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C.1 Project Hanford Management Contract Overview 
The Hanford Site has two major missions: (1) cleanup, and (2) science and technology. There are 
two major Office of Environmental Management (EM) programs associated with cleanup. One is 
the River Protection Project (RPP), which entails cleanup of Hanford Site Tank Waste, and is 
managed by the Department of Energy (DOE) Office of River Protection (ORP). The other is 
Project Hanford, which entails cleanup of the remainder of the Hanford Site, and is managed by 
the DOE Richland Operations Office (RL), which also manages the science and technology 
mission. This contract pertains to the cleanup activities associated with Project Hanford. This 
work shall be accomplished in a manner that achieves high levels of quality; protects the 
environment, the safety and health of workers and the public; and complies with requirements.  
 
The DOE and Contractor recognize that under terms of the Contract clauses titled "Withdrawal 
of Work" and "Optional Services" the DOE may exercise its rights to modify this Statement of 
Work. The DOE and Contractor agree to negotiate a reasonable transition period for each change 
to minimize the impact on existing work being performed.  
 
The following sections provide an overview of the activities considered part of the Contractor 
scope of work. Details are contained in Sections C.2 through C.6 and are presented in a series of 
tables. There are three general types of tables as explained below:  
 
The Scope Table contains specific scope descriptions, requirements, deliverables and the 
government furnished services and items that are necessary to accomplish the scope.  

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Life cycle work scope that needs to be 
accomplished in support of the DOE-RL 
Project Hanford mission. Completion of the 
life cycle work scope may extend beyond the 
Contract Period. 

Contractor's key or unique requirements for 
work associated with the scope, including 
acceptance criteria where available. 
Requirements associated with life cycle work 
scope that extend beyond the Contract Period 
are identified as "Post Contract Period". 
Requirement source documents are identified 
in Section J, Appendix C. The only sources 
identified in these tables are those that no 
longer apply after the scope is completed. 

Contractor endpoints, work 
scope completions, products, 
reports, or commitments that 
will be delivered prior to end 
of contract. Includes 
enforceable TPA milestones 
that have been assigned to the 
Contractor. 

Government furnished 
services and items that the 
Contractor needs to complete 
assigned work scope and 
deliverables. 

 
The End State Definition table lists the buildings or waste sites assigned to the Contractor for the 
work scope defined above.  

End State Definition 
Building/Waste Site 

Number Building/Waste Site Description Contract Period Scope Post-Contract Period 
Scope 

Building/Waste Site number 
as contained in the Hanford 
Site Technical Database. 

Building/Waste Site description as contained 
in the Hanford Site Technical Database. 

End point condition of the 
buildings/waste sites upon 
completion of the Contract period 

End state condition of the 
buildings/waste sites associated with 
the life cycle work scope 

 
The Waste Site Closure table lists any waste sites that will be remediated and closed out as part 
of the building cleanup activities.  
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Waste Site Closures 
Site Number Site Description Associated Building Number 

Waste site number as 
contained in the Hanford Site 
Technical Database. 

Waste site description as contained in the Hanford Site Technical Database. When the cleanup work is completed on this 
building, the waste site will have been 
remediated. The closeout verification 
package will be submitted to the lead 
regulatory agency for approval and 
acceptance. 

C.1.1 Hanford Site Cleanup Overview 

The Hanford Site encompasses approximately 560 square miles and is divided into a number of 
areas. The 100 Area served as the irradiation area where fuel rods were placed in reactors and 
irradiated by nuclear fission reactions. The 200 Area served as the chemical processing area 
where plutonium and uranium were separated from the residual activation and fission products 
using liquid chemical processes, and the 300 Area served as the fabrication area where uranium 
metal billets were fabricated into jacketed fuel rods suitable for loading into nuclear reactors. 
The 600 Area includes portions of the Hanford Site not included in the 100, 200, or 300 Area and 
served primarily as transportation corridors and buffer zones between the fabrication, irradiation, 
and chemical processing areas. Other designated areas of the Hanford Site include the 400 Area 
(Fast Flux Test Facility), 700 and 3000 Areas (RL and contractor offices in Richland, and the 
1100 Area (equipment maintenance).  
 
The cleanup activities considered part of this contract are comprised of the 100, 200, 300, 400 
and 600 Areas and Groundwater. Key cleanup activities include:  
 
• Facility Cleanup: Activities necessary to achieve a final end state for the facility (e.g., 
deactivation, decontamination, decommission, demolition, entombment or dismantlement, and 
site restoration), including closure of any TSDs. Activities necessary for safe and secure storage 
of Cesium and Strontium Capsules, Spent Nuclear Fuels (SNF), Special Nuclear Material 
(SNM), Nuclear Material (NM), and Nuclear Fuel (NF) until these materials can be transferred to 
another facility, sold, or dispositioned. Activities also include nuclear material stabilization.  
 
• Waste Site Cleanup: Activities necessary to complete the remediation per the requirements of 
the applicable CERCLA ROD or Action Memorandum. Remediation of a waste site is complete 
when the regulator has approved a Cleanup Verification Package.  
 
• Facility and Waste Site Surveillance & Maintenance: Activities necessary to ensure that a 
site or facility remains in a physically safe and environmentally secure condition. Includes 
periodic inspections and monitoring of the property, appropriate contamination control actions, 
and required maintenance of barriers controlling access.  
 
• Groundwater Protection: Activities necessary to protect the Columbia River and the near-
shore environment. Includes groundwater monitoring and remediation to control the migration of 
plumes that threaten groundwater quality beyond the boundaries of the Central Plateau.  
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C.1.2 Waste and Spent Nuclear Fuel (SNF) Management Operations Overview 

Provide centralized facilities for the treatment, storage, and disposal of solid waste; interim safe 
storage for Hanford Site SNF; and treatment and disposal of liquid effluents in support of 
Hanford cleanup activities and DOE complex-wide projects. This includes the management, 
operations, surveillance, monitoring, and maintenance of buildings, burial grounds, and current 
waste inventories. Key waste and SNF operations activities include:  
 
• Safe & Compliant Operations: Activities necessary to ensure facilities, structures, operating 
systems and equipment, and `monitoring systems are maintained within the authorization 
envelope until the facilities are transferred for cleanup. Secondary waste streams are prepared 
and packaged for disposition as required and disposed as appropriate. Radiological control and 
access control is maintained to ensure personnel safety.  
 
• Treatment: Activities necessary to prepare existing waste in storage and newly generated 
wastes resulting from clean up operations for disposal. This includes preparation and packaging 
of SNF from dry storage for disposal. Treatment is considered complete when the wastes are 
made disposition ready and transferred to interim storage or the appropriate disposition system.  
 
• Storage Pending Disposition: Activities necessary to provide interim storage for treated 
wastes for which there are no national policies for disposition. The wastes will be stored until 
such time as a national policy is determined and then disposed in accordance with that policy. 
SNF and wastes for which there is a national disposal policy but for which the disposal facility is 
not yet in operation will be stored until the disposal facility is ready to accept the SNF and waste.  
 
• Disposition: Activities necessary to dispose waste and SNF onsite at an approved disposal 
facility or to transport it to sites identified by national policy to receive the wastes and SNF. 
Waste and SNF is considered to be dispositioned when it is accepted at the disposal facility or 
receiving site.  

C.1.3 Infrastructure and Hanford Site Services 

Maintain a viable site infrastructure to support the Hanford mission beyond FY 2006. Support 
the Hanford Site cleanup and science and technology missions by providing site services to all 
site contractors. Key activities include:  
 
• Analytical Services: Activities necessary to acquire samples and accurately describe their 
composition or other qualities. This includes expertise in chemistry and data quality, field and 
sampling services, and waste and environmental sample analysis.  
 
• Emergency Response: Activities necessary to respond to events like fire, medical, rescue, 
and hazardous materials emergencies.  
 
• Information Resource Management: Activities necessary to provide telecommunications; 
computer software, hardware, and programming support; operation of business systems.  
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• Maintenance: Activities necessary to sustain performance and serviceability of equipment, 
vehicles, roads, grounds, and general-purpose facilities excluding services to CHG after  
April 15, 2003.  
 
• Property Disposition: Activities necessary to disposition property determined to be excess 
and devalued to zero.  
 
• Safeguards and Security: Activities necessary to provide qualified security officers, special 
nuclear material control and accountability, protect site assets, control access, track radioactive 
shipments, and round-the-clock threat response.  
 
• Utilities: Activities necessary to provide electricity, water, sanitary sewer, and solid sanitary 
waste disposal.  

C.1.4 Other Work Scope 

This Contract contains other work scope not solely associated with site cleanup, waste and SNF 
management operations, or site services. Other work scope is necessary for the successful 
accomplishment of the Contract. It includes Environment, Safety, Health & Quality (ESH&Q) 
support and Emergency Management and Preparedness for Contract activities and assigned 
facilities. It includes Contractor Project Management activities and products. It also includes 
support provided directly to RL and request-for-service activities.  

C.1.5 Other Prime Contractors  

The Contractor may, from time to time, provide services to and receive services from other 
Prime Contractors by memoranda of agreement. The contractor is responsible for interfacing and 
coordinating with other Hanford Site Prime Contractors in the performance of its work.  

C.1.6 Government Furnished Services/Items 

The Contractor will provide the DOE Contracting Officer quarterly projections of required 
Government Furnished Services/Items (GFS/I). Amendments to the projection, if any, will be 
provided to the DOE Contracting Officer 45 days in advance of the need date (note: all durations 
in this section refer to "calendar" days).  Each Contractor quarterly or individual projection shall 
be reviewed by DOE. Within 15 days after receipt, DOE shall notify the Contractor whether it 
will accept the requested GFS/I. If DOE cannot provide GFS/I that is identified in Sections C.2 
through C.5, then it shall be treated as a change in accordance with the "Changes - Cost-
Reimbursement" clause in this Contract. 

Safety Basis Documents 

DOE shall review and approve safety basis documents submitted by the contractor as required by 
the terms and conditions of the contract and identified in the GFS/GFI column in Sections C.2 
through C.5 of this contract.  DOE and the contractor shall use a collaborative process in 
ensuring safety basis documents are developed in a quality manner meeting applicable laws and 
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DOE directives and are reviewed and approved in a timely manner.  DOE shall perform a 
completeness and policy review of the submitted documents to determine if they are acceptable 
for review.  If DOE determines the documents are not acceptable, they will notify the Contractor 
in writing within 15 working days of the submittal.  The review cycle will re-start upon 
Contractor re-submittal.  For safety basis documents not contained in Sections C.2 through C.5 
of this Contract, DOE will review and either approve (with or without comments) or disapprove 
(with comments and basis) as follows: 

− Documented Safety Analysis (DSA)/Technical Safety/Requirement (TSR) – 112 days 
− Preliminary DSA – 112 days 
− TSR – 56 days 
− Minor Safety Basis change – 42 days 
− Annual update to DSA – 56 days 
− Unreviewed Safety Question/justification for continued operations – 42 days 
− Health and Safety Plan – 70 days 
− Safety Analysis reports for packaging (on site) – 84 days 

Removal Action Documents 

The Contractor will work directly with DOE and the appropriate regulatory agency(ies) to 
prepare documents to support CERCLA removal actions.  For Sampling and Analysis Plans, this 
advanced preparation and involvement is intended to support the subsequent RL and/or 
regulatory agency approval within 45 days of submittal by the Contractor to DOE.  If DOE 
determines the documents are not acceptable, they will notify the Contractor in writing within 15 
days of the submittal.  If the Contractor concurs with the DOE assessment, the review cycle will 
re-start upon Contractor re-submittal. 

DOE will be responsible for obtaining necessary regulator approvals. 

Engineering Evaluation/Cost Analyses (EE/CAs) 

Within 14 days of draft (rev. 0) EE/CA submittal, DOE shall, in coordination with appropriate 
regulatory agencies, provide the 30-day fax notification prior to the start of public 
review/comment, per the Hanford Site Community Relations Plan.  Within 130 days from fax 
notification DOE will provide an approved action memorandum.   

Remedial Action Documents 

Decisional Draft documents will be submitted to DOE by the Contractor for review and 
comment (submittal may be informal).  Within 14 days of submittal, DOE shall review 
Decisional Draft documents and provide comment to the Contractor for incorporation into a 
Draft A document (comments may be provided informally).  Following Contractor submittal 
(may be informal) of the Draft A document concurrently to DOE and the regulators, reviews will 
be conducted by the regulators in accordance with Tri-Party Agreement review schedules.  
(Note:  in cases where submittal of a Draft A document is required by a Tri-Party Agreement 
milestone, DOE will submit the document to the regulators).  The Contractor will resolve 
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regulatory comments and prepare a Revision 0 document.  All final remedial action documents 
(i.e. Rev. 0) will be formally submitted by the Contractor to DOE for transmittal by DOE to the 
regulators and stakeholders within 10 days of receipt of the document from the Contractor.  If a 
Draft B document is required to support a public review, these same time frames will apply. 
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C.2 Project Hanford Cleanup Work Summary 

C.2.1 100 Area Cleanup Work 

C.2.1.1 100 Area Facility Cleanup 

C.2.1.1.1 K Basin Deactivation 

C.2.1.1.1.1 Maintain Safe & Compliant 100K Area Facilities 
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 

Operate and maintain assigned 100 K Area 
facilities and associated waste sites, 
structures, operating systems and equipment, 
and monitoring systems within the 
authorization envelope. Prepare and package 
waste streams for disposition as required and 
dispose as appropriate. Maintain radiological 
control and access control to ensure 
personnel safety. 

The Contractor shall design, install, 
construct, manage and operate all new or 
modified 100 K Area facilities associated 
with SNF stabilization, packaging and 
transport to interim storage.  
 
This work scope shall be done in 
compliance with:  
• 61 FR 10736, March 15, 1996, Doc. 96-
6291  
• DOE/EIS-0245-SA1, "Supplemental 
Analysis for EIS-0245F"  
• HNF-5356, "Spent Nuclear Fuel Project 
Authorization Agreement" 

CD0001 
Authorization Agreement for 
K-Basins (review and update 
yearly) 

 None Identified 

 
C.2.1.1.1.2 Maintain Safe & Compliant SNF Storage in K Basins 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Provide safe and compliant storage of SNF at 
K Basins until it has been removed. 

The K Basin sludge shall be managed as SNF 
while in the basins, but SNM accountability 
requirements shall not apply to sludge 
subsequent to sludge being containerized and 
safeguard requirements terminated. 
 
This work scope shall be done in 
compliance with:  
• CRD M 474.1-1B (Supp Rev 0), "Manual 
for Control and Accountability of Nuclear 
Materials"  
• CRD O 470.1, Chg 1 (Supp Rev 1), 
"Safeguards and Security Program” 
• HNF-5356, "Spent Nuclear Fuel Project 
Authorization Agreement" 

None Identified None Identified 

 
C.2.1.1.1.3 Remove K Basins SNF 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
CD0317 
SNF removed from K-East 
Basin 

None Identified 

CD0318 
SNF removed from K-West 
Basin 

None Identified 

Remove and clean fuel elements from 
existing canisters and load into separate 
baskets prior to placement in the MCO. Place 
tier baskets in an MCO and transfer to the 
CVD Facility for drying. 

All spent nuclear fuel (except additional fuel 
fragments that may be discovered during 
sludge removal) shall be removed from the K 
Basins.  
 
This work scope shall be done in 
compliance with:  
• 61 FR 10736, March 15, 1996, Doc. 96-
6291  
• CRD O 461.1, "Packaging and Transfer or 

CD0324 
Found fuel and scrap 
transferred from KE to KW 
Due: 31 July 2005 

None Identified 
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Transportation of Materials of National 
Security"  
• DOE/RL-89-10, "Hanford Federal Facility 
Agreement and Consent Order (Tri-Party 
Agreement), Revision 6"  
• HNF-5356, "Spent Nuclear Fuel (SNF) 
Project K Basins Authorization Agreement" 
 
M-34-25-T01:  By 31 May 2004 complete 
Transfer Of K East Basin Spent Nuclear Fuel 
To The K West Basin. This Target Date Will 
Be Complete When All Spent Nuclear Fuel 
Has Been Removed From The K East Basin 
And Has Been Transported Into The K West 
Basin.  It Is Understood That Additional Fuel 
Fragments May Be Discovered During The 
Subsequent Removal Of The Sludge. 
 
M-034-18B:  By 31 July 2004, complete 
removal of all K Basin Spent Nuclear Fuel.  
This interim milestone will be complete 
when all spent nuclear fuel has been removed 
from both the K West Basin and the K East 
Basin and has been transported to the cold 
vacuum drying facility.  It is understood that 
additional fuel fragments may be discovered 
during removal of the sludge. 
 
DNFSB 2001-1 All spent nuclear fuel will be 
removed from the K-Basins by July 2004 

CD0325 
Found fuel and scrap shipped 
to CSB. 
Due: 30 September 2006 

None Identified 

 
C.2.1.1.1.4 Dry K Basins SNF 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Load MCOs with SNF from KE and KW 
Basins, dry the MCO and the fuel to remove 
free water, and transport the loaded MCO to 
the Canister Storage Building. 

Spent Nuclear Fuel removed from the K 
Basins shall be stabilized for on site storage 
in the 200 Area.  
 
Water from the K Basins and Cold Vacuum 
Drying Facility shall be treated through ion-
exchangers to maintain safe conditions 
within the basins.  
 
This work scope shall be done in 
compliance with:  
• CRD O 460.2, Chg 1, "Departmental 
Materials Transportation & Packaging 
Management" 

None Identified None Identified 

 
C.2.1.1.1.5 Remove K Basins Sludge 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
CD0319 
Sludge removed from K-East 
Basin as required to allow 
removal of the basin as low-
level waste. 
Due: 31 July 2005 

None Identified 

CD0320 
M-034-33A:  K East sludge 
containerization initiated 
Due: 31 October 2004 

GF0119 
Offsite Disposal Waste 
Acceptance Criteria for 
disposal of RH-TRU at 
WIPP. 

Retrieve, package, and transport North 
Loadout Pit (NLOP) sludge to T Plant.  
Retrieve, treat, and package the balance of K 
Basins sludge (all sludge except NLOP 
packaged in LDC). 

The characteristics of the balance of K 
Basins sludge and package shall meet the 
Draft Offsite Disposal Waste Acceptance 
Criteria for RH-TRU for disposal at WIPP. 
 
Perform operational readiness reviews for 
removal, stabilization, packaging, and 
transfer of K Basin sludge to interim storage. 
 
M-034-034 complete removal of K East 
sludge by 31 January 2006.   
 
DNFSB 2001-1-CN-121 Select a treatment 
method for containerized sludge in  K-West 
Basin by November 2004 

CD0321 
M-034-33B:  K East sludge 
containerization completed. 
Due: 1 March 2005 

None Identified 
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
CD0322 
M-034-35:  K West sludge 
containerized  
Due: 30 June 2006 

None Identified 

CD0326 
Commenced sludge treatment 
acceptable under the current 
draft WIPP WAC. 
Due: 30 March 2006 

None Identified 

 
DNFSB 2001-1-CN-119E Complete 
consolidation/containerization of K-East 
Basin sludge by December 2004 
  
DNFSB 2001-1-CN-120E Complete removal 
of containerized sludge from K-East by July 
2005 
 
DNFSB 2001-1-CN-119W Complete 
consolidation/containerization of K-West 
Basin sludge by  February 2006 
 
Post Contract Period: 
DNFSB 2001-1-CN-120W Complete 
removal and packaging of all sludge by April 
2007 
 
This work scope shall be done in 
compliance with:  
• 61 FR 10736, March 15, 1996, Doc. 96-
6291  
• CRD O 460.2, Chg 1, "Departmental 
Materials Transportation & Packaging 
Management"  
• DOE/RL-89-10, "Hanford Federal Facility 
Agreement and Consent Order (Tri-Party 
Agreement), Revision 6"  
• HNF-5356, "Spent Nuclear Fuel (SNF) 
Project K Basins Authorization Agreement" 

CD0327 
MC&A Plan and Deviation 
Request 
Due: 2 July 2004 

GF0109  
MC&A Plan and Deviation 
Request  response within 45 
days of submittal 

 
C.2.1.1.1.6 Disposition 105 KE Basin 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
CD0328 
K-East Basin discharge chute 
immobilized or encapsulated. 
Due: 30 December 2004 

None Identified 

CD0329 
Three K East Basin bays  
debris and contamination  
removed,  immobilized or 
encapsulated  
Due: 28 February 2006  

None Identified 

CD0330 
K-East Basin superstructure 
demolished and delivered to 
ERDF 
Due: 30 June 2006 

None Identified 

CD0331 
First K-East Basin section 
delivered to ERDF 
Due: 31 July 2006 

None Identified 

CD0332 
K-East Basin water removal 
initiated 

None Identified 

CD0333 
Water from K-East Basin 
removed and transferred for 
disposition 

None Identified 

Deactivate 105 KE Basin. Isolate basins from 
105 KE Reactor. Remove applicable 
equipment from basin and encapsulate 
remaining basin racks and other residual 
materials in place. Remove water from 
basins, treat water with existing water 
treatment systems, and transport water to the 
200 Area ETF for final treatment and 
disposal. Remove building shells and 
superstructures from over the basins and 
transport to ERDF for disposal. 

After treatment through ion-exchangers, the 
water from K Basins shall be transported to 
the 200 Area Effluent Treatment Facility or 
other alternative location consistent with 
basin end-point criteria contained within 
HNF-20632, “End-Point Criteria for K Basin 
Interim Remedial Action”.  
 
M-034-23:  Initiate permanent water removal 
from K-East Basin by 30 September 2004 
 
Post Contract Period: 
The Contractor shall transfer the 105 KE 
Basin site to the RCC for remediation by 31 
December 2007 
 
This work scope shall be done in 
compliance with:  
• 61 FR 10736, March 15, 1996, Doc. 96-
6291  
• DOE/RL-89-10, "Hanford Federal Facility 
Agreement and Consent Order (Tri-Party 
Agreement), Revision 6"  
• HNF-5356, "Spent Nuclear Fuel (SNF) 
Project K Basins Authorization Agreement" 
 
 

CD0334 
Last K-East Basin section 
delivered to ERDF 
Due: 30 September 2006 

None Identified 
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C.2.1.1.1.7 Disposition 105 KW Basin 
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 

CD0335 
K West Basin discharge chute 
immobilized or encapsulated. 
Due: 31 December 2005 

None Identified 

CD0336 
Contaminated fuel canisters 
removed 
Due: 31 January 2006 

None Identified 

Deactivate 105 KW Basin. Isolate basins 
from 105 KW Reactor. Remove applicable 
equipment from basin and encapsulate 
remaining basin racks and other residual 
materials in place. Remove water from 
basins, treat water with existing water 
treatment systems, and transport water to the 
200 Area ETF for final treatment and 
disposal. Remove building shells and 
superstructures from over the basins and 
transport to ERDF for disposal. 

M-034-21-T01: Initiate full scale K-West 
Basin water removal by 31 December 2005. 
 
Post Contract Period: 
After treatment through ion exchangers, the 
water from K Basins shall be transported to 
the 200 Area Effluent Treatment Facility or 
other alternative location. 
 
The Contractor shall disposition the 105 KW 
Basin by 31 December 2007. 
 
The Contractor shall transfer the 105 KW 
Basin site to the RCC for remediation by 30 
January 2008. 
 
This work scope shall be done in 
compliance with:  
• 61 FR 10736, March 15, 1996, Doc. 96-
6291  
• DOE/RL-89-10, "Hanford Federal Facility 
Agreement and Consent Order (Tri-Party 
Agreement), Revision 6"  
• HNF-5356, "Spent Nuclear Fuel (SNF) 
Project K Basins Authorization Agreement" 

CD0337 
7,600 Ft2 of the 
circumferential surface area 
of K-West Basin walls 
decontaminated to allow 
dewatering 
Due: 31 August 2006 

None Identified 

 
C.2.1.1.1.8 Transition 100 K Area Ancillary Facilities 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Deactivate 100K Basin ancillary facilities for 
transfer to the organization responsible for 
final disposition activities. 

Post Contract Period: 
The Contractor shall deactivate the 100K 
ancillary facilities including CVD in 
accordance with the End Point Criteria 
agreement between the Contractor and the 
River Corridor Contractor. (To be revised) 
 
The Contractor shall deactivate the K Basin 
ancillary facilities identified in table below 
and transfer them to the River Corridor 
Contractor by 30 September 2008. 

None Identified None Identified 

 

End State Definition 

Building Number Building Description Contract Period Scope Post-Contract Period 
Scope 

105KE Basin Spent Fuel Storage Basin • Complete  Disposition of Basin  • Turn over to RCC for waste site 
remediation 

105KE Water tunnels 105-KE \ Water tunnels  • Turn over to RCC for waste site 
remediation 

105KW Basin Spent Fuel Storage Basin  • Complete  Transition of Basin 
• Turn over to RCC for waste site 
remediation 

119KE 119-KE Exhaust Air Sampling Bldg  • Complete Transition  
• Turn Over to RCC for Final 
Disposition 

142K Cold Vacuum Drying Facility  • Complete Transition  
• Turn Over to RCC for Final 
Disposition 

1614K3 Environmental Monitoring Station  • Complete Transition  
• Turn Over to RCC for Final 
Disposition 

165KE KE Power Control Building  • Complete Transition  
• Turn Over to RCC for Final 
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End State Definition 

Building Number Building Description Contract Period Scope Post-Contract Period 
Scope 

Disposition 
166AKE Oil Storage Facility  • Complete Transition  

• Turn Over to RCC for Final 
Disposition 

167K Crosstie Tunnel Building  • Complete Transition  
• Turn Over to RCC for Final 
Disposition 

1705KE Effluent Water Treatment Pilot Plant  • Complete Transition  
• Turn Over to RCC for Final 
Disposition 

1706KE 1706KE Water Studies Semiworks  • Complete Transition  
• Turn Over to RCC for Final 
Disposition 

1706KEL Development Laboratory  • Complete Transition  
• Turn Over to RCC for Final 
Disposition 

1706KER Water Studies Recirculation Bldg  • Complete Transition  
• Turn Over to RCC for Final 
Disposition 

1713KE Shop Building  • Complete Transition  
• Turn Over to RCC for Final 
Disposition 

1713KER Warehouse  • Complete Transition  
• Turn Over to RCC for Final 
Disposition 

1713KW Warehouse  • Complete Transition  
• Turn Over to RCC for Final 
Disposition 

1714KE Oil and Paint Storage Shed  • Complete Transition  
• Turn Over to RCC for Final 
Disposition 

1714KW Oil & Paint Storage Shed  • Complete Transition  
• Turn Over to RCC for Final 
Disposition 

1717K Maintenance Transportation Shop  • Complete Transition  
• Turn Over to RCC for Final 
Disposition 

1724K Maintenance Shop  • Complete Transition  
• Turn Over to RCC for Final 
Disposition 

1724KB Gas Bottle Storage Facility  • Complete Transition  
• Turn Over to RCC for Final 
Disposition 

181KE River Pump House  • Complete Transition  
• Turn Over to RCC for Final 
Disposition 

183.2KE KE Sedimentation Basins  • Complete Transition  
• Turn Over to RCC for Final 
Disposition 

183.3KE KE Filter Basin  • Complete Transition  
• Turn Over to RCC for Final 
Disposition 

183.4KE KE Reservoir & Clearwells  • Complete Transition  
• Turn Over to RCC for Final 
Disposition 

183KE Chlorine Vault  • Complete Transition  
• Turn Over to RCC for Final 
Disposition 

183KW Chlorine Vault   • Complete Transition  
• Turn Over to RCC for Final 
Disposition 
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End State Definition 

Building Number Building Description Contract Period Scope Post-Contract Period 
Scope 

183.1KE Headhouse  • Complete Transition  
• Turn Over to RCC for Final 
Disposition 

183.5KE Lime Feeder Building  • Complete Transition  
• Turn Over to RCC for Final 
Disposition 

183.6KE Lime Feeder Building  • Complete Transition  
• Turn Over to RCC for Final 
Disposition 

183.7KE 183KE Pipe Tunnel  • Complete Transition  
• Turn Over to RCC for Final 
Disposition 

185K Potable Water Treatment Plant  • Complete Transition  
• Turn Over to RCC for Final 
Disposition 

1908K Outfall Structure  • Complete Transition  
• Turn Over to RCC for Final 
Disposition 

1908KE Effluent Water Monitoring Station  • Complete Transition  
• Turn Over to RCC for Final 
Disposition 

190KE Main Pump House  • Complete Transition  
• Turn Over to RCC for Final 
Disposition 

 
The Contractor shall perform surveillance and maintenance of the following listed waste sites. 
Closure of these waste sites is work scope presently external to this contract.  

Waste Site Surveillance and Maintenance 
Site Number Site Description 

100-K-35 100-K-35, 183-KE Acid Neutralization Pit 
100-K-36 100-K-36, 1706-KE Chemical Storage Facility Dry Well 
100-K-37 100-K-37, 1706-KE Sulfuric Acid Tank 
100-K-38 100-K-38, 1706-KE Caustic Soda Tank 
100-K-42 100-K-42, 100 Area KE Basin, 105-KE Fuel Storage Basin, K East Basin, Irradiated Fissile Material 

Storage, Metal Storage Basin, 100-K-40 
100-K-43 100-K-43, KW Basin, 105-KW Fuel Storage Basin, K West Basin, Irradiated Fissile Material Storage 
100-K-46 100-K-46, 119-KE French Drain, Drywell 
100-K-47 100-K-47, 1904-K Process Sewer 
100-K-50 100-K-50, 1725-K & 1726-K Sanitary Sewer System Holding Tank 
100-K-67 100-K-67, 165-KE Power Control Building 
100-K-68 100-K-68, 105-KE Pump Gallery and Catch Tank, D Sump 
100-K-69 100-K-69, 105-KE Sump C 
100-K-70 100-K-70, 105-KE Waste Storage Tank, Holding Tank 
100-K-71 100-K-71, 105-KE Collection Box 
100-K-72 100-K-72, 105-KW Pump Gallery and Catch Tank, D Sump 
100-K-73 100-K-73, 105-KW Collection Box 
100-K-74 100-K-74, 105-KW Waste Storage Tank, Holding Tank 
100-K-75 100-K-75, 105-KW Sump C 
100-K-77 100-K-77, Underground Railroad Ties Southeast of 1706KE 

100-K-81 100-K-81, Contamination Area West of 116-K-3 
116-K-3 116-K-3, 1904-K Outfall Structure, 1908-K Outfall Structure 
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Waste Site Surveillance and Maintenance 
Site Number Site Description 

116-KE-6A 116-KE-6A, 1706-KE Condensate Collection Tank, 1706-KE Waste Treatment System 
116-KE-6B 116-KE-6B, 1706-KE Evaporation Tank, 1706-KE Waste Treatment System 
116-KE-6C 116-KE-6C, 1706-KE Waste Accumulation Tank, 1706-KE Waste Treatment System 
116-KE-6D 116-KE-6D, 1706-KE Ion Exchange Column, 1706-KE Waste Treatment System 
120-KE-8 120-KE-8, 165-KE Brine Pit, 165-KE Brine Mixing Tank 
126-KE-2 126-KE-2, 183-KE Liquid Alum Storage Tank #2 
1607-K1 1607-K1, 1607-K1 Septic Tank and Associated Drain Field, 124-K-1, 1607-K1 Sanitary Sewer System, 

1607-K1 Septic Tank 
1607-K2 1607-K2, 1607-K2 Septic Tank and Associated Drain Field, 124-KE-1, 1607-K2 Sanitary Sewer System, 

1607-K2 Septic Tank 

1607-K5 1607-K5, 1607-K5 Septic Tank and Associated Drain Field, 124-KE-2, 1607-K5 Sanitary Sewer System, 
1607-K5 Septic Tank 

1607-K6 1607-K6, 1607-K6 Septic Tank and Associated Drain Field, 124-KW-1, 1607-K6 Sanitary Sewer System, 
1607-K6 Septic Tank 

UPR-100-K-1 UPR-100-K-1, 100-KE Fuel Storage Basin leak, UN-100-K-1 

C.2.1.1.2 Balance of 100 Area Facilities Cleanup 

C.2.1.1.2.1 Disposition 100 Area Facilities 
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 

Perform the facility assessment and submit 
for the lead regulating agency and DOE 
decision. Perform transition activities (e.g., 
flush, isolate and blank process or sub-
process systems; remove radioactive and 
hazardous materials and mixed wastes; 
deactivate non-essential systems and utilities; 
remove excess materials and equipment). 
Achieve the final end state for the facility 
(e.g. entombment or dismantlement and site 
restoration) including closure of any TSDs. 
At the point where all systems and spaces at 
the facility achieve their respective end state 
condition, disposition is achieved and the 
DOE will verify the end state. 

Post Contract Period: 
The Contractor shall disposition the assigned 
100 Area facilities in compliance with 
regulator and DOE decisions. 

CD0006 
Facilities transitioned and 
dispositioned as identified in 
table below. 

None Identified  

 
End State Definition 

Building Number Building Description Contract Period Scope Post-Contract Period 
Scope 

1112NA Microwave Tower Annex   • Complete Transition  
• Complete Disposition  

1331N Storage Building at 100N • Turn over to RCC for Final 
Disposition 

 

1332N Storage Building / Bottle Dock • Turn over to RCC for Final 
Disposition 

 

1506K1 Fiber Optics Computer Hut  • Complete Transition  
• Complete Disposition 

1512N Gas Bottle Storage  • Complete Transition  
• Complete Disposition 

1515N Fixed Metal Shop • Turn over to RCC for Final 
Disposition 

 

1516N Carpenter Shop   • Complete Disposition  
1517N Fixed Metal Paint Shop   • Complete Disposition  
1518N Electrical Shop   • Complete Disposition  
1519N Fixed Metal Fitters Shop   • Complete Disposition  
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End State Definition 

Building Number Building Description Contract Period Scope Post-Contract Period 
Scope 

151B Primary Substation • Turn over to RCC for Final 
Disposition 

 

151D D Primary Substation Switch House • Turn over to RCC for Final 
Disposition 

 

151KE Electrical Substation (230 kV)  • Complete Disposition 

151KW Electrical Substation (230 kV)   • Complete Transition  
• Complete Disposition  

1601D Pump and Treat Transfer Building  • Complete Transition  
• Complete Disposition 

1601H Transfer Building   • Complete Transition  
• Complete Disposition  

1604K 100-KR-4 Pump and Treat  • Complete Transition  
• Complete Disposition 

1606K Transfer Building KR3   • Complete Transition  
• Complete Disposition  

1607K Transfer Building 1   • Complete Transition  
• Complete Disposition  

1608H Waste Water Pump House, Lift Station – 
Abandoned 

 • Complete Transition  
• Complete Disposition 

1713H Warehouse  • Complete Transition  
• Complete Disposition 

181B River Pump House (Serves B & C)   • Complete Transition  
• Complete Disposition  

181D River Pump House (Serves DR)   • Complete Transition  
• Complete Disposition  

182B Reservoir and Pump House   • Complete Transition  
• Complete Disposition  

182D Reservoir and Pump House   • Complete Transition  
• Complete Disposition  

183D Filter Plant Power Operation Facility  • Complete Transition  
• Complete Disposition  

1902D Elevated Water Tank • Turn over to RCC for Final 
Disposition 

 

1926N Valve Pit   • Complete Transition  
• Final Disposition Completed by 
RCC  

MO048 Construction Lunch Room   • Complete Transition  
• Complete Disposition  

MO054 Administration   • Complete Transition  
• Complete Disposition  

MO060 Operations Training Facility   • Complete Transition  
• Complete Disposition  

MO101 Mobile Office -Document Control   • Complete Transition  
• Complete Disposition  

MO102 Mobile Office -Ops Analysis & Waste 
Handling 

  • Complete Transition  
• Complete Disposition  

MO214 Mobile Office -Job Control   • Complete Transition  
• Complete Disposition  

MO236 Mobile Office -Ops/HPT Change  • Complete Transition  
• Complete Disposition  

MO237 Mobile Office -Construction Forces   • Complete Transition  
• Complete Disposition  

MO293 Mobile Office -Projects & Training 
/Procedures 

  • Complete Transition  
• Complete Disposition  

MO323 CVD Change Trailer   • Complete Transition  
• Complete Disposition  

MO382 Mobile Office Radiological Control  • Complete Transition  
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End State Definition 

Building Number Building Description Contract Period Scope Post-Contract Period 
Scope 

• Complete Disposition   
MO401 Mobile Office -K Basins Ops/Admin   • Complete Transition  

• Complete Disposition  
MO402 Mobile Office -K Basins Engineering   • Complete Transition  

• Complete Disposition  
MO420 Mobile Office -Sample Trailer   • Complete Transition  

• Complete Disposition  
MO442 Mobile Office -Training Classrooms   • Complete Transition  

• Complete Disposition  
MO495 CVD Change Trailer   • Complete Transition  

• Complete Disposition  
MO500 Mobile Office   • Complete Transition  

• Complete Disposition  
MO506 CVD Lunch Room   • Complete Transition  

• Complete Disposition  
MO507 CVD Conference Room   • Complete Transition  

• Complete Disposition  
MO907 Mobile Office -Ops Analysis & Waste 

Handling 
  • Complete Transition  

• Complete Disposition  
MO928 Mobile Office -Design /Drafting   • Complete Transition  

• Complete Disposition  
MO955 Operations Office  • Complete Transition  

• Complete Disposition 
MO969 Mobile Office -Ops/HPT Change Trailer  • Complete Transition 

• Complete Disposition 
TC1301N N Springs Pump and Treat Facility Weather 

Protection 
  • Complete Transition  

• Complete Disposition 

C.2.1.2 100 Area Waste Site Cleanup 

C.2.1.2.1 Remediate 100 Area Waste Sites  
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 

Perform the waste site assessment and submit 
for the lead regulating agency and DOE 
decision. Remediate the waste sites in 
accordance with the approved record of 
decision (ROD). Submit a cleanup 
verification package (CVP) for each waste 
site (or groups of waste sites) to the lead 
regulator and obtain regulator approval. 

The Contractor shall disposition the assigned 
waste sites as identified in the table below. 

None Identified None Identified  

 

End State Definition 

Waste Site Number Waste Site Description Contract Period Scope Post-Contract Period 
Scope 

100-B-2 100-B-2, 181-B Backwash Trench, 
Backwash Trench, Undocumented Liquid 
Waste Site, Miscellaneous Stream #73 

• Turn Over to RCC for Final 
Remedial Action 

 

100-D-27 100-D-27, 151-D Substation UPR, A-2 
Substation Transformer #A401C Leak 

• Turn Over to RCC for Final 
Remedial Action 

 

124-N-10 124-N-10, 124-N-10 Sanitary Sewer System, 
100-N Central Sewer System No. 10, Project 
H-677, 100-N Sewage Lagoon 

 • Turn Over to RCC for Final 
Remedial Action 
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End State Definition 

Waste Site Number Waste Site Description Contract Period Scope Post-Contract Period 
Scope 

1607-B5 1607-B5, 1607-B5 Septic Tank System, 
1607-B4, 1607-B4 Septic Tank System, 124-
B-4, 1607-B4 Sanitary Sewer System 

• Turn Over to RCC for Final 
Remedial Action  

1607-B6 1607-B6, 1607-B6 Septic Tank System, 
1607-B5, 1607-B5 Septic Tank System, 124-
B-5, 1607-B5 Sanitary Sewer System 

• Turn Over to RCC for Final 
Remedial Action  

1607-D5 1607-D5, 1607-D5 Septic Tank and 
Associated Drain Field, 124-D-5, 1607-D5 
Sanitary Sewer System, 1607-D5 Septic 
Tank 

• Turn Over to RCC for Final 
Remedial Action  

C.2.1.3 100 Area Surveillance and Maintenance 

C.2.1.3.1 Provide Surveillance and Maintenance on 100 Area Facilities after Shutdown  
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 

Maintain assigned waste sites, facilities, 
structures, operating systems and equipment, 
and monitoring systems in compliance with 
applicable directives and regulatory 
documents until the facilities are 
dispositioned. Maintain radiological control 
and access control to the surplus facilities to 
ensure personnel safety. Surveillance and 
maintenance will also be conducted on 100 
Area general purpose facilities. 

The Contractor shall perform surveillance 
and maintenance on the assigned 100 Area 
buildings, structures, and waste sites. 

None Identified None Identified 

C.2.2 200 Area Cleanup Work 

C.2.2.1 200 Area Facility Cleanup 

C.2.2.1.1 Surplus Canyon and Ancillary Facilities 

C.2.2.1.1.1 Disposition Surplus Canyon Facilities and Ancillary Facilities 
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 

CD0008 
Plan to optimize timing and 
sequencing for disposition of 
excess facilities and 
remediation of waste sites 
Due: 30 September 2003 

None Identified 

CD0339 
Regulatory concurrence on 
action memorandum for U 
Plant Ancillary Facilities 
Due: 31 December 2005 

None Identified 

CD0340 
Regulator issued Record-of-
Decision for Canyon 
Disposition Initiative (221-U 
Facility)  
Due: 31 December 2005 

None Identified 

Perform the facility assessment and submit 
for the lead regulating agency and DOE 
decision. Flush, isolate and blank process or 
sub-process systems; remove radioactive 
and hazardous materials and mixed wastes; 
deactivate non-essential systems and 
utilities; remove excess materials and 
equipment. Achieve the final end state for 
the facility (e.g. entombment or 
dismantlement and site restoration) 
including closure of any TSDs. At the point 
where all systems and spaces at the facility 
achieve their respective end state condition, 
disposition is achieved and the DOE will 
verify the end state. 

The Contractor shall develop and initiate an 
integrated cleanup approach for the U Plant, 
ancillary facilities, surrounding waste sites, 
and pipelines.  
 
The Contractor shall demolish to slab-on-
grade ten of the U Plant Ancillary Facilities 
and structures from the list below, including 
at least one nuclear facility as identified in 
the HSTD: 

•    2714-U UO3 Storage Facility 
•    2715-U Oil Storage Building 
•    2715-UA Insulators Shop 
•    2716-U UO3 Plant Fire Protection 
•    2726-U Propane Gas Storage Facility 
•    203-U – Uranium Storage Tank 

Enclosure 
•    211-U Chemical Tank Farms 
•    211-UA Chemical Tank Farms  
•    2709-A Change House at 2714-U 
•    222-U Laboratory 
•    272-U – Hot Shop/Cold Maintenance 

CD0341 
Ten U Plant Ancillary 
Facilities and structures 
demolished to slab-on-grade. 
Due: 31 March 2006 

None Identified  
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
CD0015 
Deactivated or dispositioned 
facilities as identified in the 
table below 
Due: 30 September 2006  

None Identified Shop 
•    275-UR Storage Warehouse. 

 
This work scope shall be done in 
compliance with:  
 
• HNF-19225, “U Plant Authorization 
Agreement” 

CD0016 
233-S (Pu Concentration 
Facility) and the 233-SA 
(Exhaust Filter Building) 
demolished to slab-on-grade. 
Due: 30 June 2004  

None Identified 

203U and 9 other of the 12 U Plant Ancillary facilities and structures listed below in Contract 
Period Scope will be demolished to slab-on-grade. 

End State Definition 

Building Number Building Description Contract Period Scope Post-Contract Period 
Scope 

202A PUREX Processing Building   • Complete Disposition 
202S REDOX Canyon   • Complete Disposition 
203A Acid Pump House   • Complete Disposition 
203U Uranium Storage Tank Enclosure • Complete Disposition   
203UX Concentrated Uranium Storage Tank 

Enclosure   • Complete Disposition 

204A Acid Storage Vault, U Cell below Grade   • Complete Disposition 
206A Vacuum Acid Fractionator Building   • Complete Disposition 
207B Cooling Water Retention Basin   • Complete Disposition 
207BA CBC Sampler Building   • Complete Disposition 
207S Water Retention Basin (Backfilled W/Soil)   • Complete Disposition 
207U Water Retention Basin / Sample Shack    • Complete Disposition 
207U Retention basin Water Retention Basin    • Complete Disposition 
207U Sample shack Water Retention Basin Sample Shack   • Complete Disposition  
209E Tank Farm Waste Support Facility    • Complete Deactivation  

• Complete Disposition 
210A Oil Drum Storage (PUREX)   • Complete Disposition 
211A Chemical Makeup Tank Farm, Pump House   • Complete Disposition 
211B Chemical Makeup Tank Farm   • Complete Disposition 
211BA151 BCE Diversion / Pump Station   • Complete Disposition 
211BB Motor Control Center Building   • Complete Disposition 
211S Cold Chemical Makeup Tank Farm   • Complete Disposition 
211U Cold Chemical Makeup Tank Farm • Complete Disposition   
211UA Cold Chemical Makeup Tank Farm • Complete Disposition   
212A Fission Product Loadout Station   • Complete Disposition 
212B Fission Product Loadout, Cask Transfer 

Building 
  • Complete Disposition 

213A Fission Product Load-in Station   • Complete Disposition 
214A PUREX Warehouse   • Complete Disposition 
215C Gas Preparation Building   • Complete Disposition 
216A Valve Control Facility   • Complete Disposition 
216A29A 216A29 Ditch Control Structure   • Complete Disposition 
216A524 Crib Control Structure   • Complete Disposition 
216E28A Contingency Pond Control Structure   • Complete Disposition 
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End State Definition 

Building Number Building Description Contract Period Scope Post-Contract Period 
Scope 

217A SAMSCONS Surveillance for Deactivating 
PUREX Bldg 

  • Complete Disposition 

217B Demineralizer Building   • Complete Disposition 
218E14 PUREX Plant Storage Tunnel #1   • Complete Disposition 
218E15 PUREX Plant Storage Tunnel #2   • Complete Disposition 
218E7 Vault - behind 222B, inactive   • Complete Deactivation  

• Complete Disposition 
219B Hazardous Waste Emergency Equipment 

Storage 
  • Complete Disposition 

221A Former KEH Pipefitter Shop   • Complete Disposition 
221B B Plant Canyon   • Complete Disposition 
221BA Cooling Water Monitoring Station   • Complete Disposition 
221BB Process Steam and Condensate Building   • Complete Disposition 
221BC SWP Change House   • Complete Disposition 
221BD Laundry Storage Building   • Complete Disposition 
221BF Condensate Effluent Discharge Facility at B 

Plant 
  • Complete Disposition 

221BG B Plant Cooling Water Sampling Bldg   • Complete Disposition 
221BK Canyon Exhaust Instrumentation Building 

and Canyon Exhaust Stack 
  • Complete Disposition 

221U U Plant Canyon Building  • Complete Disposition 
222B Office Building   • Complete Disposition 
222T Office Administration Building   • Complete Deactivation  

• Complete Disposition 
222U Office Administration Building • Complete Deactivation 

• Complete Disposition 
  

2231E Storage Building   • Complete Disposition 
2232E Storage Building (Ladders)   • Complete Disposition 
2233E Storage Building   • Complete Disposition 
224B Plutonium Concentration Facility   • Complete Disposition 
224T Transuranic Storage and Assay Facility  • Complete Disposition  

• Complete Characterization  
224U Facility, U03 Plant  • Complete Disposition  
224UA UO3 Calcination and Loadout Facility   • Complete Disposition 
2259W Office Building   • Complete Disposition 
225B-BA 225B Boiler Annex   • Complete Deactivation  

• Complete Disposition 
225EC TEDF - Local Control Unit 55C-13   • Complete Disposition 
2262W Painters Storage Building  • Complete Deactivation 

• Complete Disposition 
2264W Storage Building   • Complete Disposition 
2306W Gas Bottle Storage Skid Shack   • Complete Disposition 
231Z Pu Metallurgy Lab  • Complete Disposition 
2314W Bench Stock Storage (Skid Shack)   • Complete Disposition 
2315W Ice House (Skid Shack)   • Complete Disposition 
233S Plutonium Concentration Facility • Complete Disposition   
233SA Exhaust Air Filter Building • Complete Disposition   
241C801 Cesium Loadout Building   • Complete Disposition 
241WR Vault - Thorium Storage   • Complete Disposition  
242B Radioactive Particle Research Laboratory   • Complete Deactivation  

• Complete Disposition 
242BL Cask Loading Building   • Complete Deactivation  
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End State Definition 

Building Number Building Description Contract Period Scope Post-Contract Period 
Scope 

• Complete Disposition 
245A Effluent Monitoring Lift Station #1   • Complete Disposition 
252AB Electrical Substation   • Complete Disposition 
252AC Electrical Substation   • Complete Disposition 
252BY Substation 13.8 kV   • Complete Disposition 
252E Electrical Switching Station 13.8kV  • Complete Disposition 
252W Electrical Switching Station -13.8kV  • Complete Disposition 
2701AB PUREX Badge House   • Complete Disposition 
2701EC Guard Station for 209E  • Complete Disposition 
2701M Office Building   • Complete Disposition 
2704W Office Building  • Complete Disposition 
2707E Change House   • Complete Disposition 
2708S Insulator Shop / Storage Building   • Complete Disposition 
2709A Change House at 2714U • Complete Disposition   
270E Underground Condensate Neutralization 

Tank 
  • Complete Disposition 

270W Underground Condensate Neutralization 
Tank 

  • Complete Disposition 

2710E Coal Handlers Shelter   • Complete Disposition 
2710S Inert Gas Generator Building   • Complete Disposition 
2710W Coal Handlers Shelter   • Complete Disposition 
2711A Air Compressor Building   • Complete Disposition 
2711B Breathing Air Compressor Bldg   • Complete Disposition 
2711S Stack Gas Monitoring Station   • Complete Disposition 
2712A Pump House   • Complete Disposition 
2713E Office Administration Building   • Complete Disposition 
2714A Dry Chemical Warehouse   • Complete Disposition 
2714U Warehouse • Complete Deactivation 

• Complete Disposition 
  

2715B Paint Storage Building   • Complete Disposition 
2715E Storage Building   • Complete Disposition 
2715EA Drum Storage Shed   • Complete Disposition 
2715EC Paint Shop   • Complete Deactivation 

• Complete Disposition 
2715M Paint Storage Building   • Complete Disposition 
2715S Oil Storage Building   • Complete Disposition 
2715U Oil Storage Shed • Complete Disposition   
2715UA Insulator Shop • Complete Disposition   
2716A RM Checkout Station   • Complete Disposition 
2716B RM Checkout Station, RR Tunnel   • Complete Disposition 
2716U UO3 Plant Fire Protection Shed • Complete Disposition   
2718E Critical Mass Laboratory Fissile Storage 

Building 
  • Complete Deactivation  

• Complete Disposition 
2718S Sand Filter Sampler Monitoring Station   • Complete Disposition  
2719E Office Machine Storage   • Complete Disposition 
271AB PUREX Maintenance Support Facility   • Complete Disposition 
271B B Plant Support Building   • Complete Disposition 
271BA Laundry Storage Bldg   • Complete Disposition 
271U U Plant Admin Bldg   • Complete Disposition 
2722E Office Building   • Complete Disposition 
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End State Definition 

Building Number Building Description Contract Period Scope Post-Contract Period 
Scope 

2722W Welding Laboratory Building   • Complete Disposition 
2723W Mask Laundry and Office Building  • Complete Disposition 
2726U Propane Gas Tank Saddles • Complete Disposition   
272E Fabrication, Mockup Shop Building   • Complete Disposition 
272U Hot Shop/Cold Maintenance Shop • Complete Disposition   
275UR Chemical Storage Warehouse  • Complete Disposition  

276A Cold Solvent Storage Building, R Cell   • Complete Disposition 
276B Paint Shop   • Complete Disposition 
276C Industrial Building - Solvent Handling Bldg   • Complete Disposition 
276S Cold Solvent Storage & Makeup Building   • Complete Disposition 
276S141 Part of 276S Solvent Handling Facility   • Complete Disposition 
276S142 Part of 276S Solvent Handling Facility   • Complete Disposition 
276U Solvent Recovery Tanks   • Complete Disposition  
281A Backup Generator Facility   • Complete Disposition 
284E 284E Power House & Steam Plant   • Complete Disposition 
284EB Power House Filtration Building   • Complete Disposition 
284W 284W Power House Steam Plant   • Complete Disposition 
284WB Package Boiler Plant (200W)   • Complete Disposition 
2901A Water Storage Tanks and Lines   • Complete Disposition 
2904S160 Control Structure   • Complete Disposition 
2904S170 Weir Structure   • Complete Disposition 
2904S171 Weir Control Structure   • Complete Disposition 
2904S172 Weir Control Structure   • Complete Disposition 
2904SA Cooling Water Sampling Bldg   • Complete Disposition 
291A Exhaust Air Filter & Stack Plenum   • Complete Disposition 
291A001 Stack, 202A Main   • Complete Disposition 
291AA Filter Cell #3   • Complete Disposition 
291AB Exhaust Air Sampler House   • Complete Disposition 
291AC Exhaust Air Sampler House   • Complete Disposition 
291AD Filter Pit and Stack   • Complete Disposition 
291AE Filter Cell #4   • Complete Disposition 
291AF #2 Filter and Drain Tank   • Complete Disposition 
291AG Sample Station #2   • Complete Disposition 
291AH AOG Sample Station   • Complete Disposition 
291AJ Sample Station #3   • Complete Disposition 
291AK Tunnel Spray Enclosure and Caisson   • Complete Disposition 
291B Exhaust Air Control House, Sand Filter & 

Stack 
  • Complete Disposition 

291B001 Stack, 221B Main   • Complete Disposition 
291BA Exhaust Air Sample House   • Complete Disposition 
291BB Instrument Bldg - A & B Filters   • Complete Disposition 
291BC A and B Filters   • Complete Disposition 
291BD C Filter and Instrument Bldg   • Complete Disposition 
291BF D Filter   • Complete Disposition 
291BG D Filter Instrument Bldg   • Complete Disposition 
291BH Instrument Bldg - E Filter   • Complete Disposition 
291BJ B Plant Instrument Bldg - F Filter   • Complete Disposition 
291BK Instrument Bldg - E & F Filters   • Complete Disposition 
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End State Definition 

Building Number Building Description Contract Period Scope Post-Contract Period 
Scope 

291S Exhaust Fan House and Control Stack   • Complete Disposition 
291S001 Stack (202S Main)   • Complete Disposition 
291U Exhaust Fan Containment House, Sand Filter   • Complete Disposition 
291U001 Exhaust Air Stack (221 Main)   • Complete Disposition 
292AA PR Stack Sample House   • Complete Disposition 
292AB PUREX Gases Effluent Monitoring Bldg   • Complete Disposition 
292B Stack Monitor Station   • Complete Disposition 
292S Valve Pit House   • Complete Disposition 
292U Stack Monitoring Station   • Complete Disposition 
293A Off Gas Treatment Facility   • Complete Disposition 
293S Acid Recovery and Off Gas Treatment 

Facility 
  • Complete Disposition 

294A Off Gas Treatment and Monitoring Station   • Complete Disposition 
295A ASD Sample Station   • Complete Disposition 
295AA SCD Sample and Pumpout Station   • Complete Disposition 
295AB PDD Sample Station   • Complete Disposition 
295AC CSL Sample Station   • Complete Disposition 
295AD SWL Sample Station   • Complete Disposition 
295AE PDD Monitoring Bldg   • Complete Disposition 
296A001 Stack, 202A N & Q Cells Exhaust   • Complete Disposition 
296A002 Stack, 202A Gallery Hoods Exhaust   • Complete Disposition 
296A003 Stack, 202A Sample Gallery Exhaust   • Complete Disposition 
296A006 Stack, 202A Sample Gallery and U Cell 

Exhaust 
  • Complete Disposition 

296A007 Stack, PUREX West Sample Gallery and R 
Cell Exhaust 

  • Complete Disposition 

296A008 Stack, PUREX Plant Pipe, Operating Gallery, 
and White Room Exhaust 

  • Complete Disposition 

296A014 Stack, 29EA Off Gas Treatment and 
Recovery Building 

  • Complete Disposition 

296A024 Stack, Ammonia-Scrubber Waste 
Concentrator 

  • Complete Disposition 

296A05A Stack, 202A Laboratory Hoods Exhaust   • Complete Disposition 
296A05B Stack, 202A Laboratory Hoods Exhaust   • Complete Disposition 
296B001 Canyon Ventilation Stack   • Complete Disposition 
296B002 Filter Vault Passive Vent Stack   • Complete Disposition 
296B005 Stack, 221BB B Plant Process Condensate 

Building 
  • Complete Disposition 

296B013 Stack, 221BF Condensate Effluent Discharge 
Facility Ventilation 

  • Complete Disposition 

296B021 Retired Pipe Gallery Exhauster   • Complete Disposition 
296B022 Gallery Exhauster for 221B Pipe Gallery Cell 

8 
  • Complete Disposition 

296B023 Gallery Exhauster for 221B Pipe Gallery 
Cells 12-16 

  • Complete Disposition 

296B024 Gallery Exhauster for 221B Pipe Gallery 
Cells 20-24 

  • Complete Disposition 

296B025 Gallery Exhauster for 221B Pipe Gallery Cell 
28 

  • Complete Disposition 

296B026 Gallery Exhauster for 221B Pipe Gallery Cell 
32 

  • Complete Disposition 

296B027 Gallery Exhauster for 221B Pipe Gallery 
Cells 36-40 

  • Complete Disposition 
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End State Definition 

Building Number Building Description Contract Period Scope Post-Contract Period 
Scope 

296S001 Stack   • Complete Disposition 
296S002 Stack (202S REDOX)   • Complete Disposition 
296S004 Stack (202S REDOX)   • Complete Disposition 
296S006 Stack (202S REDOX)   • Complete Disposition 
296S007 Stack   • Complete Disposition 
296S007W Stack   • Complete Disposition 
296S012 Stack   • Complete Disposition 
296S07E Stack   • Complete Disposition 
296S07W Stack   • Complete Disposition 
296U006 Stack   • Complete Disposition  
296U010 Stack   • Complete Disposition 
C8S49 Main B Plant 291-B Area Substation   • Complete Disposition 
C8S77 B Plant 291-B Area Substation   • Complete Disposition 
MO321 SWP Change Room Trailer at 211U  • Complete Disposition 

MO387 Continuous Air Monitor Equip Storage at 
224T 

 • Complete Disposition 

 

Waste Site Closures 
Site Number Site Description Associated Building Number 

200-E-137 200-E-137, 291-B Exhaust Stack, 291-B-1 291B001 

200-E-138 200-E-138, 296-B-1 Exhaust Stack, 291-B  Replacement Stack, Canyon 
Exhaust System, Canyon Ventilation Upgrade 

296B001 

200-E-16 200-E-16, B Plant Waste Concentrator, Low Level Waste Concentrator, 
Single-Stage Thermal Siphon Reboiler 

221B 

200-E-30 200-E-30, 291-B Sand Filter, 221-B Stack Sand Filter 291B 
200-W-43 200-W-43, 291-S Stack Sand Filter 291S 
200-W-44 200-W-44, 291-U Stack Sand Filter 291U 
201-C 201-C, 201-C Process Building 201C 
202-A NU 202-A NU, 202-A Neutralization Unit, Elementary Neutralization Unit/202-

A Building, PUREX 
202A 

202-A-E-F11 202-A-E-F11, 202-A-TK-E-F11, PUREX Tank E-F11 202A 
202-A-E5 202-A-E5, 202-A-TK-E5, PUREX Tank E5 202A 
202-A-F15 202-A-F15, 202-A-TK-F15, PUREX Tank F-15 202A 
202-A-F16 202-A-F16, 202-A-TK-F16, PUREX Tank F16 202A 
202-A-F18 202-A-F18, 202-A-TK-F18, PUREX Tank F18 202A 
202-A-G7 202-A-G7, 202-A-TK-G7, PUREX Tank G7 202A 
202-A-U3 202-A-U3, 202-A-TK-U3, PUREX Tank U3 202A 
202-A-U4 202-A-U4, 202-A-TK-U4, PUREX Tank U4 202A 
202-S 202-S, 202-S REDOX, S Plant 202S 
205-A 205-A, 205-A Silica Gel Facility 205A 
207-U 207-U, 207-U Retention Basin 207U 

211-A NU 211-A NU, 211-A Neutralization Unit, Elementary Neutralization Unit/211-
A Building, PUREX 

211A 

215-C 215-C, 215-C Gas Preparation Building 215C 

217-B NU 217-B NU, 217-B Neutralization Unit, Elementary Neutralization Unit/217-
B Building 

217B 

218-E-14 218-E-14, PUREX Tunnel No. 1, PUREX Storage Tunnel 218E14 
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Waste Site Closures 
Site Number Site Description Associated Building Number 

218-E-15 218-E-15, PUREX Tunnel No. 2, PUREX Storage Tunnel 218E15 
221-B NANU 221-B NANU, 221-B Nitric Acid Neutralization Unit, 221-B Elementary 

Neutralization Unit for Nitric Acid 
221B 

221-B SDT 221-B SDT, 221-B Settle and Decant Tank, B Plant Settle and Decant Tank, 
221-B-8-1 and 221-B-8-2, 221-B-TK-8-1 and 221-B-TK-8-2 

221B 

221-B SHNU 221-B SHNU, 221-B Sodium Hydroxide Neutralization Unit, 221-B 
Elementary Neutralization Unit for Sodium Hydroxide 

221B 

221-B-26-1 221-B-26-1, 221-B-TK-26-1, B Plant Radioactive Organic Waste Solvent 
Tank 1 

221B 

221-B-27-2 221-B-27-2, 221-B-TK-27-2, 221-B Tank 27-2 221B 
221-B-27-3 221-B-27-3, 221-B-TK-27-3, B Plant Radioactive Organic Waste Solvent 

Tank 2 
221B 

221-B-27-4 221-B-27-4, 221-B-TK-27-4, B Plant Radioactive Organic Waste Solvent 
Tank 3 

221B 

221-B-28-3 221-B-28-3, 221-B-TK-28-3, B Plant Radioactive Organic Waste Solvent 
Tank 4 

221B 

221-B-28-4 221-B-28-4, 221-B-TK-28-4, B Plant Radioactive Organic Waste Solvent 
Tank 5 

221B 

221-B-29-4 221-B-29-4, 221-B-TK-29-4, B Plant Radioactive Organic Waste Storage 
Tank #7, 221-B TK-29-4 

221B 

221-B-30-3 221-B-30-3, 221-B-TK-30-3, B Plant Radioactive Organic Waste Solvent 
Tank #6, 221-B TK-30-3 

221B 

221-U 221-U, 221-U Canyon Building, 221-U Building, U Plant 221U 
224-B 224-B, 224-B Concentration Facility 224B 
224-U CNT 224-U CNT, 224-U Condensate Neutralization Tank, 224-U Process 

Condensate Neutralization Tank, Process Condensate Elementary 
Neutralization Unit, Tank TK-C-5, 224-U-TK-C-5 

224U 

224-T 224-T, 224-T Canyon 224T 
233-S 233-S, 233-S Plutonium Concentration Facility 233S 
233-SA 233-SA, 233-SA Exhaust Filter Building 233SA 
242-B 242-B, 242-B Evaporator 242B 

271-U 271-U, 271-U Office Building, 271-U Building 271U 
2711-S 2711-S, 2711-S Stack Monitoring Building 2711S 
2718-S 2718-S, 2718-S Sand Filter Monitor, 2718-S Sand Filter Sampler, 2718-S 

Filter Monitoring Building 
2718S 

276-S 276-S, 276-S Solvent Handling Facility, 276-S Solvent Facility 276S 
276-S-141 276-S-141, 276-S-TK-141, 276-S-306A, 276-S-141 Solvent Storage Tank, 

Tank 276-141, Hexone Storage Tank, 244-SX-15, IMUST, Inactive 
Miscellaneous Underground Storage Tank 

276S 

276-S-142 276-S-142, 276-S-TK-142, 276-S-306B, 276-S-142 Solvent Storage Tank, 
Tank 276-142, Hexone Storage Tank, 244-SX-15, IMUST, Inactive 
Miscellaneous Underground Storage Tank 

276S 

276-U 276-U, 276-U Solvent Handling Facility, 276-U Solvent Facility, 276-U 
Solvent Recovery Facility 

276U 

2904-SA 2904-SA, 2904-SA Cooling Water Sampler Building, 2904-SA Sample 
Building 

2904SA 

291-C 291-C, 291-C Filter/Fan House, 291-C Fan and Filter Building, 201-C Air 
Tunnel 

202S 

291-S 291-S, 291-S Fan Control Building, 291-S Fan House, 291-S Fan and Filter 
Building 

291S 

291-S-1 291-S-1, 291-S-1 Stack, REDOX Process and Canyon Exhaust 291S001 
291-U 291-U, 291-U Fan Control House 291U 
291-U-1 291-U-1, 291-U-1 Stack, 291-U Stack 291U001 
292-S 292-S, 292-S Fan and Filter Building 292S 
293-S 293-S, 293-S Off Gas Treatment Facility, 293-S Off Gas Treatment, 293-S 

Off Gas Treatment and Recovery 
293S 
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Waste Site Closures 
Site Number Site Description Associated Building Number 

296-S-1 296-S-1, 296-S-1 Stack 296S001 
296-S-12 296-S-12, 296-S-12 Stacks 276S 

296S012 
296-S-2 296-S-2, REDOX North Sample Gallery, Hoods Ventilation and PR Cage, 

296-S-2 Stack 
296S002 

296-S-4 296-S-4, REDOX Decontamination Room, Regulated Shop, Regulated Tool 
Room, Low-Level Decontamination Sink and Special Work Permit Lobby 
Vent 

296S004 

296-S-6 296-S-6, 296-S-6 Stack, REDOX Silo Ventilation 296S006 
296-S-7 296-S-7, 296-S-7E, 296-S-7W, REDOX Product Building (233-S) 

Ventilation, Dual Stacks, 296-S-7 East and West Stacks 
296S007 

296-U-10 296-U-10, 296-U-10 Stack 271U 
TRUSAF TRUSAF, 224-T TRUSAF, Transuranic Assay Facility 224T 

C.2.2.1.2 Plutonium Finishing Plant (PFP) Cleanup 
C.2.2.1.2.1 Maintain Safe and Secure SNM 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
CD0261 
Annual Review of Nuclear 
Materials Management & 
Safeguards System 
(NMMSS) T-147 Project 
Number worksheet, Chapter 
VIII 

None Identified 

CD0263 
Nuclear Materials Inventory 
Assessment Report (Annual) 

None Identified 

CD0422 
Conceptual design for ISSF 

None Identified 

CD0423 
Preliminary PDSA in support 
of the ISSF 

None Identified 

CD0424 
ISSF NEPA Documentation 

None Identified 

Provide safe and compliant storage of Special 
Nuclear Material (SNM) at PFP until it has 
been removed from the PFP complex. 

The Contractor shall meet the international 
safeguards agreements (including IAEA 
requirements) for nuclear materials at PFP 
assigned to IAEA.  
 
The Contractor shall support DOE and the 
U.S. State Department nuclear non-
proliferation objectives.  
 
The Contractor shall support on site 
International Atomic Energy Agency visits, 
activities, and nuclear transactions.  
 
Post-Contract Period: 
Immediately upon SNM de-inventory, legacy 
hold up removal, Protected Area elimination, 
and after limited areas are no longer required, 
CRD O 473.2 and CRD 5480.20A shall no 
longer apply to PFP.  
 
Immediately upon SNM de-inventory CRD 
O 142.2 shall no longer apply to PFP. 
 
This work scope shall be done in 
compliance with:  
• HNF-9830, "Plutonium Finishing Plant 
Authorization Agreement" 
 • CRD 5480.20A, "Personnel Selection, 
Qualification, and Training Requirements for 
DOE Nuclear Facilities"  
• CRD M 474.1-1B (Supp Rev 0), "Manual 
for Control and Accountability of Nuclear 
Materials"  
• CRD O 461.1, "Packaging and Transfer or 
Transportation of Materials of National 
Security Interest"  
• CRD O 470.1, Chg 1 (Supp Rev 1), 
"Safeguards and Security Program 
Requirements"  
• CRD O 473.2, "Protective Force Program" 
• CRD O 142.2, "Safeguards Agreement and 
Protocol with the International Atomic 
Energy Agency" 
• LA-UR-00-3245, “Integrated Surveillance 
Program in Support of Long-Term Storage of 
Pu-Bearing Materials" 

CD0425 
ISSF detail design sufficient 
to initiate construction 
modifications 

None Identified 
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C.2.2.1.2.2 Maintain Safe and Compliant PFP 
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 

CD0020 
Authorization Agreement for 
PFP (Review and update 
yearly) 

None Identified   Operate and maintain the PFP facilities and 
associated waste sites, structures, operating 
systems and equipment, and monitoring 
systems within the authorization envelope. 
Maintain radiological control and access 
control to ensure personnel safety. 

This work scope shall be done in 
compliance with:  
• HNF-9830, "Plutonium Finishing Plant 
Authorization Agreement"  
• CRD M 474.1-1B (Supp Rev 0), "Manual 
for Control and Accountability of Nuclear 
Materials"  
• CRD O 461.1, "Packaging and Transfer or 
Transportation of Materials of National 
Security Interest"  
• CRD O 470.1, Chg 1 (Supp Rev 1), 
"Safeguards and Security Program" 
 

 

CD0021 
PFP update to Documented 
Safety Analyses (DSA’s) 
including Hazard Analysis 
Data (Annual) 

None Identified 

 
C.2.2.1.2.3 Stabilize SNM 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
CD0022 
DNFSB 1994-1/2000-1 Pu 
bearing materials stabilized 
and packaged 
Due: 18 February 2004  

None Identified  Stabilize and repackage Plutonium-bearing 
materials in storage at PFP (excluding fuel 
pins and assemblies). 

PFP residues that meet the WIPP Waste 
Acceptance Criteria shall be disposed as 
TRU or TRU-Mixed Waste.  
 
Low plutonium content material that meets 
Hanford Solid Waste Acceptance Criteria 
shall be disposed as Low Level or Low 
Level-Mixed Waste.  
 
The Contractor shall repackage or radiograph 
358 3013 containers that were originally 
packaged and welded prior to September 
2001.  Repackage per DOE/RL direction in 
letter 03-PTD-0038, dated Dec 27, 2002. 
 
This work scope shall be done in 
compliance with:  
• G-ESR-G-00035, Rev. 1, dated July 26, 
2000,  “Savannah River Site Stabilization 
and Packaging Requirements for Plutonium 
Bearing Materials in Storage” 
 
• DOE-STD-3013, "Stabilization, Packaging 
and Storage of Plutonium - Bearing 
Materials"  
• DOE/EIS-0244-FS-1, "Supplement 
Analyses"  
• DOE/EIS-0244-FS-2, "Supplement 
Analyses"  
• DOE/EIS-0244-FS-3, "Supplement 
Analyses"  
• DOE/EIS-0244-FS-4, "Supplement 
Analyses"  
• DOE/EIS-0244-FS-5, "Supplement 
Analyses"  
• DOE/EIS-0244-FS-6, "Supplement 
Analyses"  
• DOE/EIS-0244-FS-7, "Supplement 
Analyses"  
• DOE/EIS-0244-FS-8, "Supplement 
Analyses"  
• DOE/EIS-0244-FS-9, "Supplement 
Analyses"  
• DOE/EIS-0244F, "Record of Decision for 
Plutonium Finishing Plant Stabilization Final 
EIS", June 1996  
• DOE/WIPP-02-3122, Rev. 0.1, "Contact-
Handled Transuranic Waste Acceptance 
Criteria for the Waste Isolation Pilot Plant" 

CD0250 
M-83-13: Complete 
Repackaging of PFP Residues 
and Ship to CWC 
Due: 30 April 2004 

None Identified 
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C.2.2.1.2.4 Disposition SNM 
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 

Remove SNM from PFP and transport to 
either Savannah River or approved storage 
facility.   

All plutonium shall be packaged in certified 
packages for transport in accordance with 
applicable shipper/receiver agreements, 
SARP, and Certificate of Compliance.  
 
All off site shipments of plutonium shall be 
by SST or commercial carrier in compliance 
with applicable DOE, U.S. Department of 
Transportation and U.S. Nuclear Regulatory 
Commission requirements and regulations.  
 
Low plutonium content material that meets 
Hanford Solid Waste Acceptance Criteria 
shall be disposed as radioactive solid waste. 
 
  
Miscellaneous nuclear materials to be 
dispositioned are the following at PFP as of 1 
May 2004: 

• HEU Fuel Pins 
• Sodium bonded fuel 
• Potentially NaK bonded fuel 
• Pu-Be sources  
• Am-Be sources  
• Pu-238 sources 
• Surplus californium items 
• Surplus thorium items  
• Surplus strontium items 
• Surplus neptunium items 
• Surplus selenium items  
• Surplus rubidium items  
• Surplus uranium items 

(excluding U-233)  
• Surplus U-233 items  
• Surplus americium items 

(excluding Am-Be) 
• Sources/standards not needed to 

support D&D of PFP and 
management of the 3013/fuel 
inventory.  

 
This work scope shall be done in 
compliance with:  
• G-ESR-G-00035, Rev. 1, dated July 26, 
2000,  “Savannah River Site Stabilization 
and Packaging Requirements for Plutonium 
Bearing Materials in Storage” 
• CRD O 460.2, Chg 1, "Departmental 
Materials Transportation & Packaging 
Management"  
• CRD O 461.1, "Packaging and Transfer or 
Transportation of Materials of National 
Security Interest"  
• DOE-STD-3013, "Stabilization, Packaging 
and Storage of Plutonium - Bearing 
Materials"  
• DOE/EIS-0283, "Record of Decision for the 
Surplus Plutonium Disposition Final EIS", 
January 2000 

CD0350 
Disposition miscellaneous 
nuclear material stored at PFP  

None Identified 

 
C.2.2.1.2.5 Disposition PFP 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Disposition PFP buildings (63) to slab-on-
grade condition. Remove legacy Pu holdup 
materials from PFP buildings, equipment, 
ducts, and gloveboxes.  Prepare and package 

Underground equipment and tanks (e.g., 
septic tanks, fuel tanks, waste tanks) and 
utilities (e.g., drain lines, ducts, power lines, 
cathodic protection, etc.) will not be 

CD0345 
10 PFP facilities demolished 
to slab-on-grade or excessed. 
Due: 30 September 2005 

None identified 
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
CD0338 
236-Z Pencil tanks removed 
or decontaminated. 
Due: 30 September 2006 

None identified  

CD0426 
Preparation of 241-Z cells for 
tank removal completed. 
Due: 30 September 2006 

GF0120 
DOE will allow staff 
transferring to PFP escorted 
access within the protected 
area pending security 
clearances. 

CD0427 
241-Z cells tanks removed. 
Due: 30 September 2006 

GF0120 
DOE will allow staff 
transferring to PFP escorted 
access within the protected 
area pending security 
clearances. 

CD0428 
Formal turnover of the 
facility for construction. 
Due: 30 September 2006 

None Identified 

CD0429 
5 DBT related ancillary 
facilities demolished. 

GF0120 
DOE will allow staff 
transferring to PFP escorted 
access within the protected 
area pending security 
clearances. 

CD0411 
236-Z Process Equipment 
removed or decontaminated. 
Due: 30 September 2006 

None identified 

CD0346 
113 Pu contaminated 
gloveboxes and hoods in 234-
5Z removed or 
decontaminated to low level 
waste criteria and cleanout of 
all internal equipment and 
waste from 46 others. 
Due: 30 September 2006 

None identified 

CD0418 
Initial entry and 
characterization of 242-Z 
completed. 
Due: 30 September 2006 

None identified 

CD0348 
Size reduction and disposition 
or decontaminate to low level 
waste of HA-20MB glovebox 
completed. 
Due: 31 March 2006 

None identified 

CD0412  
Approximately 600 
contaminated Pu nitrate 
solution storage containers 
dispositioned  
Due: 30 September 2006 

None identified 

CD0255 
M-83-31: Discontinue Waste 
Discharges from the 241-Z 
Tanks to Tank Farms 
Due: 30 June 2005 

None Identified 

waste streams for disposition as required and 
dispose as appropriate. 

remediated and will be left in place, unless 
specifically noted in the end point criteria 
document.  
 
The Contractor shall isolate the 241-Z high-
level waste storage tank facility from the 
underground transfer line to Tank Farms in 
accordance with TPA milestone M-83-31. 
 
The Contractor shall transition 10 support 
facilities to slab-on-grade per the PFP 
Complex End Point Criteria excluding 
installation of the final contamination control 
cap and completion of the PFP complex-wide 
administrative criteria.  
 
The Contractor shall transition 232Z at PFP 
to slab-on-grade per the PFP complex End 
Point Criteria excluding installation of the 
final contamination control cap and 
completion of the PFP complex-wide 
administrative criteria. 
 
The Contractor shall demolish 5 of the 
following DBT related ancillary facilities: 
241-ZA, 241-ZB, 241-Z-RB, MO014, 2704-
Z, 241-ZG, 2729-Z, 2734-ZF, 2734-ZG, or 
the Room 176 Airlock. 
 
Readily retrievable hold-up material shall be 
removed, treated (if required), packaged and 
dispositioned. 
 
M-83-14: Complete 100% Legacy Pu Holdup 
Removal by 30 September 2006 
 
M83-40:  Complete transition and 
dismantlement of the 232-Z building 
incinerator.  Remove the 232-Z building 
pursuant to the final action memoranda and 
work plans.  Included in this milestone is the 
portion of the 232-Z exhaust duct inside the 
291-Z building, consistent with the end point 
criteria developed in M-83-20.  DOE 
deactivation and decontamination activities 
may proceed in advance of CERCLA 
decision documents in accordance with 
section 8 of the HFFACO. 
  
M-083-031: Discontinue waste discharges 
from the 241-Z tanks to tank farms via 
existing lines.  After June 30, 2005, no waste 
liquid effluent discharges from 241-Z tank 
system to tank farms via the existing transfer 
piping lines will occur.  (Transfers by other 
means, such as a tanker truck, are allowed.) 
 
This work scope shall be done in 
compliance with:  
• HNF-9830, Rev 0, "Plutonium Finishing 
Plant  Authorization Agreement"  
• DOE-STD-3013, "Stabilization, Packaging 
and Storage of Plutonium - Bearing 
Materials" 

CD0252 
M-83-20: Submit Facility 
End Point Criteria Document 
to Ecology 
Due: 30 September 2003 

None Identified 
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
CD0024 
Legacy Pu holdup removed 
and dispositioned 
Due: 30 September 2005 

None Identified 

CD0343 
241-Z isolated from 
underground transfer line to 
tank farms 
Due: 30 June 2005 

None Identified 

CD0253 
M-83-21: Submit to Ecology 
a PFP Residual Chemical 
Hazards Assessment 
Due: 31 December 2002  

None Identified 

CD0254 
M-83-30: Submit Closure 
Plan for 241-Z Waste 
Treatment Facility TSD Unit 
to Ecology 
Due: 31 July 2003  

None Identified 

CD0342 
232-Z demolished to slab-on-
grade 
Due: 31 March 2006 

None Identified 

 
C.2.2.1.2.6 Remove PFP Slab and Contaminated Soil  

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
For the remaining PFP slabs and 
contaminated soil, perform characterization 
and assessments, and submit for the lead 
regulating agency and Department of Energy 
decision.  Perform the activities necessary to 
achieve a final end state to remove slabs and 
contaminated soil.  Final end states will be 
verified.  DOE will perform verification 
surveys and completion audits. 

Post Contract Period: 
After completion of PFP facilities demolition 
to slab-on-grade, the Contractor shall 
complete cleanup of the PFP slabs and 
surrounding soil in compliance with regulator 
and DOE decisions. 

None Identified None Identified 

241ZA and 4 other of the 9 PFP DBT related ancillary facilities and structures listed below in 
Contract Period Scope will be demolished to slab-on-grade. 

End State Definition 

Building Number Building Description Contract Period Scope Post-Contract Period 
Scope 

216Z9A Contaminated Soil Removal Building   • Complete Disposition 
216Z9B Z-9 Mining Facility   • Complete Disposition 
216Z9C 216-Z-9 Weather Enclosure   • Complete Disposition 
225WC PFP Wastewater Sampling Facility   • Complete Disposition 
232Z Waste Incinerator Facility • Slab-On-Grade   
234-5Z PFP Pu Processing & Storage   • Complete Disposition 
234-5ZA PFP Change Room Addition   • Complete Disposition 
234ZB Waste Material Storage Building • Slab-On-Grade • Complete Disposition 
234ZC Waste Drum Storage and Loading Dock •Slab-On-Grade   
236Z Plutonium Reclamation Building   • Complete Disposition 
241Z Tank Farm Waste Disposal Building   • Complete Disposition 
241ZA Waste Disposal Sample Loadout Building  •Slab-on-Grade • Complete Disposition 
241ZB Bulk Chemical Storage Tank •Slab-On-Grade • Complete Disposition 
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End State Definition 

Building Number Building Description Contract Period Scope Post-Contract Period 
Scope 

241ZG Change Facility for 241-Z • Slab-on-Grade • Complete Disposition 
241ZRB Retention Basins • Slab-on-Grade  • Complete Disposition 
242Z Waste Treatment & Americium Extraction 

Facility 
  • Complete Disposition 

243Z Low-Level Waste Treatment Facility   • Complete Disposition 
243ZA Low Level Waste Treatment Facility   • Complete Disposition 
243ZB Cooling Towers and Concrete Pad   • Complete Disposition 
267Z Fire Riser #9 Valve House   • Complete Disposition 
2701ZA Patrol Central Alarm Monitoring Station /Z-

Plant  • Complete Disposition 

2701ZD PFP Badge House   • Complete Disposition 
2702Z Microwave Tower and Support Building   • Complete Disposition 
2704Z Office Administration Building • Slab-on-Grade • Complete Disposition 
2705Z PFP Operations Control Facility   • Complete Disposition 
270Z PFP Operations Support Bldg   • Complete Disposition 
2712Z Stack Sampling & Monitoring Station   • Complete Disposition 
2715Z Oil & Solvent Storage Building •  Slab-On-Grade • Complete Disposition  
2721Z Emergency Generator Service Building   • Complete Disposition 
2727Z Supply Storage Building   • Complete Disposition 
2729Z Storage Building • Slab-on-Grade • Complete Disposition 
2731Z PR Can Storage Building •Slab-On-Grade • Complete Disposition 
2731ZA Container Storage Building   • Complete Disposition 
2734Z Gas Cylinder Storage Building • Slab-On-Grade • Complete Disposition 

2734ZA Gas Storage   • Complete Disposition 
2734ZB Gas Storage   • Complete Disposition 
2734ZC Gas Storage   • Complete Disposition 
2734ZD Process Gas Storage   • Complete Disposition 
2734ZF Gas Storage • Slab-on-Grade • Complete Disposition 
2734ZG Gas Storage • Slab-on-Grade • Complete Disposition 
2734ZH Gas Storage • Slab-On-Grade • Complete Disposition 
2734ZJ Liquid Nitrogen Storage Pad & Tank   • Complete Disposition 
2734ZK Gas Cylinder Storage   • Complete Disposition 
2734ZL Hydrogen Fluoride Facility   • Complete Disposition 
2735Z Chemical Storage Tanks and Catch Basin  • Complete Disposition 
2736Z Plutonium Storage Building   • Complete Disposition 
2736ZA Plutonium Storage Ventilation Structure   • Complete Disposition 
2736ZB Plutonium Storage Support Facility   • Complete Disposition 
2736ZC Cargo Restraint Transport Dock   • Complete Disposition 
2736ZD Fuel Storage Cask Structure   • Complete Disposition 
2902Z Elevated Water Storage Tank and Tower •Slab-On-Grade • Complete Disposition 
2904ZA Liquid Effluent Monitoring Station •Slab-On-Grade • Complete Disposition 
2904ZB Monitoring Building •Slab-On-Grade  • Complete Disposition 
291Z Ventilation Exhaust Fan House   • Complete Disposition 
MO014 Mobile Office •Complete Disposition  
MO264 Mobile Office  •Excess • Complete Disposition 
MO428 Mobile Office   • Complete Disposition 
MO429 Mobile Office   • Complete Disposition 
MO432 Mobile Office   • Complete Disposition 
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End State Definition 

Building Number Building Description Contract Period Scope Post-Contract Period 
Scope 

MO834 Mobile Office •Demolished   
MO839 Mobile Office •Demolished   
MO970 Mobile Office  • Complete Disposition 

MO971 Mobile Office  • Complete Disposition 

 

Waste Site Closures 
Site Number Site Description Associated Building Number 

207-Z 207-Z, 207-Z Retention Basin, 241-Z Retention Basin, 241-Z-RB 241ZRB 
232-Z 232-Z, 232-Z Waste Incineration Facility, 232-Z Incineration Facility, 232-Z 

Incinerator 
232Z 

C.2.2.1.3 Waste Encapsulation and Storage Facility (WESF) Cleanup 

C.2.2.1.3.1 Maintain Safe and Compliant WESF 
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 

CD0026 
Waste Encapsulation and 
Storage Facility Update to 
Final Safety Analysis Report 
(SAR) (Including Hazard 
Analysis Data) (Annual)  

None Identified Safely store the cesium and strontium 
capsules in the WESF pool cells. Operate and 
maintain the WESF facilities and associated 
waste sites, structures, operating systems and 
equipment, and monitoring systems within 
the authorization envelope. Prepare and 
package waste streams for disposition as 
required and dispose as appropriate. Maintain 
radiological control and access control to 
ensure personnel safety. 

This work scope shall be done in 
compliance with:  
• HNF-10611, “WESF Authorization 
Agreement"  
• CRD O 470.1, Chg 1 (Supp Rev 1), 
"Safeguards and Security Program”  

CD0027 
Authorization Agreement for 
WESF (review and update 
yearly) 

None Identified 

 
C.2.2.1.3.2 Disposition Capsules 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Remove cesium and strontium capsules from 
the WESF pool cells, and package the 
capsules for disposal to a national repository. 

Post Contract Period:  
The Contractor shall direct ship Cs/Sr 
capsules from WESF  to MGR starting in 
2018. 
This work scope shall be done in 
compliance with:  
• CRD O 460.2, Chg 1, "Departmental 
Materials Transportation & Packaging 
Management"  
• CRD O 470.1, Chg 1 (Supp Rev 1), 
"Safeguards and Security Program”  
• CRD O 473.2, "Protective Force Program" 

None Identified None Identified 

 
C.2.2.1.3.3 Transition WESF 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Deactivate the WESF after all the capsules 
have been removed from the WESF pool 
cells. 

Post Contract Period:  
The Contractor shall clean close the 
permitted portions of the WESF in 
compliance with the WESF RCRA closure 
plan. 

None Identified None Identified 
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C.2.2.1.3.4 Disposition WESF 
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 

Disposition the WESF through demolition of 
ancillary buildings and demolition or 
entombment of the 225-B process cells and 
filter pits. 

Post Contract Period:  
The Contractor shall complete D4 of the 
WESF buildings after removal of cesium and 
strontium capsules. 

None Identified None Identified 

 
End State Definition 

Building Number Building Description Contract Period Scope Post-Contract Period 
Scope 

211BA BCE Neutralization   • Complete Transition  
• Complete Disposition  

218B Emergency Equipment Storage Shed   • Complete Transition  
• Complete Disposition  

225B Waste Encapsulation & Storage Facility   • Complete Transition  
• Complete Disposition  

225BA K1 Filter Pit Encapsulation Facility   • Complete Transition  
• Complete Disposition  

225BB K3 Filter Pit Encapsulation Facility   • Complete Transition  
• Complete Disposition  

225BC Encapsulation Compressor Facility   • Complete Transition  
• Complete Disposition  

225BD Encapsulation Waste Monitoring & Sample 
Bldg 

  • Complete Transition  
• Complete Disposition  

225BE Encapsulation Maintenance Shop   • Complete Transition  
• Complete Disposition  

225BF WESF Tanker Loadout Station   • Complete Transition  
• Complete Disposition  

225BG WESF Closed Loop Cooling Equipment 
Building 

  • Complete Transition  
• Complete Disposition  

272B Electrical Maintenance Shop   • Complete Transition  
• Complete Disposition  

272BA Dry Material Storage Building   • Complete Transition  
• Complete Disposition  

272BB Insulation Shop   • Complete Transition  
• Complete Disposition  

282B Water Pump House South   • Complete Transition  
• Complete Disposition  

282BA Water Pump House North   • Complete Transition  
• Complete Disposition  

294B Backflow Preventer Building   • Complete Transition  
• Complete Disposition  

296B010 WESF Stack Exhaust  • Complete Transition  
• Complete Disposition 

 

Waste Site Closures 
Site Number Site Description Associated Building Number 

WESF  WESF, Waste Encapsulation and Storage Facility, 225-B 211BA 
218B 
225B 
225BA 
225BB 
225BC 
225BD 
225BE 
225BF 
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225BG 
272B 
272BA 
272BB 
282B 
282BA 
294B 

C.2.2.1.4 Balance of 200 Area Facilities Cleanup 

C.2.2.1.4.1 Disposition Balance of the 200 Area Facilities 
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 

CD0360 
Ten B Plant structures (see 
End State Definition Table 
below) demolished to slab-
on-grade 
Due: 31 March 2006  

None Identified 

CD0361 
Twenty-two (cumulative) B 
Plant structures (see End 
State Definition Table below) 
demolished to slab-on-grade 
Due: 30 September 2006 

None Identified 

Perform the facility assessment and submit 
for the lead regulating agency and DOE 
decision. Perform transition activities (e.g., 
Flush, isolate and blank process or sub-
process systems; remove radioactive and 
hazardous materials and mixed wastes; 
deactivate non-essential systems and utilities; 
remove excess materials and equipment). 
Achieve the final end state for the facility 
(e.g. entombment or dismantlement and site 
restoration) including closure of any TSDs. 
At the point where all systems and spaces at 
the facility achieve their respective end state 
condition, disposition is achieved and the 
DOE will verify the end state. 

The Contractor shall disposition the assigned 
200 Area facilities in compliance with 
regulator and DOE decisions.  
 
The Contractor shall initiate disposition of B 
Plant Construction lay down yard facilities. 
 
Post Contract Period:  
The Hallam and SRE sodium stored in 2727-
W and the South Alkali Metal Storage 
Facility will be dispositioned along with the 
FFTF bulk sodium as described in Section 
C.2.4.1, "Disposition FFTF Sodium". 

CD0362 
Deactivated or dispositioned 
facilities as identified in the 
table below 
Due: 30 September 2006  

None Identified 

 

End State Definition 

Building Number Building Description Contract Period Scope Post-Contract Period 
Scope 

200CC-BA Construction Complex Boiler Annex   • Complete Transition  
• Complete Disposition  

200E SALDS 200E SALDS   • Complete Transition  
• Complete Disposition  

201W Vegetation and Animal Control Shop SE CRN 
200W 

  • Complete Transition  
• Complete Disposition  

2025E Effluent Treatment Facility -200E   • Complete Transition  
• Complete Disposition  

2025EA Effluent Treatment Office Bldg   • Complete Transition  
• Complete Disposition  

2025EC ETF Truck Load-in   • Complete Transition  
• Complete Disposition  

2025EC71 ETF LCU Building   • Complete Transition  
• Complete Disposition  

209EA 90 Day Storage Pad with Metal Roof  • Complete Transition  
• Complete Disposition  

2101M Spare Parts Warehouse, Office Bldg   • Complete Transition  
• Complete Disposition  

2104M Truck Shed  • Complete Transition  
• Complete Disposition  

210E Cement Storage   • Complete Transition  
• Complete Disposition  

211T Cold Chemical Makeup Tank Farm   • Complete Transition  
• Complete Disposition  

211T52 Instrumentation Building   • Complete Transition  
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End State Definition 

Building Number Building Description Contract Period Scope Post-Contract Period 
Scope 

• Complete Disposition  
2120WA CWC Equipment Storage Building   • Complete Transition  

• Complete Disposition  
2120WB CWC Equipment Storage Building   • Complete Transition  

• Complete Disposition  
212H Canister Storage Building   • Complete Transition  

• Complete Disposition  
2125E ETF North End Storage Facility  • Complete Transition  

• Complete Disposition  

214T Metal Chemical Storage Building   • Complete Transition  
• Complete Disposition  

216ZP1 MAIN PROCESS FACILITY 200-ZP-1   • Complete Transition  
• Complete Disposition  

216ZP1A INJECTION MANIFOLD BUILDING    • Complete Transition  
• Complete Disposition  

216ZP1B Extraction Manifold Building   • Complete Transition  
• Complete Disposition  

216ZP1C Extraction Manifold Building   • Complete Transition  
• Complete Disposition  

218W5-252 Electrical Control Building - Trench 31  • Complete Transition  
• Complete Disposition  

218W5-252A Electrical Control Building - Trench 34  • Complete Transition  
• Complete Disposition  

2200B Construction Portal Monitoring Building • Complete Transition  
• Complete Disposition   

2201B Construction Ice House at 227B • Complete Transition  
• Complete Disposition   

221T T-Plant Canyon   • Complete Transition  
• Complete Disposition  

221TA Fan House   • Complete Transition  
• Complete Disposition  

221TB Laundry Storage Skid Shack   • Complete Transition  
• Complete Disposition  

2220E Telephone Exchange Building  • Complete Transition  
• Complete Disposition  

222S-BA 222S Boiler Annex   • Complete Transition  
• Complete Disposition  

2230E Materials Receiving and Distribution 
Warehouse 

  • Complete Transition  
• Complete Disposition  

2238E Electrical Supervisors Office • Complete Deactivation 
• Complete Disposition 

 

2239E Carpenters Supervisors Office • Complete Deactivation 
• Complete Disposition 

 

2240E Paint Shop • Complete Deactivation 
• Complete Disposition 

 

2241B Laborer's Storage • Complete Transition  
• Complete Disposition   

2242B Carpenter Shop • Complete Transition • Complete Disposition  
2244B Multi Craft Fabrication Shop • Complete Transition  

• Complete Disposition   
2245B Electrician's Lunchroom/Office • Complete Transition  

• Complete Disposition   
2247B Ironworker's Shop • Complete Transition  

• Complete Disposition   
2249B Bottle Storage   • Complete Transition  

• Complete Disposition  
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End State Definition 

Building Number Building Description Contract Period Scope Post-Contract Period 
Scope 

2251E Storage Building • Complete Transition  
• Complete Disposition   

2252E Storage Building • Complete Transition  
• Complete Disposition   

2253E Storage Building • Complete Transition  
• Complete Disposition   

2254E Storage Building • Complete Transition  
• Complete Disposition   

2255E Bottle Dock • Complete Transition  
• Complete Disposition   

2255EA CONNEX Box   • Complete Transition  
• Complete Disposition  

2256E Storage Building • Complete Transition  
• Complete Disposition   

2257E Storage Building • Complete Transition  
• Complete Disposition   

225E TEDF Pump Station 2   • Complete Transition  
• Complete Disposition  

225W TEDF Pump Station 1   • Complete Transition  
• Complete Disposition  

225WA Treated Effluent Monitoring Bldg at T Plant   • Complete Transition  
• Complete Disposition  

2263W Storage Building (Bottles)   • Complete Transition  
• Complete Disposition  

2265W Storage Building (Ice Storage)   • Complete Transition  
• Complete Disposition  

2300W Electrician Shop / Office (Skid Shack)   • Complete Transition  
• Complete Disposition  

2301W Pipefitter Storage (Skid Shack)   • Complete Transition  
• Complete Disposition  

2304W Pipefitter Shop (Skid Shack)   • Complete Transition  
• Complete Disposition  

2305W Ladder Storage Rack  • Complete Transition  
• Complete Disposition  

2307W Pipefitter Storage Skid Shack   • Complete Disposition 
2308W Carpenters Shop (Skid Shack)   • Complete Transition  

• Complete Disposition  
2309W Sheetmetal Shop (Skid Shack)   • Complete Transition  

• Complete Disposition  
2310W Material Storage   • Complete Transition  

• Complete Disposition  
2316W Heavy Equipment Operator Shack   • Complete Transition  

• Complete Disposition  
2318W Painter Shop   • Complete Transition  

• Complete Disposition  
2336W Waste Receiving & Processing Facility  • Complete Transition  

• Complete Disposition 
234-5Z-BA PFP Boiler Annex  • Complete Transition  

• Complete Disposition 
2401W PCB/RMW Storage at CWC   • Complete Transition  

• Complete Disposition  
2402W Mixed Waste Storage Facility at CWC   • Complete Transition  

• Complete Disposition  
2402WB Mixed Waste Storage Facility at CWC   • Complete Transition  

• Complete Disposition  
2402WC Mixed Waste Storage Facility at CWC   • Complete Transition  

• Complete Disposition  
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End State Definition 

Building Number Building Description Contract Period Scope Post-Contract Period 
Scope 

2402WD Mixed Waste Storage Facility at CWC   • Complete Transition  
• Complete Disposition  

2402WE Mixed Waste Storage Facility at CWC   • Complete Transition  
• Complete Disposition  

2402WF Mixed Waste Storage Facility at CWC   • Complete Transition  
• Complete Disposition  

2402WG RMW Storage Facility #7   • Complete Transition  
• Complete Disposition  

2402WH RMW Storage Facility #8   • Complete Transition  
• Complete Disposition  

2402WI RMW Storage Facility #9   • Complete Transition  
• Complete Disposition  

2402WJ RMW Storage Facility #10   • Complete Transition  
• Complete Disposition  

2402WK RMW Storage Facility #11   • Complete Transition  
• Complete Disposition  

2402WL RMW Storage Facility #12   • Complete Transition  
• Complete Disposition  

2403WA RMW Storage Facility   • Complete Transition  
• Complete Disposition  

2403WB RMW Storage Facility   • Complete Transition  
• Complete Disposition  

2403WC RMW Storage Facility   • Complete Transition  
• Complete Disposition  

2403WD RMW Storage Facility   • Complete Transition  
• Complete Disposition  

2404WA CWC Storage Building (W-112 under 
Construction) 

  • Complete Transition  
• Complete Disposition  

2404WB CWC Storage Building (W-112 under 
Construction) 

  • Complete Transition  
• Complete Disposition  

2404WC Long Term Drum Storage Bldg at CWC   • Complete Transition  
• Complete Disposition  

2420W German Logs Storage Pad at CWC   • Complete Transition  
• Complete Disposition  

242AL11 LERF Storage Building   • Complete Transition  
• Complete Disposition  

242AL42 LERF Basin (PUREX PDD/ASD Stream 
Retention Basin #2) 

  • Complete Transition  
• Complete Disposition  

242AL43 LERF Basin (Evaporator Stream Retention 
Basin #1) 

  • Complete Transition  
• Complete Disposition  

242AL44 LERF Basin (Evaporator Stream Retention 
Basin #2) 

  • Complete Transition  
• Complete Disposition  

242AL71 Effluent Treatment Facility Instrument Bldg  • Complete Transition  
• Complete Disposition 

242ZA Monitoring Building  • Complete Transition  
• Complete Disposition 

246S 200 Interim Storage Area (ISA)  • Complete Transition  
• Complete Disposition 

2503Z 13.8 kV Switch Yard Building at 234-5Z  • Complete Transition  
• Complete Disposition  

2506E1 Telecommunications Hub   • Complete Transition  
• Complete Disposition  

2506E2 Telecommunications Hub   • Complete Transition  
• Complete Disposition  

2506E3 Telecommunications Hub   • Complete Transition  
• Complete Disposition  

2506W1 Telecommunications Hub   • Complete Transition  
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End State Definition 

Building Number Building Description Contract Period Scope Post-Contract Period 
Scope 

• Complete Disposition  
251E Substation A6 Switchgear Bldg at Vit Plant  • Complete Transition  

• Complete Disposition 
2620W Maintenance Facility  • Complete Transition  

• Complete Disposition 
2701HV Guard Station   • Complete Transition  

• Complete Disposition  
2706T Equipment Decontamination Building   • Complete Transition  

• Complete Disposition  
2706TA Equipment Decontamination Annex   • Complete Transition  

• Complete Disposition  
2706TB Holding Tanks Building   • Complete Transition  

• Complete Disposition  
2707W Change House   • Complete Transition 

• Complete Disposition  
2711E 2E Garage   • Complete Transition  

• Complete Disposition  
2711EA Regulated Equipment Maintenance Shop   • Complete Transition  

• Complete Disposition  
2711EB 2711 Heavy Mobile Equipment Maintenance 

Shop 
  • Complete Transition  

• Complete Disposition  
2711EC Equipment Shed for 2E Garage  • Complete Transition  

• Complete Disposition 

2713W Regulated Garage - Heavy Equipment   • Complete Transition  
• Complete Disposition 

2715ED Paint Storage Facility   • Complete Transition  
• Complete Disposition  

2715T Paint Storage/Materials Building   • Complete Transition  
• Complete Disposition  

2716E Power Maintenance Storage Building   • Complete Transition  
• Complete Disposition  

2716T RM Checkout Station Near Tunnel   • Complete Transition  
• Complete Disposition  

2719EA Medical Aid Station   • Complete Transition  
• Complete Disposition  

2719WB Modular First Aid Station   • Complete Transition  
• Complete Disposition  

271T Office/Main Building   • Complete Transition  
• Complete Disposition  

2721E Patrol Headquarters (Central Alarm Facility)   • Complete Transition  
• Complete Disposition  

2721EA Fire Systems Maintenance North   • Complete Transition  
• Complete Disposition  

2724WB Storage Building (F262271)   • Complete Transition  
• Complete Disposition  

2727E Safeguards and Security Offices   • Complete Transition  
• Complete Disposition  

2727W Sodium Storage Building   • Complete Transition  
• Complete Disposition  

2728W Dimensional Inspection Building   • Complete Transition  
• Complete Disposition  

272BC Construction Multi-Craft Storage • Complete Transition  
• Complete Disposition   

272EA SWP Change Shelter   • Complete Transition  
• Complete Disposition  

272HV CSB Change Room Facility & Office Bldg  • Complete Transition  
• Complete Disposition 
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End State Definition 

Building Number Building Description Contract Period Scope Post-Contract Period 
Scope 

272W Machine Shop Building   • Complete Transition  
• Complete Disposition  

272W-BA Construction Complex Boiler Annex   • Complete Transition  
• Complete Disposition  

2734EA Gas Cylinder Storage Building  • Complete Disposition 

273E Material Storage   • Complete Transition  
• Complete Disposition  

273W Material Storage  • Complete Transition   
• Complete Disposition  

2740W Office Bldg - Central Waste Complex  • Complete Transition  
• Complete Disposition 

274E Landlord and Maintenance Shop   • Complete Transition  
• Complete Disposition  

2751E Office Facility   • Complete Transition  
• Complete Disposition  

2753E Office Building West of 2750E   • Complete Transition  
• Complete Disposition  

2754W 200W Hanford Patrol Center  • Complete Transition  
• Complete Disposition  

275E Carpenter Shop Building   • Complete Transition  
• Complete Disposition  

275W Heavy Equipment Shop   • Complete Transition  
• Complete Disposition  

277T Blow Down Building   • Complete Transition  
• Complete Disposition  

277W Fabrication Shop  • Complete Transition  
• Complete Disposition  

278WA Tank Farm Document Control Center   • Complete Transition  
• Complete Disposition  

282E Pump House and Reservoir   • Complete Transition  
• Complete Disposition  

282EA Water Reservoir Inlet House, North   • Complete Transition  
• Complete Disposition  

282EB Water Reservoir Inlet House, South   • Complete Transition  
• Complete Disposition  

282EC EW Booster / SW Fire Pumphouse  • Complete Transition  
• Complete Disposition 

282ED Standby Generator   • Complete Transition  
• Complete Disposition  

282W Reservoir Pump House   • Complete Transition  
• Complete Disposition  

282WA Water Inlet House   • Complete Transition  
• Complete Disposition  

282WB Water Plant Seepage & Settling Pond   • Complete Transition  
• Complete Disposition  

282WC EW Booster / SW Fire Pumphouse  • Complete Transition  
• Complete Disposition 

282WD Standby Generator   • Complete Transition  
• Complete Disposition  

283E Water Filtration Plant   • Complete Transition  
• Complete Disposition  

283EA Sanitary Water Tank  • Complete Transition  
• Complete Disposition  

283WA Sanitary Water Tank  • Complete Transition  
• Complete Disposition  

283E-BA Construction Complex Boiler Annex   • Complete Transition  
• Complete Disposition  
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End State Definition 

Building Number Building Description Contract Period Scope Post-Contract Period 
Scope 

283W Water Filtration Plant   • Complete Transition  
• Complete Disposition  

283WB Equalization Basin & Pump Station   • Complete Transition  
• Complete Disposition  

283WD Recycle Pump Station   • Complete Transition  
• Complete Disposition  

283WE Sludge Lagoons   • Complete Transition  
• Complete Disposition  

283WF Sample Building   • Complete Transition  
• Complete Disposition  

285W Backflow Prevention Building   • Complete Transition  
• Complete Disposition  

286W RMW Backflow Preventer Bldg   • Complete Transition  
• Complete Disposition  

2901S Water Storage Tank and Lines  • Complete Transition  
• Complete Disposition  

2902HV83 RWX/SWX Manifold Shelter  • Complete Transition  
• Complete Disposition 

291T Exhaust Fan, Sand Filter and Stack   • Complete Transition  
• Complete Disposition  

292T Building Laboratory   • Complete Transition  
• Complete Disposition  

Alkali Metal Waste Storage 
Modules 

Alkali Metal Waste Storage Modules at CWC   • Complete Transition  
• Complete Disposition  

MO011 Mobile Office -200W Patrol HQ   • Complete Transition  
• Complete Disposition  

MO015 Mobile Office   • Complete Transition  
• Complete Disposition  

MO016 Mobile Office   • Complete Transition  
• Complete Disposition  

MO017 Mobile Office   • Complete Transition  
• Complete Disposition  

MO019 Mobile Office -Janitor Staging   • Complete Disposition 
MO029 Mobile Office   • Complete Transition  

• Complete Disposition  
MO031 Mobile Office   • Complete Transition  

• Complete Disposition  
MO032 Mobile Office   • Complete Transition  

• Complete Disposition  
MO040 Mobile Office (Reassigned in 2000)   • Complete Transition  

• Complete Disposition  
MO104 Mobile Office at 2719E  • Complete Transition  

• Complete Disposition 
MO107 Mobile Office at 224U   • Complete Transition  

• Complete Disposition  
MO110 Mobile Office at Sub Burial Pit   • Complete Transition  

• Complete Disposition  
MO215 Mobile Office   • Complete Transition  

• Complete Disposition  
MO223 Change Trailer North of 272WA Along Fence   • Complete Transition  

• Complete Disposition  
MO232 Mobile Office   • Complete Transition  

• Complete Disposition  
MO234 Mobile Office  • Complete Transition  

• Complete Disposition  
MO235 Mobile Office  • Complete Transition   

• Complete Disposition  
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End State Definition 

Building Number Building Description Contract Period Scope Post-Contract Period 
Scope 

MO240 Mobile Office -Change Room/Office   • Complete Transition  
• Complete Disposition  

MO244 Mobile Office - 200W Patrol Change Trailer 
at 234-5 

  • Complete Transition  
• Complete Disposition  

MO245 Mobile Office  • Complete Transition  
• Complete Disposition  

MO246 Mobile Office  • Complete Transition  
• Complete Disposition  

MO247 Mobile Office   • Complete Transition  
• Complete Disposition  

MO248 Mobile Office  • Complete Transition  
• Complete Disposition  

MO249 Mobile Office   • Complete Transition  
• Complete Disposition  

MO250 Mobile Office   • Complete Transition  
• Complete Disposition  

MO251 Mobile Office   • Complete Transition  
• Complete Disposition  

MO252 Mobile Office   • Complete Transition  
• Complete Disposition  

MO253 Mobile Office   • Complete Transition  
• Complete Disposition  

MO254 Mobile Office at 622G   • Complete Transition  
• Complete Disposition  

MO256 Mobile Office East of 2711E   • Complete Transition  
• Complete Disposition  

MO257 Mobile Office East of 2711E   • Complete Transition  
• Complete Disposition  

MO269 Change Trailer East of Sub Burial Ground   • Complete Transition  
• Complete Disposition  

MO273 Mobile Office  • Complete Transition  
• Complete Disposition  

MO278 Mobile Office West of 275W   • Complete Transition  
• Complete Disposition  

MO279 Mobile Office West of 275W   • Complete Transition  
• Complete Disposition  

MO281 Mobile Office  • Complete Transition  
• Complete Disposition  

MO285 Mobile Office   • Complete Transition  
• Complete Disposition  

MO286 Mobile Office   • Complete Transition  
• Complete Disposition  

MO287 Mobile Office   • Complete Transition  
• Complete Disposition  

MO288 Mobile Change Facility at Central Waste 
Complex 

  • Complete Transition  
• Complete Disposition  

MO289 Mobile Change Facility at 224T   • Complete Transition  
• Complete Disposition  

MO290 Mobile Office - Computer Hub   • Complete Disposition 
MO294 Mobile Office   • Complete Transition  

• Complete Disposition  
MO312 Laundry Storage at 225B  • Complete Transition  

• Complete Disposition 

MO317 Mobile Office Adjacent to 233S   • Complete Transition  
• Complete Disposition  

MO354 Mobile Office   • Complete Transition  
• Complete Disposition  
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End State Definition 

Building Number Building Description Contract Period Scope Post-Contract Period 
Scope 

MO370 Mobile Office   • Complete Disposition 

MO384 Mobile Office   • Complete Transition  
• Complete Disposition  

MO386 Mobile Office   • Complete Transition  
• Complete Disposition  

MO388 Mobile Office   • Complete Transition  
• Complete Disposition  

MO399 Mobile Office  • Complete Transition  
• Complete Disposition 

MO400 Mobile Office   • Complete Transition  
• Complete Disposition  

MO405 Mobile Office   • Complete Disposition 
MO406 Mobile Office -Change /Lunchroom   • Complete Transition  

• Complete Disposition  
MO407 Mobile Office  • Complete Transition  

• Complete Disposition  
MO408 Mobile Office   • Complete Transition  

• Complete Disposition  
MO409 Mobile Office at 202S   • Complete Transition  

• Complete Disposition  
MO410 Mobile Office   • Complete Transition  

• Complete Disposition  
MO412 Mobile Office -Mask Cleaning Station   • Complete Transition  

• Complete Disposition  
MO413 Mobile Office  • Complete Transition  

• Complete Disposition  
MO414 Mobile Office   • Complete Transition  

• Complete Disposition  
MO419 Mobile Office at UO3 Plant 224U   • Complete Transition  

• Complete Disposition  
MO433 Mobile/Change Office at 271T (T-Plant)   • Complete Transition  

• Complete Disposition  
MO434 Mobile Office   • Complete Transition  

• Complete Disposition  
MO437 Mobile Office at 272WA   • Complete Transition  

• Complete Disposition  
MO438 Mobile Office at 272WA   • Complete Transition  

• Complete Disposition  
MO444 Mobile Office at CWC  • Complete Disposition 

MO446 Mobile Office at CWC  • Complete Disposition 

MO459 Women's Change Trailer at 271T   • Complete Transition  
• Complete Disposition  

MO501 Mobile Office by 233S   • Complete Transition  
• Complete Disposition  

MO546 Field Trailer East of T Plant  • Complete Transition  
• Complete Disposition  

MO556 Mobile Office   • Complete Transition  
• Complete Disposition  

MO573 Mobile Office -Change Room   • Complete Transition  
• Complete Disposition  

MO710 Mobile Office Behind T Plant  • Complete Transition  
• Complete Disposition 

MO720 Mobile Office at 272WA at 19th & Dayton   • Complete Transition  
• Complete Disposition  

MO721 Mobile Change Facility at 272WA at 19th & 
Dayton 

  • Complete Transition  
• Complete Disposition  
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End State Definition 

Building Number Building Description Contract Period Scope Post-Contract Period 
Scope 

MO722 Mobile Office   • Complete Transition  
• Complete Disposition  

MO723 Mobile Office   • Complete Transition  
• Complete Disposition  

MO727 Mobile at LERF Basins   • Complete Transition  
• Complete Disposition  

MO728 Mobile Office - Operations Room   • Complete Transition  
• Complete Disposition  

MO729 SWP Laundry Facility at 231Z  • Complete Transition  
• Complete Disposition 

MO730 Restroom Facility at Gate 813  • Complete Transition  
• Complete Disposition 

MO731 Mobile Office   • Complete Transition  
• Complete Disposition  

MO739 SWP Change Trailer at 271T North West Side   • Complete Transition  
• Complete Disposition  

MO743 Mobile Office   • Complete Transition  
• Complete Disposition  

MO837 Mobile Office -Lunchroom   • Complete Transition  
• Complete Disposition  

MO840 Mobile Office -Receiving & Distribution   • Complete Transition  
• Complete Disposition  

MO841 Mobile Office   • Complete Transition  
• Complete Disposition  

MO847 Mobile Office -Restroom   • Complete Transition  
• Complete Disposition  

MO892 Mobile Office West of 271T   • Complete Transition  
• Complete Disposition  

MO906 Mobile Office   • Complete Transition  
• Complete Disposition  

MO922 Office/Change Trailer at 2703E  • Complete Transition  
• Complete Disposition 

MO936 Mobile Office   • Complete Transition  
• Complete Disposition  

MO939 Mobile Office   • Complete Transition  
• Complete Disposition  

MO943 Mobile Office -Storage   • Complete Transition  
• Complete Disposition  

MO956 Mobile Office -Lunchroom /Training   • Complete Transition  
• Complete Disposition  

MO958 Mobile Office • Complete Transition  
• Complete Disposition   

MO959 Mobile Office -Restroom • Complete Transition  
• Complete Disposition   

MO964 Mobile Office • Complete Transition  
• Complete Disposition   

MO965 Mobile Office -Storage • Complete Transition  
• Complete Disposition   

MO967 Mobile Office • Complete Transition  
• Complete Disposition   

MO968 Mobile Office -Change Room   • Complete Transition  
• Complete Disposition  

MO991 Mobile Office at 200E Unsecured Core Area   • Complete Transition  
• Complete Disposition  

MO995 Mobile Office at B Plant   • Complete Disposition 
MO996 Mobile Office • Complete Transition • Complete Disposition  
TC2701HV Temporary Access Control Guard House  • Complete Transition  
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End State Definition 

Building Number Building Description Contract Period Scope Post-Contract Period 
Scope 

• Complete Disposition 

X8 Motor Car Shed   • Complete Transition  
• Complete Disposition  

 
Waste Site Closures 

Site Number Site Description Associated Building Number 
200 ETF 200 ETF, 200 Area Effluent Treatment Facility (ETF), 2025-E 2025E 

2025EA 
2025EC 
2025EC71 

200-W-36 200-W-36, TK-SQ-143, EP 211-143 211T 
200-W-40 200-W-40, 292-T, Emission Control Lab, Stack Gas Sampling Building 292T 
200-W-45 200-W-45, 291-T Sand Filter, T Plant Stack Sand Filter 291T 
200-W-64 200-W-64, 2724-W Contaminated Laundry Facility Building Foundation 2724W 
221-T-11-R 221-T-11-R, 221-T-TK-11-R, Tank 11-R 221-T System, T Plant Complex 221T 
221-T-15-1 221-T-15-1, 221-T-TK-15-1, Tank 15-1 221-T System, T Plant Complex 221T 
221-T-5-6 221-T-5-6, 221-T-TK-5-6, Tank 5-6 221-T System, T Plant Complex 221T 
221-T-5-7 221-T-5-7, 221-T-TK-5-7, Tank 5-7 221-T System, T Plant Complex 221T 
221-T-5-9 221-T-5-9, 221-T-TK-5-9, Tank 5-9 221-T System, T Plant Complex 221T 
221-T-6-1 221-T-6-1, 221-T-TK-6-1, Tank 6-1 221-T System, T Plant Complex 221T 
RMWSF RMWSF, Radioactive Mixed Waste Storage Facility, Hanford Central Waste 

Complex, 2401W, 2402W, 2402WB, 2402WC, 2402WD, 2402WE, 
2402WF, 2402WG, 2402WH, 2402WI, 2402WJ, 2402WK, 2402WL, 
2403WA, 2403WB, 2403WC, 2403WD, 2404WA, 2404WB, 2404WC 

2120WA 
2120WB 
2401W 
2402W 
2402WB 
2402WC 
2402WD 
2402WE 
2402WF 
2402WG 
2402WH 
2402WI 
2402WJ 
2402WK 
2402WL 
2403WA 
2403WB 
2403WC 
2403WD 
2404WA 
2404WB 
2404WC 
2420W 
2727W 

WRAP  WRAP, Waste Receiving and Processing Facility 2336W 
2620W 
2740W 
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C.2.2.1.5 Railcar Disposition 

C.2.2.1.5.1 Disposition Railcars 
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 

Perform final disposition of the Railroad 
System, including railcars, once the 
Department of Energy declares the system 
excess and no longer needed to support the 
Hanford Site Mission. 

The Contractor shall disposition the 
following contaminated railcars and 
equipment:  
· 2 Railcars located at T-Plant  
· 1 Condenser loaded on T-Plant Railcar  
· 1 Drag-off burial box located on T-Plant 
Railcar  
· 2 Railcars located in 183-K-W  
· 2 Concrete boxes containing contaminated 
Ion Exchange Columns loaded on railcars in 
183-K-W  
· 5 Pieces of regulated heavy equipment 
currently included in the EDP.  
 
Ownership of contaminated railcars shall be 
transferred from DOE-RL or reused by DOE-
RL as documented by the title transfer 
(declaration of excess and shipping 
documents), completed Solid Waste 
Information and Tracking System (SWITS) 
document, or other mutually agreed upon 
documents.  
 
The contaminated railcars shall be physically 
moved from their current location to their 
final disposition location approved by the 
DOE-RL Contracting Officer Representative. 
 
Post Contract Period:  
The Contractor shall disposition the Railroad 
System and remaining railcars, once the 
Department of Energy declares the system 
excess and no longer needed to support the 
Hanford Site Mission. 

CD0029 
Identified contaminated 
railcars and equipment 
dispositioned. 
Due: 30 September 2003 

None Identified 

C.2.2.2 200 Area Waste Site Cleanup 

C.2.2.2.1 Remediate 200 Area Waste Sites  
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 

CD0302 
Two U Plant Area high risk 
waste sites remediated 
Due: 30 September 2006 

None Identified 

CD0031 
Remediated waste sites as 
identified in the tables below.  

None Identified 

CD0216 
M-13-00M: 1 200 NPL RI/FS 
(RFI/CMS) work plan for the 
200-IS-1, tanks/lines/pits 
diversion boxes OU includes 
waste sites in the 200-ST-1, 
septic tank and drain fields 
OU 
Due: 31 December 2002 

None Identified 

Perform waste site assessments and submit 
Decisional Draft documents for DOE review 
and Draft A documents for regulatory 
review. Remediate waste sites in accordance 
with approved record of decision (ROD). 
Submit a cleanup verification package (CVP) 
for each waste site (or groups of waste sites) 
to the lead regulator and obtain regulator 
approval.  Support sampling and analysis 
activities in support of 200 Area burial 
ground retrieval. 

The Contractor shall initiate remedial actions 
for high risk waste sites in the Central 
Plateau in compliance with regulator and 
DOE decisions.  
 
Groundwater protective measures (e.g., 
installation of engineered barriers, 
stabilization, and/or removal - does not 
include final backfilling, re-vegetation, and 
verification/closeout sampling) for two high 
risk waste sites in the U Plant Regional Area 
that are outside the proposed environmental 
cap shall be completed in accordance with 
the U Plant Area Waste Sites Record of 
Decision. Remaining activities will be as 
identified in Rev 0 of the RDR/RAWP.  
 
Complete Sampling and Analysis activities at 
218-W-4C Burial Ground in accordance with 
approved Sampling and Analysis Plan 
(DOE/RL-2003-48 Rev 0). 
 
Post Contract Period:  
The Contractor shall complete remediation 

CD0217 
M-13-00N: 1 200 NPL RI/FS 
(RFI/CMS) work plans for 
the 200-UR-1, unplanned 
releases that provides 

None Identified 
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
information to support 
allowing removal and 
disposal actions for a subset 
of the waste sites in the 200-
UR-1 OU. 
Due: 30 June 2004 

CD0218 
M-13-00O: 1 200 NPL RI/FS 
(RFI/CMS) work plan for the 
200-SW-2, radioactive 
landfills and dumps OU. 
includes waste sites in the 
200-SW-1, Non-Radioactive 
Landfills and Dumps OU 
Due: 31 December 2004 

None Identified 

CD0219 
M-15-38A: 200-CW-1 Gable 
Mountain Pond/B Pond and 
ditch cooling water group 
feasibility study, including 
216-N-1, 216-N-2, 216-N-3, 
216-N-4, 216-N-5, 216-N-6, 
216-N-7, UPR-200- E-34, 
600-118, 200-N-3, 600-254, 
2607-N, 2607-R, UPR-200-
N-1, and UPR-200-N-2 past 
practice waste sites and 200-
CW-1 gable mountain pond/b 
pond and ditch cooling water 
group proposed 
plan/proposed RCRA permit 
modification 
Due: 31 March 2003 

None Identified 

CD0220 
M-15-39A: Completed 
chemical sewer group field 
work through sample 
collection and analysis. 
Due: 30 September 2003 

None Identified 

CD0221 
M-15-39B: 200-CS-1 
chemical sewer group RI 
report 
Due: 31 May 2004 

None Identified 

CD0222 
M-15-39C: 200-CS-1 
chemical sewer group FS and 
submit 200-CS-1 chemical 
sewer group proposed 
plan/proposed RCRA permit 
modification 
Due: 30 November 2005 

None Identified 

CD0223 
M-15-40B: 200-CW-5 U 
Pond/Z-Ditches Cooling 
Water group RI report 
including the past practice 
waste sites in the 200-CW-2 
S-Ponds/Ditches Cooling 
Water group, the 200-CW-4 
T-Ponds/Ditches Cooling 
Water group, and the 200-SC-
1 Steam Condensate group 
Due: 31 May 2003 

None Identified 

of the assigned 200 Area waste sites in 
compliance with regulator and DOE 
decisions. 

CD0224 
M-15-40C: 200-CW-5 
Pond/Z Ditches Cooling 
Water group FS and submit 
200-CW-5 U Pond/Z Ditches 

None Identified 
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Cooling Water group 
proposed plan including the 
past practice waste sites in the 
200-CW-2 S-Ponds/Ditches 
Cooling Water group, the 
200-CW-4 T-Ponds/Ditches 
Cooling Water group, and the 
200-SC-1 Steam Condensate 
group 
Due: 31 October 2004 

CD0225 
M-15-41C: 200-TW-1 OU 
and 200-TW-2 OU FS and 
proposed plan to EPA and 
Ecology. Includes the past 
practice waste sites in the 
200-PW-5 fission product-
rich process waste group. 
Due: 31 March 2004 

None Identified 

CD0226 
M-15-43B: 200-PW-2 OU RI 
report including the past 
practice waste sites in the 
200-PW-4 general process 
waste group 
Due: 30 June 2004 

None Identified 

CD0227 
M-15-43C: 200-PW-2 OU 
feasibility study and proposed 
plan/proposed RCRA permit 
modification including the 
past practice waste sites in the 
200-PW-4 general process 
waste group 
Due: 31 December 2005 

None Identified 

CD0228 
M-15-44A: 200-MW-1 OU 
remedial investigation report. 
Due: 31 December 2005 

None Identified 

CD0430 
M-15-45A: Remedial 
Investigation Report 
including the past practice 
Waste Sites In The 200-PW-1 
OU Plutonium/Organic-Rich 
Process Condensate/Process 
Waste Group OU, 200-PW-3 
Organic-Rich Process 
Condensate/Process Waste 
Group OU, and 200-PW-6 
Plutonium-Rich Process 
Condensate/Process Waste 
Group OU. 
Due: 30 June 2006 

None Identified 

CD0229 
M-15-46A: 200 Area 
chemical laboratory waste 
OUs remedial investigation 
report, including the past 
practice waste sites in the 
200-LW-1 and 200-LW-2 
200 Area chemical laboratory 
groups 
Due: 31 October 2005 

None Identified 

CD0230 
M-15-46B: 200 Area 
chemical laboratory waste 
OUs feasibility study and 
proposed plan/proposed 

None Identified 
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
permit modification, 
including the past practice 
waste sites in the 200-LW-1 
and 200-LW-2 200 area 
chemical laboratory groups. 
Due: 30 September 2006 

CD0231 
M-15-47: Proposed plan to 
EPA and/or Ecology to 
conduct remedial action(s) for 
source control at high-risk 
waste site(s) which includes 
an engineering evaluation of 
an engineered surface barrier. 
Due: 30 June 2003 

None Identified 

CD0237 
M-20-33: 216-A-10 crib, 
216-A-36B crib, 216-A-37-1 
crib, and 207-A south 
retention basin closure/post 
closure plans to Ecology in 
coordination with the 
Feasibility Study for the 200-
PW-2 Uranium-Rich process 
waste group Operable Unit 
(to be coordinated under M-
15-43C). 
Due: 31 December 2005 

None Identified 

CD0364 
M-091-40L: Submit quarterly 
Burial Ground vent/substrate 
sampling results 

None Identified 

CD0238 
M-20-39: 216-S-10 Pond and 
Ditch closure/post-closure 
plan to Ecology in 
coordination with the 
Feasibility Study for the 200-
CS-1 Chemical Sewer Group 
Operable Unit (to be 
coordinated under M-15-39C. 
Due: 30 November 2005 

None Identified 

 

End State Definition 

Waste Site Number Waste Site Description Contract Period Scope Post-Contract Period 
Scope 

200 CP 200 CP, 200 Area Construction Pit, 200 Area 
Construction Waste Site, Hanford Site Gravel 
Pit 29 

  • Complete Remedial Action 

200-E BP 200-E BP, 200-E Burning Pit, 200 East Burn Pit   • Complete Remedial Action 
200-E PD 200-E PD 200-E Powerhouse Ditch, 200 East 

Powerhouse Pond 
  • Complete Remedial Action 

200-E-1 200-E-1, 284E, 284-E Landfill   • Complete Remedial Action 
200-E-100 200-E-100, Steam Trap 2P-Yard-MSS-TRP-

019, Miscellaneous Stream #571 
 • Complete Remedial Action 

200-E-101 200-E-101, 200 East Deep Lysimeter Site  • Complete Remedial Action 

200-E-102 200-E-102, Contaminated Soil Trench  • Complete Remedial Action 
200-E-103 200-E-103, Radiologically Controlled Area – 

South Side of PUREX, PUREX Stabilized Area
  • Complete Remedial Action 

200-E-107 200-E-107, Contamination Area East of 
PUREX, PUREX E Field 

  • Complete Remedial Action 
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End State Definition 

Waste Site Number Waste Site Description Contract Period Scope Post-Contract Period 
Scope 

200-E-109 200-E-109, Contamination Spread in Northeast 
Corner of 200 East Area 

  • Complete Remedial Action 

200-E-110 200-E-110, Contaminated Tumbleweed Dump 
Site 

  • Complete Remedial Action 

200-E-112 200-E-112; B Plant Process Sewers, 2904-E-1- 
Pipeline from B Plant to 207-B Retention Basin;  
2904-E-2 - Pipeline from B Plant to 207-B or 
216-B Ditches 

 • Complete Remedial Action 

200-E-113 200-E-113; Pipeline from PUREX to 216-A-30 
Crib, 216-A-42C Valve Box 

  • Complete Remedial Action 

200-E-117 200-E-117, Contamination Zone South of B 
Plant 

 • Complete Remedial Action 

200-E-118 200-E-118, 216-B-3 Diverter Station and Shack, 
Main Diverter Structure #3 

 • Complete Remedial Action 

200-E-122 200-E-122, Construction Forces Bullpen, CF 
Bullpen, Equipment Storage Yard 

 • Complete Remedial Action 

200-E-123 200-E-123, Contamination Area South of 216-
B-2 Stabilized Ditches. 

 • Complete Remedial Action 

200-E-124 200-E-124, URM on East Side of 275-EA  • Complete Remedial Action 

200-E-125 200-E-125, Contamination Area Northwest of 
244-AR Building 

 • Complete Remedial Action 

200-E-126 200-E-126, Underground Pipeline From 207-B 
to 216-B-3 Ditch and B Pond Disposal System 

 • Complete Remedial Action 

200-E-127 200-E-127, PUREX Cooling Water Line, 
Pipeline From PUREX to Gable and B-Ponds 

 • Complete Remedial Action 

200-E-128 200-E-128, Radioactive Contamination “Hot 
Spot” Under Gravel Road 

 • Complete Remedial Action 

200-E-129 200-E-129, Stabilized Area on East Side of B 
Plant Railroad Cut 

 • Complete Remedial Action 

200-E-13 200-E-13, Rubble Piles from RCRA General 
Inspection #200EFY95 Item #7 

  • Complete Remedial Action 

200-E-130 200-E-130, Stabilized Area on West Side of B 
Plant Chemical Spur 

 • Complete Remedial Action 

200-E-135 200-E-135, Contamination Area South of 241-C 
Tank Farm 

 • Complete Remedial Action 

200-E-139 200-E-139, Contamination Area North of C 
Farm 

 • Complete Remedial Action 

200-E-14 200-E-14, 216-BC-201 Siphon Tank, 216-B-
201, IMUST, Inactive Miscellaneous 
Underground Storage Tank 

 • Complete Remedial Action 

200-E-17 200-E-17, 200 Area Liquid Effluent Retention 
Facility (LERF) 

  • Complete Remedial Action 

200-E-2 200-E-2, Soil Stains at the 2101-M SW Parking 
Lot, MO-234 parking Lot 

  • Complete Remedial Action 

200-E-24 200-E-24, 6607-11, 2704-HV Septic System   • Complete Remedial Action 
200-E-25 200-E-25, 272-BB French Drain, Insulation 

Shop French Drain, Miscellaneous Stream #659
  • Complete Remedial Action 

200-E-26 200-E-26, Heavy Equipment Storage Area, 
Diesel Fuel Contaminated Soil 

  • Complete Remedial Action 

200-E-28 200-E-28, 221-B Building Steam Condensate 
Release 

  • Complete Remedial Action 

200-E-29 200-E-29, Unplanned Release From 241-ER-
152 Diversion Box 

  • Complete Remedial Action 

200-E-4 200-E-4, Critical Mass Laboratory Dry Well 
North, 209-E North Dry Well, Miscellaneous 
Stream #730 

  • Complete Remedial Action 

200-E-41 200-E-41, Stabilized Hot Semiworks Area, UN-
216-E-38, Strontium Semi-Works Stabilized 

  • Complete Remedial Action 
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Area 
200-E-43 200-E-43, Tank Car Storage Area, Regulated 

Equipment Storage Area, TC-4 Spur Tank Car 
Storage Area 

  • Complete Remedial Action 

200-E-44 200-E-44, PUREX Railroad Cut   • Complete Remedial Action 
200-E-45 200-E-45, HI Shaft, Health Instrument Shaft, 

Contaminated Pump Run-in Caisson 
  • Complete Remedial Action 

200-E-46 200-E-46, RCRA Permit General Inspection 
#200EFY96 Item #3 

  • Complete Remedial Action 

200-E-5 200-E-5, 2607-E2, 2607-E2 Septic Tank & Tile 
Field 

  • Complete Remedial Action 

200-E-53 200-E-53, Contaminated Zone Adjacent to 218-
E-12B and 218-E-8 

  • Complete Remedial Action 

200-E-55 200-E-55, Effluent Drain East of 291-B Sand 
Filter, Miscellaneous Stream #322 

  • Complete Remedial Action 

200-E-56 200-E-56, 241-C Waste Line Leak adjacent to 
201-C, Waste Line Leak #1 

  • Complete Remedial Action 

200-E-57 200-E-57, 241-C Waste Line Leak east of 201-
C, Waste Line Leak #2 

 • Complete Remedial Action 

200-E-58 200-E-58, 216-A-5 Neutralization Tank, Tank 
A5, IMUST, Inactive Miscellaneous 
Underground Storage Tank 

 • Complete Remedial Action 

200-E-6 200-E-6, Septic Tank, Sanitary Sewer Repair 
and Replacement 2607-E4 

  • Complete Remedial Action 

200-E-61 200-E-61, 202A Building Stormwater Runoff, 
Miscellaneous Stream #467 

 • Complete Remedial Action 

200-E-62 200-E-62, 202A Building Steam Condensate, 
Miscellaneous Stream #71, Injection Well (Z) 

  • Complete Remedial Action 

200-E-63 200-E-63, Line #8801 Steam Condensate, 
Miscellaneous Stream #72, Injection Well (AA)

  • Complete Remedial Action 

200-E-64 200-E-64, Line #8801 Steam Condensate, 
Miscellaneous Stream #69, Injection Well (W) 

  • Complete Remedial Action 

200-E-65 200-E-65, 202A Building Steam Condensate, 
Miscellaneous Stream #466 Injection Well (R) 

 • Complete Remedial Action 

200-E-67 200-E-67, 202A Building Steam Condensate, 
Miscellaneous Stream #494 

  • Complete Remedial Action 

200-E-68 200-E-68, 291A Control House Steam 
Condensate, Miscellaneous Stream #59, 
Injection Well (L) 

 • Complete Remedial Action 

200-E-69 200-E-69, Line #8801 Steam Condensate, 
Miscellaneous Stream #56, Injection Well (A) 

  • Complete Remedial Action 

200-E-7 200-E-7, 2607-EO Septic Tank & Tile Field   • Complete Remedial Action 
200-E-70 200-E-70, Line #8801 Steam Condensate, 

Miscellaneous Stream #64, Injection Well (Q) 
 • Complete Remedial Action 

200-E-71 200-E-71, Line #8801 Steam Condensate, 
Miscellaneous Stream #63, Injection Well (O) 

  • Complete Remedial Action 

200-E-72 200-E-72, Line #8801 Steam Condensate, 
Miscellaneous Stream #60, Injection Well (G) 

  • Complete Remedial Action 

200-E-73 200-E-73, Line #8801 Steam Condensate, 
Miscellaneous Stream #61, Injection Well (M) 

  • Complete Remedial Action 

200-E-74 200-E-74, Line #8801 Steam Condensate, 
Miscellaneous Stream #62, Injection Well (N) 

  • Complete Remedial Action 

200-E-75 200-E-75, Line #8801 Steam Condensate, 
Miscellaneous Stream #57, Injection Well (B) 

  • Complete Remedial Action 

200-E-76 200-E-76, Line #8801 Steam Condensate, 
Miscellaneous Stream #67, Injection Well (U) 

  • Complete Remedial Action 

200-E-77 200-E-77, Line #8801 Steam Condensate,  • Complete Remedial Action 
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Miscellaneous Stream #65, Injection Well (S) 

200-E-78 200-E-78, Line #8801 Steam Condensate, 
Miscellaneous Stream #70, Injection Well (Y) 

  • Complete Remedial Action 

200-E-79 200-E-79, Line #8801 Steam Condensate, 
Miscellaneous Stream #66, Injection Well (T) 

 • Complete Remedial Action 

200-E-80 200-E-80, Line #8801 Steam Condensate, 
Miscellaneous Stream #68, Injection Well (V) 

  • Complete Remedial Action 

200-E-81 200-E-81, MO-035 Facility Water Valve, 
Miscellaneous Stream #533 

  • Complete Remedial Action 

200-E-82 200-E-82, Steam Trap 2P, Yard-MSS-TRP-040, 
Miscellaneous Stream #115 

 • Complete Remedial Action 

200-E-84 200-E-84, 202A Building Steam Condensate, 
Miscellaneous Stream #58, Injection Well (C) 

  • Complete Remedial Action 

200-E-85 200-E-85, 202A Building Pump Seal Water, 
Miscellaneous Stream #459 

  • Complete Remedial Action 

200-E-88 200-E-88, B Plant Yard Steam Condensate, 
Miscellaneous Stream #3 

  • Complete Remedial Action 

200-E-89 200-E-89, B Plant Yard Steam Condensate, 
Miscellaneous Stream #4 

  • Complete Remedial Action 

200-E-9 200-E-9, 2607-EN, 2727-E Septic System, 
2607-EN Septic Tank/Pump Station 

  • Complete Remedial Action 

200-E-90 200-E-90, B Plant Yard Steam Condensate, 
Miscellaneous Stream #5 

  • Complete Remedial Action 

200-E-91 200-E-91, B Plant Yard Steam Condensate, 
Miscellaneous Stream #6 

  • Complete Remedial Action 

200-E-92 200-E-92, B Plant Yard Steam Condensate, 
Miscellaneous Stream #7 

  • Complete Remedial Action 

200-E-93 200-E-93, B Plant Yard Steam Condensate, 
Miscellaneous Stream #8 

  • Complete Remedial Action 

200-E-94 200-E-94, B Plant Yard Steam Condensate, 
Miscellaneous Stream #9 

  • Complete Remedial Action 

200-E-95 200-E-95, 222B Steam Condensate, 
Miscellaneous Stream #308 

  • Complete Remedial Action 

200-E-97 200-E-97, 212B Building Steam Condensate, 
Miscellaneous Stream #470 

  • Complete Remedial Action 

200-E-98 200-E-98, 271B Building Ice Machine 
Overflow, Miscellaneous Stream #490 

  • Complete Remedial Action 

200-E-99 200-E-99, Steam Trap 2P-Yard-MSS-TRP-017, 
Miscellaneous Stream #570 

  • Complete Remedial Action 

200-W ADB 200-W ADB, 200-W Ash Disposal Basin   • Complete Remedial Action 
200-W BP 200-W BP, 200-W Burning Pit, Pit 34   • Complete Remedial Action 
200-W-1 200-W-1, REDOX Mud Pit West   • Complete Remedial Action 
200-W-102 200-W-102, Pipeline from Laundry/Powerhouse 

to 216-U-14 Ditch 
 • Complete Remedial Action 

200-W-11 200-W-11, Concrete Foundation South of 241-
S, S-Farm Foundation and Dump Site 

  • Complete Remedial Action 

200-W-12 200-W-12, 201-W Soil Mound and Plastic Pipe   • Complete Remedial Action 
200-W-14 200-W-14, 200 West Heavy Equipment Storage 

Area 
 • Complete Remedial Action 

200-W-15 200-W-15, S-Plant Project W-087 Hexone 
Discovery 

  • Complete Remedial Action 

200-W-16 200-W-16, 292-T Underground Tanks, IMUST, 
Inactive Miscellaneous Underground Storage 
Tank, 292-TK-1, 292-TK-2 

  • Complete Remedial Action 

200-W-2 200-W-2, REDOX Berms West   • Complete Remedial Action 
200-W-20 200-W-20, T Plant Complex   • Complete Remedial Action 
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200-W-21 200-W-21, 204-T Unloading Station, T-Plant 
Waste Railcar Unloading Facility 

  • Complete Remedial Action 

200-W-22 200-W-22, 203-S/204-S/205-S Stabilized Area   • Complete Remedial Action 
200-W-3 200-W-3, 2713-W North Parking Lot, 220-W-1   • Complete Remedial Action 
200-W-33 200-W-33, Solid Waste Dumping Area   • Complete Remedial Action 
200-W-42 200-W-42, U Plant Radioactive Process Sewer 

from 221-U to 216-U-8 & 216-U-12 Cribs  • Complete Remedial Action 

200-W-55 200-W-55, Dumping Area North of 231-Z  • Complete Remedial Action 

200-W-56 200-W-56, Debris North of 221-U  • Complete Remaining Remedial 
Actions 

200-W-58 200-W-58, Z-Plant Diversion Box #1   • Complete Remedial Action 
200-W-59 200-W-59, Z-Plant Diversion Box #2   • Complete Remedial Action 
200-W-6 200-W-6, 200-W Painter Shop paint solvent 

disposal area 
  • Complete Remedial Action 

200-W-63 200-W-63, Contaminated Concrete Pad   • Complete Remedial Action 
200-W-67 200-W-67, Contaminated Soil at the Corner of 

Cooper and 16th Street 
  • Complete Remedial Action 

200-W-7 200-W-7, 246-L, 241-S-TK-1, 243S-TK-1, 243-
S-TK1, 200-W Personnel Decontamination 
Facility Catch Tank, IMUST, Inactive 
Miscellaneous Underground Storage Tank 

  • Complete Remedial Action 

200-W-71 200-W-71, Undocumented Trench  • Complete Remaining Remedial 
Actions 

200-W-75 200-W-75, Radiological Logging System (RLS) 
Calibration Silos 

 • Complete Remedial Action 

200-W-77 200-W-77, Posted Contamination Area East of 
216-U-14 Ditch  • Complete Remaining Remedial 

Actions 
200-W-79 200-W-79; 216-T-36 Crib pipeline   • Complete Remedial Action 
200-W-80 200-W-80; Mound of Contaminated Soil 

Southwest of T Plant 
 • Complete Remedial Action 

200-W-81 200-W-81; Contaminated Tumbleweed 
Fragments  Along Railroad Track East of 218-
W-3AE 

 • Complete Remedial Action 

200-W-82 200-W-82, Risers East of 216-TY-201 and 216-
T-26, 216-T-27 and 216-T-28 Cribs, Crib 
Unloading Station 

 • Complete Remedial Action 

200-W-83 200-W-83, Contamination Area North of 2727 
W 

 • Complete Remedial Action 

200-W-84 200-W-84, U Plant Process Sewer  • Complete Remedial Action 
200-W-85 200-W-85, Soil Contamination Area East of 

2727 W 
 • Complete Remaining Remedial 

Actions 
200-W-86 200-W-86, Contamination Area Around Light 

Pole 
 • Complete Remedial Action 

200-W-87 200-W-87, Unplanned Release on Chemical 
Spur Railroad Track Northwest of 221-U Plant 

 • Complete Remedial Action 

200-W-88 200-W-88, T Plant Process Sewer Pipelines  • Complete Remedial Action 

200-W-89 200-W-89, 252-U, U Plant Electrical Substation, 
C8S17 Substation, U-Cat Substation 

 • Complete Remaining Remedial 
Actions 

200-W-9 200-W-9, Project W291 Excavation VCP 
Contamination 

  • Complete Remedial Action 

200-W-90 200-W-90, Underground Radioactive Material 
Areas posted along 23rd Street in 200 West 
Area 

 • Complete Remedial Action 

200-W-92 200-W-92, Contaminated Mound of Soil and 
Debris, Soil Mound West of 241-TY Tank Farm

 • Complete Remedial Action 

202-A-WS-1 202-A-WS-1, PUREX Waste Piles   • Complete Remedial Action 
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203-S & 205-S 203-S & 205-S, 203-S/204-S/205-S Stabilized 
Area, 203-S Uranyl Nitrate Hexahydrate Tank 
Farm, 204-S Tank Farm & Pumphouse, 205-S 
Process Vault & Chemical Makeup Building, 
205-S Uranyl Nitrate Hexahydrate Processing 
Facility 

  • Complete Remedial Action 

207-A-NORTH 207-A-NORTH, 207-A, 207-A Retention Basin, 
207-A-NORTH Retention Basin, 207-A North 

  • Complete Remedial Action 

207-A-SOUTH 207-A-SOUTH, 207-A, 207-A Retention Basin, 
207-A-SOUTH Retention Basin, 207-A South 

  • Complete Remedial Action 

207-B 207-B, B Plant Retention Basin, 207-B 
Retention Basin 

  • Complete Remedial Action 

207-S 207-S, REDOX Retention Basin, 207-S 
Retention Basin 

  • Complete Remedial Action 

207-T 207-T, T Plant Retention Basin, 207-T, 207-T 
Retention Basin 

  • Complete Remedial Action 

216-A-1 216-A-1, 216-A-1 Cavern, 216-A-1 Trench   • Complete Remedial Action 
216-A-10 216-A-10, 216-A-10 Crib   • Complete Remedial Action 
216-A-11 216-A-11 French Drain, Miscellaneous Stream 

#465 
 • Complete Remedial Action 

216-A-12 216-A-12, Miscellaneous Stream #463  • Complete Remedial Action 

216-A-13 216-A-13, 216-A-13 French Drain, 
Miscellaneous Stream #460 

 • Complete Remedial Action 

216-A-14 216-A-14, French Drain - Vacuum Cleaner 
Filter Pit, Miscellaneous Stream #462 

 • Complete Remedial Action 

216-A-15 216-A-15, Miscellaneous Stream #461   • Complete Remedial Action 
216-A-18 216-A-18, 216-A-18 Excavation, 216-A-18 

Grave, 216-A-18 Sump, 216-A-18 Crib 
  • Complete Remedial Action 

216-A-19 216-A-19, 216-A-19 Test Hole, 216-A-19 
Grave, 216-A-19 Sump, 216-A-19 Crib 

  • Complete Remedial Action 

216-A-2 216-A-2, 216-A-2 Cavern, 216-A-2 Crib   • Complete Remedial Action 
216-A-20 216-A-20, 216-A-20 Test Hole, 216-A-20 

Grave, 216-A-20 Sump, 216-A-20 Crib 
  • Complete Remedial Action 

216-A-21 216-A-21, 216-A-21 Crib  • Complete Remedial Action 

216-A-22 216-A-22, 216-A-22 French Drain, 216-A-22 
Crib 

 • Complete Remedial Action 

216-A-24 216-A-24, 216-A-24 Crib   • Complete Remedial Action 
216-A-25 216-A-25, Gable Mountain Swamp, 216-A-25 

Swamp, Gable Mountain Pond 
  • Complete Remedial Action 

216-A-26 216-A-26, 216-A-26 French Drain, 216-A-26B, 
Miscellaneous Stream #464 

 • Complete Remedial Action 

216-A-26A 216-A-26A, 216-A-25 Crib, 216-A-26 French 
Drain, 291-A French Drain 

 • Complete Remedial Action 

216-A-27 216-A-27, 216-A-27 Crib  • Complete Remedial Action 
216-A-28 216-A-28, 216-A-28 French Drain, 216-A-28 

Crib 
  • Complete Remedial Action 

216-A-29 216-A-29, Snow's Canyon, PUREX Chemical 
Sewer (CSL) 

  • Complete Remedial Action 

216-A-3 216-A-3, 216-A-3 Cavern, 216-A-3 Crib   • Complete Remedial Action 
216-A-30 216-A-30, 216-A-30 Crib   • Complete Remedial Action 
216-A-31 216-A-31 Crib   • Complete Remedial Action 
216-A-32 216-A-32, 216-A-32 Crib  • Complete Remedial Action 
216-A-33 216-A-33, 216-A-33 Dry Well, 216-A-26B  • Complete Remedial Action 

216-A-34 216-A-34, 216-A-34 Ditch, 216-A-34 Crib   • Complete Remedial Action 
216-A-35 216-A-35 French Drain, 216-A-35 Dry Well  • Complete Remedial Action 
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216-A-36A 216-A-36A, 216-A-36 Crib   • Complete Remedial Action 
216-A-36B 216-A-36B, 216-A-36 Crib, PUREX Ammonia 

Scrubber Distillate (ASD) 
  • Complete Remedial Action 

216-A-37-1 216-A-37-1, 216-A-37 Crib   • Complete Remedial Action 
216-A-37-2 216-A-37-2, 216-A-37-2 Crib   • Complete Remedial Action 
216-A-38-1 216-A-38-1, 216-A-38 Crib  • Complete Remedial Action 
216-A-4 216-A-4, 216-A-4 Cavern  • Complete Remedial Action 

216-A-41 216-A-41, Crib, 291-AR Stack Drain, 296-A-13 
Stack Drain 

 • Complete Remedial Action 

216-A-42 216-A-42, 207-AA Retention Basin, 216-A-42 
Trench, 216-A-42 Retention Basin 

  • Complete Remedial Action 

216-A-45 216-A-45, 216-A-45 Crib   • Complete Remedial Action 
216-A-5 216-A-5, 216-A-5 Cavern   • Complete Remedial Action 
216-A-524 216-A-524, 216-A-524 Control Structure, 216-A 

524 Weir, 216-A-24 Control Structure 
  • Complete Remedial Action 

216-A-6 216-A-6, 216-A-6 Cavern   • Complete Remedial Action 
216-A-7 216-A-7, 216-A-7 Cavern   • Complete Remedial Action 
216-A-8 216-A-8, 216-A-8 Crib and Overflow Pond   • Complete Remedial Action 
216-A-9 216-A-9, 216-A-9 Crib   • Complete Remedial Action 
216-B-10A 216-B-10A, 222-B-1 Crib, 216-B-10 Crib, 292-

B 
  • Complete Remedial Action 

216-B-10B 216-B-10B, 222-B-2 Crib, 216-B-10 Crib   • Complete Remedial Action 
216-B-11A&B 216-B-11A&B, 216-B-11 Crib, 242-B-1 Crib, 

216-B-11A & B, 216-B-11B 
  • Complete Remedial Action 

216-B-12 216-B-12, 216-ER Crib, 216-ER-1,2,3 Cribs   • Complete Remedial Action 
216-B-13 216-B-13, 216-B-13 French Drain, 291-B Crib, 

216-B-B, 216-B-13 Crib 
 • Complete Remedial Action 

216-B-14 216-B-14, 216-BC-1 Crib  • Complete Remedial Action 
216-B-15 216-B-15, 216-BC-2 Crib  • Complete Remedial Action 
216-B-16 216-B-16, 216-BC-3 Crib  • Complete Remedial Action 
216-B-17 216-B-17, 216-BC-4 Crib  • Complete Remedial Action 
216-B-18 216-B-18, 216-BC-5 Crib  • Complete Remedial Action 
216-B-19 216-B-19, 216-BC-6 Crib  • Complete Remedial Action 
216-B-2-1 216-B-2-1, 216-B-1, B Swamp Ditch, 216-B-2, 

B Ditch 
  • Complete Remedial Action 

216-B-2-2 216-B-2-2, 216-B-2-2W, 216-B-1 Ditch   • Complete Remedial Action 
216-B-2-3 216-B-2-3, B Pond Ditch, B Swamp Ditch, 216-

B-2-2E 
  • Complete Remedial Action 

216-B-20 216-B-20, 216-BC-7 Trench, 216-B-20 Trench  • Complete Remedial Action  
216-B-21 216-B-21, 216-BC-8 Trench, 216-B-21 Trench  • Complete Remedial Action  
216-B-22 216-B-22, 216-BC-9 Trench, 216-B-22 Trench  • Complete Remedial Action  
216-B-23 216-B-23, 216-BC-10 Trench, 216-B-23 Trench  • Complete Remedial Action 
216-B-24 216-B-24, 216-BC-11 Trench, 216-B-24 Trench  • Complete Remedial Action 
216-B-25 216-B-25, 216-BC-12 Trench, 216-B-25 Trench  • Complete Remedial Action 
216-B-26 216-B-26, 216-BC-13 Trench, 216-B-26 Trench  • Complete Remedial Action 
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216-B-27 216-B-27, 216-BC-14 Trench, 216-B-27 Trench  • Complete Remedial Action 
216-B-28 216-B-28, 216-BC-15 Trench, 216-B-28 Trench  • Complete Remedial Action 
216-B-29 216-B-29, 216-BC-16 Trench  • Complete Remedial Action 
216-B-3 216-B-3, B Pond, B-3 Pond, 216-B-3 Main 

Pond, B Swamp, 216-B-3 Swamp, B Plant 
Swamp 

  • Complete Remedial Action 

216-B-3-1 216-B-3-1, B Swamp Ditch, 216-B-2, 216-B-3 
Ditch 

  • Complete Remedial Action 

216-B-3-2 216-B-3-2, 216-B Ditch, 216-B-1 Ditch, B 
Swamp Ditch, 216-B-2-2E 

  • Complete Remedial Action 

216-B-3-3 216-B-3-3, B Swamp Ditch, 216-B-3-3 Ditch   • Complete Remedial Action 
216-B-30 216-B-30, 216-BC-17 Trench, 216-B-30 Trench  • Complete Remedial Action  
216-B-31 216-B-31, 216-BC-18 Trench, 216-B-31 Trench  • Complete Remedial Action  
216-B-32 216-B-32, 216-BC-19 Trench, 216-B-32 Trench  • Complete Remedial Action  
216-B-33 216-B-33, 216-BC-20 Trench, 216-B-33 Trench  • Complete Remedial Action  
216-B-34 216-B-34, 216-BC-21 Trench  • Complete Remedial Action  
216-B-35 216-B-35, 241-BX-1 Grave, 216-BX-1 Trench, 

216-B-35 Trench 
  • Complete Remedial Action 

216-B-36 216-B-36, 241-BX-2 Grave, 216-BX-2 Trench, 
216-B-36 Trench 

  • Complete Remedial Action 

216-B-37 216-B-37, 241-BX-3 Grave, 216-BX-3 Trench, 
216-B-37 Trench 

  • Complete Remedial Action 

216-B-38 216-B-38, 241-BX-4 Grave, 216-BX-4 Trench, 
216-B-38 Trench 

  • Complete Remedial Action 

216-B-39 216-B-39, 241-BX-5 Grave, 216-BX-5 Trench, 
216-B-39 Trench 

  • Complete Remedial Action 

216-B-3B RAD 216-B-3B RAD, 216-B-3B Expansion Lobe 
Residual Radioactive Waste 

  • Complete Remedial Action 

216-B-3C RAD 216-B-3C RAD, 216-B-3C Expansion Lobe 
Residual Radioactive Waste 

  • Complete Remedial Action 

216-B-4 216-B-4, 216-B-4 French Drain, 216-B-4 Dry 
Well, 216-B-4 Reverse Well 

 • Complete Remedial Action 

216-B-40 216-B-40, 241-BX-6 Grave, 241-BX-6 Trench, 
216-B-40 Trench, 216-BX-6 Trench 

  • Complete Remedial Action 

216-B-41 216-B-41, 241-BX-7 Grave, 216-BX-7 Trench, 
216-B-41 Trench 

  • Complete Remedial Action 

216-B-42 216-B-42, 241-BX-8 Grave, 216-BX-8 Trench, 
216-B-42 Trench 

  • Complete Remedial Action 

216-B-43 216-B-43, 216-BY-1 Crib, 216-BY-1 Cavern   • Complete Remedial Action 
216-B-44 216-B-44, 216-BY-2 Crib, 216-BY-2 Cavern   • Complete Remedial Action 
216-B-45 216-B-45, 216-BY-3 Crib, 216-BY-3 Cavern   • Complete Remedial Action 
216-B-46 216-B-46, 216-BY-4 Crib, 216-BY-4 Cavern   • Complete Remedial Action 
216-B-47 216-B-47, 216-BY-5 Crib, 216-BY-5 Cavern   • Complete Remedial Action 
216-B-48 216-B-48, 216-BY-6 Crib, 216-BY-6 Cavern   • Complete Remedial Action 
216-B-49 216-B-49, 216-BY-7 Crib, 216-BY-7 Cavern   • Complete Remedial Action 
216-B-5 216-B-5, 241-B-361 Reverse Well, 241-B-361 

Dry Well, 241-B-5 Dry Well, 299-E28-29 
  • Complete Remedial Action 

216-B-50 216-B-50, 216-BY-8 Crib, 216-BY-8 Cavern   • Complete Remedial Action 
216-B-51 216-B-51, 216-BY-9 Crib   • Complete Remedial Action 
216-B-52 216-B-52, 216-B-52 Trench, 216-BC-22  • Complete Remedial Action 
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216-B-53A 216-B-53A, 216-B-53A Trench, PRTR Trench  • Complete Remedial Actions  
216-B-53B 216-B-53B, 216-B-53 Trench, 216-B-53B 

Trench  • Complete Remedial Actions 

216-B-54 216-B-54, 216-B-54 Trench  • Complete Remedial Actions 
216-B-55 216-B-55, 216-B-55 Enclosed Trench, 216-B-55 

Crib 
  • Complete Remedial Action 

216-B-57 216-B-57, 216-B-57 Enclosed Trench, Hanford 
Prototype Barrier 

  • Complete Remedial Action 

216-B-58 216-B-58, 216-B-58 Trench, 216-B-59 Crib  • Complete Remedial Actions  
216-B-59 216-B-59, 216-B-58 Trench, 216-B-58 Ditch   • Complete Remedial Action 
216-B-59B 216-B-59B, 216-B-59 Retention Basin   • Complete Remedial Action 
216-B-6 216-B-6, 222-B-110 Reverse Well, 216-B-6 Dry 

Well, 216-B-6 Crib, 222-B-110 Dry Well 
  • Complete Remedial Action 

216-B-60 216-B-60, 216-B-60 Crib   • Complete Remedial Action 
216-B-62 216-B-62, 216-B-62 Enclosed Trench, 216-B-62 

Crib 
  • Complete Remedial Action 

216-B-63 216-B-63, B Plant Chemical Sewer, 216-B-63 
Trench, 216-B-63 Ditch 

  • Complete Remedial Action 

216-B-64 216-B-64, 216-B-64 Retention Basin, 216-B-64 
Trench, 216-B-64 Crib 

  • Complete Remedial Action 

216-B-7A&B 216-B-7A&B, 241-B-201 Crib, 216-B-7 Crib, 
216-B-7A Sump, 216-B-7B Sump, 241-B-1 and 
2 Cribs, 216-B-7A & B 

  • Complete Remedial Action 

216-B-8 216-B-8, 241-B-3 Crib, 216-B-8, 216-B-8TF   • Complete Remedial Action 
216-B-9 216-B-9, 241-B-361 Crib, 5-6 Crib and Tile 

Field, 216-B-361 Crib, 216-B-9TF 
  • Complete Remedial Action 

216-BY-201 216-BY-201, 241-BY Flush Tank, 216-BY-47, 
Supernatant Disposal Flush Tank, IMUST, 
Inactive Miscellaneous Underground Storage 
Tank 

  • Complete Remedial Action 

216-C-1 216-C-1, 216-C-1 Crib, 216-C Crib   • Complete Remedial Action 
216-C-10 216-C-10, 216-C-10 Crib   • Complete Remedial Action 
216-C-2 216-C-2, 291-C Dry Well, 216-C-2 Dry Well  • Complete Remedial Action 
216-C-3 216-C-3, 201-C Leaching Pit, 216-C-3 Crib   • Complete Remedial Action 
216-C-4 216-C-4, 216-C-4 Crib   • Complete Remedial Action 
216-C-5 216-C-5, 216-C-5 Crib   • Complete Remedial Action 
216-C-6 216-C-6, 241-CX Crib   • Complete Remedial Action 
216-C-7 216-C-7, 216-C-7 Crib   • Complete Remedial Action 
216-C-9 216-C-9, 216-C-7 Swamp, Former 221-C 

Canyon Excavation, 216-C-9 Swamp, Semi-
Works Swamp, 216-C-9 C Canyon Excavation 
Semiworks Swamp 

  • Complete Remedial Action 

216-S-1&2 216-S-1&2, 216-S-5 Crib, 216-S-1 & 2   • Complete Remedial Action 
216-S-10D 216-S-10D, 216-S-10D Ditch, 202 Chemical 

Sump #1 and Ditch, Chemical Sewer Trench, 
Open Ditch to the Chemical Sewer Trench, 216-
S-10 Ditch 

  • Complete Remedial Action 

216-S-10P 216-S-10P, 216-S-10P Pond, 202-S Chemical 
Sump #1 and Ditch, Chemical Sewer Trench 

  • Complete Remedial Action 

216-S-11 216-S-11, 202-S Chemical Sump #2, Chemical 
Sewer Trenches, 216-S-11 Swamp 

  • Complete Remedial Action 

216-S-12 216-S-12, UPR-200-W-30, 291-S Stack Wash 
Sump, REDOX Stack Flush Trench 

 • Complete Remedial Action 

216-S-13 216-S-13, 276-S Crib, 216-S-6   • Complete Remedial Action 
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216-S-14 216-S-14, Buried Contaminated Hexone, Cold 
Organic Trench or Grave, 216-S-4 Burial 
Contaminated Hexone 

  • Complete Remedial Action 

216-S-16D 216-S-16D, 202-S Swamp (New) and Ditch, 
202-S Swamp #1, REDOX Pond #2, 216-S-24 
Ditch 

  • Complete Remedial Action 

216-S-16P 216-S-16P, 202-S Swamp and Ditch, 202-S 
Swamp #1, REDOX Pond #2 

  • Complete Remedial Action 

216-S-17 216-S-17, 202-S Swamp, 202-S REDOX 
Swamp, 216-S-1 REDOX Pond No. 1, REDOX 
Swamp, 216-S-1 

  • Complete Remedial Action 

216-S-172 216-S-172, 216-S-172 Weir Box and Control 
Structure, 2904-S-172 Weir, 216-S-172 Control 
Structure 

  • Complete Remedial Action 

216-S-18 216-S-18, 241-SX Steam Cleaning Pit, 216-S-14 
Steam Cleaning Pit 

 • Complete Remedial Action 

216-S-19 216-S-19, 222-S Lab Swamp, 216-SL-1, 
REDOX Lab Swamp, 216-S-19 Pond 

  • Complete Remedial Action 

216-S-20 216-S-20, 216-SL-1&2 Crib, 216-SL-2   • Complete Remedial Action 
216-S-21 216-S-21, 216-SX-1, 216-SX-1 Cavern or Crib   • Complete Remedial Action 
216-S-22 216-S-22, 216-S-22 Crib   • Complete Remedial Action 
216-S-23 216-S-23, 216-S-23 Crib   • Complete Remedial Action 
216-S-25 216-S-25, 216-S-25 Crib   • Complete Remedial Action 
216-S-26 216-S-26, 216-S-19 Replacement Facility, 216-

S-26 Crib 
  • Complete Remedial Action 

216-S-4 216-S-4, 216-S-7, 216-S-4 Sump or Crib, UN-
216-W-1 

  • Complete Remedial Action 

216-S-5 216-S-5, 216-S-5 Cavern #1, 216-S-6 Crib, 216-
S-9 

  • Complete Remedial Action 

216-S-6 216-S-6, 216-S-6 Cavern #2, 216-S-5 Crib, 216-
S-13 Crib 

  • Complete Remedial Action 

216-S-7 216-S-7, 216-S-7 Crib, 216-S-15   • Complete Remedial Action 
216-S-8 216-S-8, Cold Aqueous Trench, Cold Aqueous 

Crib, 216-S-3, Unirradiated Uranium Waste 
Trench, Cold Aqueous Grave 

  • Complete Remedial Action 

216-S-9 216-S-9   • Complete Remedial Action 
216-SX-2 216-SX-2, 216-SX-2 Crib  • Complete Remedial Action 
216-T-1 216-T-1, 221-T Ditch, 221-T Trench, 216-T-1 

Trench 
  • Complete Remedial Action 

216-T-10 216-T-10, Decontamination Trenches, 
Equipment Decontamination Area 

 • Complete Remedial Action 

216-T-11 216-T-11, Decontamination Trenches, 
Equipment Decontamination Area 

 • Complete Remedial Action 

216-T-12 216-T-12, 207-T Sludge Grave, 207-T Sludge 
Pit, 216-T-11 

  • Complete Remedial Action 

216-T-13 216-T-13, 269-W Regulated Garage, 269-W 
Decontamination Pit or Trench, 216-T-12, 269-
W Regulated Garage Decontamination Pit 

 • Complete Remedial Action 

216-T-14 216-T-14, 241-T-1 Trench, 216-T-1 Grave, 216-
T-13 

  • Complete Remedial Action 

216-T-15 216-T-15, 241-T-2 Trench, 241-T-2 Grave, 216-
T-14, 216-T-15 Crib 

  • Complete Remedial Action 

216-T-16 216-T-16, 241-T-3 Trench, 241-T-3 Grave, 216-
T-15, 216-T-16 Crib 

  • Complete Remedial Action 

216-T-17 216-T-17, 241-T-4 Trench, 216-T-4 Grave, 216-
T-16 

  • Complete Remedial Action 

216-T-18 216-T-18, Test Crib for 221-U Building,   • Complete Remedial Action 
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Scavenged TBP Waste, 216-T-17, 241-T-17 
Crib 

216-T-19 216-T-19, 241-TX-153 Crib and Tile Field, 216-
TX-1, 241-TX-3, 216-T-19TF 

  • Complete Remedial Action 

216-T-2 216-T-2, 222-T-110 Dry Well, 222-T Reverse 
Well 

  • Complete Remedial Action 

216-T-20 216-T-20, 216-TX-2, 216-T-20 Crib, 241-TX-
155 Contaminated Acid Grave 

  • Complete Remedial Action 

216-T-21 216-T-21, 241-TX-1 Trench, 216-TX-1 Grave, 
216-TX-3 

  • Complete Remedial Action 

216-T-22 216-T-22, 241-TX-2 Trench, 216-TX-2 Grave, 
216-TX-4 

  • Complete Remedial Action 

216-T-23 216-T-23, 241-TX-3 Trench, 216-TX-3 Grave, 
216-TX-5, 241-TX-3 Grave 

  • Complete Remedial Action 

216-T-24 216-T-24, 241-TX-4 Trench, 216-TX-4 Grave, 
216-TX-6 

  • Complete Remedial Action 

216-T-25 216-T-25, 241-TX-5 Trench, 216-TX-5 Grave, 
216-TX-7 

  • Complete Remedial Action 

216-T-26 216-T-26, 216-TY-1 Cavern, 216-TY-1 Crib, 
241-TX-1 Cavern, 216-TX-1 Crib 

  • Complete Remedial Action 

216-T-27 216-T-27, 216-TY-2 Cavern, 216-TY-2 Crib, 
216-TX-2 Cavern, 216-TX-2 Crib 

  • Complete Remedial Action 

216-T-28 216-T-28, 216-TY-3 Cavern, 216-TY-3 Crib, 
216-TX-3 Cavern, 216-TX-3 Crib 

  • Complete Remedial Action 

216-T-29 216-T-29, 291-T Sand Filter Sewer, 216-T-29 
French Drain 

 • Complete Remedial Action 

216-T-3 216-T-3, 241-T-361-A Reverse Well, 361-T 
Reverse Well 

  • Complete Remedial Action 

216-T-31 216-T-31, 216-T-31 French Drain  • Complete Remedial Action 
216-T-32 216-T-32, 241-T #1 & 2 Cribs, 216-T-6   • Complete Remedial Action 
216-T-33 216-T-33, 216-T-33 Crib  • Complete Remedial Action 

216-T-34 216-T-34, 216-T-34 Crib   • Complete Remedial Action 
216-T-35 216-T-35, 216-T-35 Crib   • Complete Remedial Action 
216-T-36 216-T-36 Crib   • Complete Remedial Action 
216-T-4-1D 216-T-4-1D, 216-T-4 Ditch, 216-T-4 Swamp   • Complete Remedial Action 
216-T-4-2 216-T-4-2, 216-T-4-2 Ditch   • Complete Remedial Action 
216-T-4A 216-T-4A, 216-T-4 Swamp, 216-T-4-1 (P), 216-

T-4-1 Pond 
  • Complete Remedial Action 

216-T-4B 216-T-4B, 216-T-4 New Pond, 216-T-4-2 (P), 
216-T-4-2 Pond 

  • Complete Remedial Action 

216-T-5 216-T-5, 216-T-5 Grave, 216-T-12, 216-T-5 
Trench, 241-T-5 Trench 

  • Complete Remedial Action 

216-T-6 216-T-6, 241-T-361 (1&2 Cribs), 216-T-5, 361-
T-1&2 Cribs 

  • Complete Remedial Action 

216-T-7 216-T-7, 216-T-7TF, 216-T-7 Tile Field, 241-T-
3 Tile Field 

  • Complete Remedial Action 

216-T-8 216-T-8, 222-T-1 & 2 Cribs   • Complete Remedial Action 
216-T-9 216-T-9, Decontamination Trenches, Equipment 

Decontamination Area 
 • Complete Remedial Action 

216-TY-201 216-TY-201, Supernatant Disposal Flush Tank, 
IMUST, Inactive Miscellaneous Underground 
Storage Tank 

  • Complete Remedial Action 

216-U-1&2 216-U-1&2, 361-WR (Crib 2), 216-U-3, 216-
UR #1&2 Cribs, 216-U-1 & 2 

 • Complete Remedial Action 

216-U-10 216-U-10, U Swamp, 216-U-1, 216-U-10 Pond, 
231 Swamp 

  • Complete Remedial Action 
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216-U-11 216-U-11, U Swamp Extension Ditch, 216-U-
12, 216-U-11 Trench, 216-U-11 Ditch, 216-U-
11 (old ditch), 216-U-11 (new ditch) 

  • Complete Remedial Action 

216-U-12 216-U-12, 216-U-12 Crib • Complete Groundwater 
Protective Measures 

• Complete Remaining Remedial 
Actions 

216-U-13 216-U-13, 216-U-13 Cribs, 216-U-13, Vehicle 
Steam Cleaning Pit 

 • Complete Remedial Action 

216-U-14 216-U-14, 216-U-14 Ditch, Laundry Ditch   • Complete Remedial Action 
216-U-15 216-U-15, UN-216-W-10, 388-U Tank 

Dumping, UPR-200-W-125, UN-200-W-158, 
U-152 Interface Crud Burial 

  • Complete Remedial Action 

216-U-16 216-U-16, UO3 Crib  • Complete Remaining Remedial 
Actions 

216-U-17 216-U-17, 216-U-17 Crib  • Complete Remaining Remedial 
Actions 

216-U-3 216-U-3, 216-U-11, 216-U-3 French Drain  • Complete Remedial Action 

216-U-4 216-U-4, 222-U Dry Well, 222-U-110 Dry 
Well, 216-U-2, 216-U-4 Dry Well 

  • Complete Remedial Action 

216-U-4A 216-U-4A, 216-U-4 Reverse Well Replacement 
French Drain, 216-U-4 Dry Well 

  • Complete Remedial Action 

216-U-4B 216-U-4B, 216-U-4B Dry Well, 216-U-4B 
French Drain  • Complete Remedial Action 

216-U-5 216-U-5, 216-U-4, 221-U Cold U Trench #2  • Complete Remedial Action 
216-U-6 216-U-6, U Facility Unirradiated Uranium 

Waste Trench, 221-U Cold U Trench, 216-U 
Cold U Trench #1, 216-U-5, 221-U Cold U 
Grave #1 

 • Complete Remedial Action 

216-U-7 216-U-7, 221-U Counting Box French Drain, 
221-U Vessel Vent Blower Pit French Drain 

 • Complete Remedial Action 

216-U-8 216-U-8, 216-WR-1,2,3 Cribs, 216-U-9 • Complete Groundwater 
Protective Measures 

• Complete Remaining Remedial 
Actions 

216-U-9 216-U-9, U Swamp-S Swamp Ditch, 216-U-6   • Complete Remedial Action 
216-W-LWC 216-W-LWC, 216-W-LC, Laundry Waste Crib, 

216-W-LWC Crib, 216-W-1 
  • Complete Remedial Action 

216-Z-1&2 216-Z-1&2, 234-5 No. 1 Crib, 216-Z-7, 234-5 
No. 2 Crib, 216-Z-1 & 2TF, 216-Z-1 and 216-Z-
2 Cribs 

  • Complete Remedial Action 

216-Z-10 216-Z-10, 216-Z-2, 231-W Reverse Well, 231-
W-151 Dry Well or Reverse Well 

  • Complete Remedial Action 

216-Z-11 216-Z-11, 216-Z-11 Ditch, Z Plant Ditch   • Complete Remedial Action 
216-Z-12 216-Z-12, 241-Z-12 Crib   • Complete Remedial Action 
216-Z-13 216-Z-13, 234-5 Dry Well #1, 216-Z-13 Dry 

Well, Miscellaneous Stream 261, 216-A-13 A 
and B 

  • Complete Remedial Action 

216-Z-14 216-Z-14, 234-5 Dry Well #2, 216-Z-14 Dry 
Well, Miscellaneous Stream #262, 216-A-14 A 
and B 

  • Complete Remedial Action 

216-Z-15 216-Z-15, 234-5 Dry Well #3, 216-Z-15 Dry 
Well, Miscellaneous Stream #263 

  • Complete Remedial Action 

216-Z-16 216-Z-16   • Complete Remedial Action 
216-Z-17 216-Z-17, 216-Z-17 Ditch   • Complete Remedial Action 
216-Z-18 216-Z-18, 216-Z-18 Crib   • Complete Remedial Action 
216-Z-19 216-Z-19, 216-U-10 Ditch, Z Plant Ditch, 216-

Z-19 Ditch 
  • Complete Remedial Action 

216-Z-1A 216-Z-1A, 216-Z-1A Tile Field, 216-Z-7, 234-5 
Tile Field, 216-Z-1AA, 216-Z-1AB, 216-Z-1AC

  • Complete Remedial Action 
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216-Z-1D 216-Z-1D, 216-Z-1, Drain Ditch to U Swamp, Z 
Plant Ditch 

  • Complete Remedial Action 

216-Z-20 216-Z-20, Z-19 Ditch Replacement Tile Field   • Complete Remedial Action 
216-Z-21 216-Z-21, 216-Z-21 Seepage Basin, PFP Cold 

Waste Pond 
 • Complete Remedial Action 

216-Z-3 216-Z-3, 216-Z-3 Culvert, 216-Z-8, 234-5 No. 3 
& 4 Cribs 

  • Complete Remedial Action 

216-Z-4 216-Z-4, 231-W-3 Pit, 231-W-3 Sump, 231-W-3 
Crib, 216-Z-3, 216-Z-4 Crib 

  • Complete Remedial Action 

216-Z-5 216-Z-5, 231-W Sumps, 231-W-1 & 2 Cribs   • Complete Remedial Action 
216-Z-6 216-Z-6, 231-W-4 Crib, 231-Z-6, 216-W-4, 

231-W Crib, 216-Z-4, 216-Z-6 & 6A Crib 
  • Complete Remedial Action 

216-Z-7 216-Z-7, 231-W Crib, 231-W Trench, 216-Z-6   • Complete Remedial Action 
216-Z-8 216-Z-8, 234-5 Recuplex French Drain, 216-Z-

9, 216-Z-8 Crib 
 • Complete Remedial Action 

216-Z-9 216-Z-9, 216-Z-9 Cavern, 234-5 Recuplex 
Cavern, 216-Z-10, 216-Z-9 Crib, 216-Z-9 
Covered Trench 

  • Complete Remedial Action 

218-C-9 218-C-9, Dry Waste No.0C9, 218-C-9 Burial 
Ground 

  • Complete Remedial Action 

218-E-1 218-E-1, 200 East Dry Waste No. 001   • Complete Remedial Action 
218-E-10 218-E-10, 200 East Industrial Waste No. 10, 

Equipment Burial Ground #10 
  • Complete Remedial Action 

218-E-12A 218-E-12A, 200 East Dry Waste No. 12A   • Complete Remedial Action 
218-E-12B 218-E-12B, 200 East Dry Waste No. 12B, 218-

E-12B Burial Ground - Trench 94 
  • Complete Remedial Action 

218-E-2 218-E-2, 200 East Industrial Waste No. 002, 
Equipment Burial Ground #2 

  • Complete Remedial Action 

218-E-2A 218-E-2A, Regulated Equipment Storage Site 
No. 02A, Burial Trench 

  • Complete Remedial Action 

218-E-4 218-E-4, 200 East Minor Construction No. 4, 
Equipment Burial Ground #4 

  • Complete Remedial Action 

218-E-5 218-E-5, 200 East Industrial Waste No. 05, 
Equipment Burial Ground #5 

  • Complete Remedial Action 

218-E-5A 218-E-5A, 200 East Industrial Waste No. 005A, 
Equipment Burial Ground #5A 

  • Complete Remedial Action 

218-E-7 218-E-7, 200 East 222-B Vaults   • Complete Remedial Action 
218-E-8 218-E-8, 200 East Construction Burial Grounds   • Complete Remedial Action 
218-E-9 218-E-9, 200 East Regulated Equipment Storage 

Site No. 009, Burial Vault (HISS) 
  • Complete Remedial Action 

218-W-1 218-W-1, 200-W Area Dry Waste No. 001, 
Solid Waste Burial Ground #1 

  • Complete Remedial Action 

218-W-11 218-W-11, Regulated Storage Site   • Complete Remedial Action 
218-W-1A 218-W-1A, 200-W Area Industrial Waste Burial 

Ground #1, Equipment Burial Ground #1 
  • Complete Remedial Action 

218-W-2 218-W-2, 200-W Area Dry Waste No. 002, Dry 
Waste Burial Ground No. 2 

  • Complete Remedial Action 

218-W-2A 218-W-2A, Industrial Waste No. 02A, 
Equipment Burial Ground #2 

  • Complete Remedial Action 

218-W-3 218-W-3, Dry Waste No. 003   • Complete Remedial Action 
218-W-3A 218-W-3A, Dry Waste No. 003A   • Complete Remedial Action 
218-W-3AE 218-W-3AE, Industrial Waste No. 3AE, Dry 

Waste No. 3AE 
  • Complete Remedial Action 

218-W-4A 218-W-4A, Dry Waste No. 04A   • Complete Remedial Action 
218-W-4B 218-W-4B, Dry Waste No. 04B   • Complete Remedial Action 
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218-W-4C 218-W-4C, Dry Waste No. 004C   • Complete Remedial Action 
218-W-5 218-W-5, Dry Waste Burial Ground, Low-Level 

Radioactive Mixed Waste Burial Grounds 
  • Complete Remedial Action 

218-W-6 218-W-6 Burial Ground   • Complete Remedial Action 
218-W-7 218-W-7, 222-S Vault   • Complete Remedial Action 
218-W-8 218-W-8, 222-T Vault   • Complete Remedial Action 
218-W-9 218-W-9, Dry Waste Burial Ground No. 9, Non-

TRU Dry Waste No. 009 
  • Complete Remedial Action 

221-B-WS-1 221-B-WS-1, B Plant Storage   • Complete Remedial Action 
221-B-WS-2 221-B-WS-2, B Plant Waste Piles   • Complete Remedial Action 
231-W-151 231-W-151, 231-W-151 Vault, 231-W-151-001 

(Tank), 231-W-151-002 (Tank), 231-W-151 
Sump, 231-Z-151 Sump, IMUST, Inactive 
Miscellaneous Underground Storage Tank 

  • Complete Remedial Action 

240-S-151 240-S-151, 240-S-151 Diversion Box   • Complete Remedial Action 
240-S-152 240-S-152, 240-S-152 Diversion Box   • Complete Remedial Action 
240-S-302 240-S-302, 240-S-302 Catch Tank, IMUST, 

Inactive Miscellaneous Underground Storage 
Tank 

  • Complete Remedial Action 

241-A-151 241-A-151, 241-A-151 Diversion Box   • Complete Remedial Action 
241-A-302A 241-A-302A, 241-A-302-A Catch Tank   • Complete Remedial Action 
241-A-302B 241-A-302B, 241-A-302-B Catch Tank, 

IMUST, Inactive Miscellaneous Underground 
Storage Tank 

  • Complete Remedial Action 

241-B-154 241-B-154, 241-B-154 Diversion Box   • Complete Remedial Action 
241-B-302B 241-B-302B, 241-B-302-B Catch Tank, 241-B-

302, IMUST, Inactive Miscellaneous 
Underground Storage Tank 

  • Complete Remedial Action 

241-B-361 241-B-361, 241-B-361 Settling Tank, IMUST, 
Inactive Miscellaneous Underground Storage 
Tank 

  • Complete Remedial Action 

241-BX-154 241-BX-154, 241-BX-154 Diversion Box   • Complete Remedial Action 
241-BX-155 241-BX-155, 241-BX-155 Diversion Box   • Complete Remedial Action 
241-BX-302B 241-BX-302B, 241-BX-302-B Catch Tank, 

IMUST, Inactive Miscellaneous Underground 
Storage Tank 

  • Complete Remedial Action 

241-BX-302C 241-BX-302C, 241-BX-302-C Catch Tank, 
IMUST, Inactive Miscellaneous Underground 
Storage Tank 

  • Complete Remedial Action 

241-C-154 241-C-154, 241-C-154 Diversion Box   • Complete Remedial Action 
241-CX-70 241-CX-70, 241-CX-TK-70 Tank, Strontium 

Hot Semi-works, IMUST, Inactive 
Miscellaneous Underground Storage Tank 

  • Complete Remedial Action 

241-CX-71 241-CX-71, 241-CX-TK-71, 241-CX 
Neutralization Tank, Strontium Hot Semi-
works, IMUST, Inactive Miscellaneous 
Underground Storage Tank 

  • Complete Remedial Action 

241-CX-72 241-CX-72, 241-CX-TK-72 Vault and Tank, 
241-CX-72 Waste Self Concentrator, Strontium 
Hot Semi-works, IMUST, Inactive 
Miscellaneous Underground Storage Tank 

  • Complete Remedial Action 

241-ER-151 241-ER-151, 241-ER-151 Diversion Box   • Complete Remedial Action 
241-ER-152 241-ER-152, 241-ER-152 Diversion Box   • Complete Remedial Action 
241-ER-311 241-ER-311, 241-ER-311 Catch Tank, 241-ER-

311A Replacement Tank 
  • Complete Remedial Action 

241-ER-311A 241-ER-311A, 241-ER-311A Catch Tank, old 
241-ER-311, Original 241-ER-311 Catch Tank, 

  • Complete Remedial Action 
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IMUST, Inactive Miscellaneous Underground 
Storage Tank 

241-SX-302 241-SX-302, 241-SX-302 Catch Tank, SX-304, 
IMUST, Inactive Miscellaneous Underground 
Storage Tank 

  • Complete Remedial Action 

241-T-361 241-T-361, 241-T-361 Settling Tank, 361-T-
TANK, IMUST, Inactive Miscellaneous 
Underground Storage Tank 

  • Complete Remedial Action 

241-TX-152 241-TX-152, 241-TX-152 Diversion Box   • Complete Remedial Action 
241-TX-154 241-TX-154, 241-TX-154 Diversion Box   • Complete Remedial Action 
241-TX-155 241-TX-155, 241-TX-155 Diversion Box   • Complete Remedial Action 
241-TX-302B 241-TX-302B, 241-TX-302-B Catch Tank, 

IMUST, Inactive Miscellaneous Underground 
Storage Tank 

  • Complete Remedial Action 

241-TX-302BR 241-TX-302BR, 241-TX-302BR Catch Tank, 
241-TXR-302BR, IMUST, Inactive 
Miscellaneous Underground Storage Tank 

  • Complete Remedial Action 

241-TX-302C 241-TX-302C, 241-TX-302-C Catch Tank   • Complete Remedial Action 
241-U-151 241-U-151, 241-U-151 Diversion Box   • Complete Remedial Action 
241-U-152 241-U-152, 241-U-152 Diversion Box   • Complete Remedial Action 
241-U-361 241-U-361, 241-U-361 Settling Tank, 361-U-

TANK, IMUST, Inactive Miscellaneous 
Underground Storage Tank 

  • Complete Remedial Action 

241-UX-154 241-UX-154, 241-UX-154 Diversion Box   • Complete Remedial Action 
241-UX-302A 241-UX-302A, 241-U-302 Catch Tank, 241-

UX-302 Catch Tank, 241-UX-302 
  • Complete Remedial Action 

241-WR VAULT 241-WR VAULT, 241-WR Vault (Tanks -001 
through -009), 241-WR-01 thru 09, 241-WR 
Diversion Station Vault, 244-WR Vault, 296-U-
6 Stack, IMUST, Inactive Miscellaneous 
Underground Storage Tank 

 • Complete Remedial Action 

241-Z 241-Z, 241-Z Treatment and Storage Tanks, 
241-Z Tank Farm, 241-Z Treatment and Storage 
System, 241-Z-D-4, 241-Z-D-5, 241-Z-D-7, 
241-Z-D-8, 241-Z Sump, 241-Z Tank Pit 

 • Complete Remedial Action 

241-Z-361 241-Z-361, 241-Z-361 Settling Tank, IMUST, 
Inactive Miscellaneous Underground Storage 
Tank 

  • Complete Remedial Action 

241-Z-8 241-Z-8, 241-Z-TK-8, Silica Slurry Tank, 216-
Z-8, IMUST, Inactive Miscellaneous 
Underground Storage Tank 

  • Complete Remedial Action 

2607-E1 2607-E1   • Complete Remedial Action 
2607-E11 2607-E11   • Complete Remedial Action 
2607-E12 2607-E12, 2607-E12 Septic System   • Complete Remedial Action 
2607-E3 2607-E3, 2607-E3 Septic Tank and Drainfield, 

2607-E3 Septic System, TFS of 218-E-4, Tile 
Field South of 218-E-4 

  • Complete Remedial Action 

2607-E4 2607-E4, 2607-E4 Septic Tank and Tile Field   • Complete Remedial Action 
2607-E5 2607-E5   • Complete Remedial Action 
2607-E6 2607-E6   • Complete Remedial Action 
2607-E7A 2607-E7A, 2607-E7   • Complete Remedial Action 
2607-E7B 2607-E7B, 2607-E7B Septic System, 2607-E7   • Complete Remedial Action 
2607-E8 2607-E8, 2607-E8 Septic Tank and Tile Field   • Complete Remedial Action 
2607-E9 2607-E9, 242B/BL Septic Tank   • Complete Remedial Action 
2607-EA 2607-EA, 2607-EA Septic Tank and Drywell   • Complete Remedial Action 
2607-EC 2607-EC   • Complete Remedial Action 
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2607-EE 2607-EE, 2607-EE Septic System   • Complete Remedial Action 
2607-EL 2607-EL, 2607-EL Septic Tank/Pump Station   • Complete Remedial Action 
2607-EM 2607-EM   • Complete Remedial Action 
2607-EP 2607-EP   • Complete Remedial Action 
2607-EQ 2607-EQ   • Complete Remedial Action 
2607-W1 2607-W1   • Complete Remedial Action 
2607-W2 2607-W2   • Complete Remedial Action 
2607-W3 2607-W3   • Complete Remedial Action 
2607-W4 2607-W4, T Plant Septic Tank and Drain Field   • Complete Remedial Action 
2607-W5 2607-W5, Septic Tank and Drainfield  • Complete Remedial Action 
2607-W7 2607-W7, Septic Tank  • Complete Remaining Remedial 

Action 
2607-W8 2607-W8   • Complete Remedial Action 
2607-W9 2607-W9, 2707-SX Septic Tank   • Complete Remedial Action 
2607-WA 2607-WA   • Complete Remedial Action 
2607-WC 2607-WC, 2607-WC Septic System   • Complete Remedial Action 
2607-WL 2607-WL, 2607-WL Septic System   • Complete Remedial Action 
2607-WZ 2607-WZ   • Complete Remedial Action 
2607-Z 2607-Z   • Complete Remedial Action 
2607-Z1 2607-Z1, Septic Tank and Drainfield   • Complete Remedial Action 
270-E-1 270-E-1, 270-E CNT, 270-E Condensate 

Neutralization Tank, 216-ER-1, IMUST, 
Inactive Miscellaneous Underground Storage 
Tank 

  • Complete Remedial Action 

270-W 270-W, 270-W Tank, 270-W Neutralization 
Tank, IMUST, Inactive Miscellaneous 
Underground Storage Tank 

 • Complete Remedial Action 

2704-C-WS-1 2704-C-WS-1, 2704-C French Drain, Gatehouse 
French Drain 

 • Complete Remedial Action 

2904-S-160 2904-S-160, 2904-S-160 Control Structure, 
2904-S-160 Weir 

  • Complete Remedial Action 

2904-S-170 2904-S-170, 2904-S-170 Weir Box, 2904-S-170 
Control Structure 

  • Complete Remedial Action 

2904-S-171 2904-S-171, 2904-S-171 Weir Box, 2904-S-171 
Control Structure, 216-S-171 

  • Complete Remedial Action 

291-C-1 291-C-1, 291-C-1 Stack, 291-C Stack Burial 
Trench 

  • Complete Remedial Action 

299-E24-111 299-E24-111, Experimental Test Well Site, 
Miscellaneous Stream 803 

 • Complete Remedial Action 

B PLANT FILTER B PLANT FILTER, B Plant Filter, 221-B-TK-
34-2 Decant Filter, Filter F-34-4 

  • Complete Remedial Action 

CTFN 2703-E CTFN 2703-E, Chemical Tile Field North of 
2703-E 

  • Complete Remedial Action 

HSVP HSVP, Hot Semiworks Valve Pit, 201-C 
Diversion Box, Semiworks Valve Pit 

  • Complete Remedial Action 

UPR-200-E-1 UPR-200-E-1, Waste Line Failure on South 
Side of 221-B 

 • Complete Remedial Action 

UPR-200-E-10 UPR-200-E-10, Contaminated PUREX Railroad 
Spur, UN-200-E-10 

  • Complete Remedial Action 

UPR-200-E-101 UPR-200-E-101, UN-216-E-30, UN-216-E-101, 
UN-200-E-101, Radioactive Spill Near 242-B 
Evaporator 

  • Complete Remedial Action 

UPR-200-E-103 UPR-200-E-103, UN-200-E-103, BCS Line 
Leak South of R-17 at 221-B 

  • Complete Remedial Action 

UPR-200-E-11 UPR-200-E-11, Railroad Track Contamination   • Complete Remedial Action 



Fluor Hanford, Inc. 
DE-AC06-96RL13200 

Modification M226 

Sec C M226 7-28-05 C-64 7/28/05  5:27 PM  

End State Definition 

Waste Site Number Waste Site Description Contract Period Scope Post-Contract Period 
Scope 

Spread, UN-200-E-11 
UPR-200-E-112 UPR-200-E-112, UN-200-E-112, Contaminated 

Railroad Track from B-Plant to the Burial 
Ground 

  • Complete Remedial Action 

UPR-200-E-117 UPR-200-E-117, Contaminated Liquid Spill, 
UN-200-E-117 

  • Complete Remedial Action 

UPR-200-E-12 UPR-200-E-12, Contaminated PUREX Railroad 
Spur, UN-200-E-12 

  • Complete Remedial Action 

UPR-200-E-140 UPR-200-E-140, PCB Oil Spill at 211-B Bulk 
Chemical Storage Area, UN-200-E-140 

  • Complete Remedial Action 

UPR-200-E-143 UPR-200-E-143, Contamination Adjacent to 
244-A Lift Station, UN-216-E-43 

  • Complete Remedial Action 

UPR-200-E-144 UPR-200-E-144, Soil Contamination North of 
241-B, UN-216-E-44 

  • Complete Remedial Action 

UPR-200-E-17 UPR-200-E-17, Overflow at 216-A-22,  UN-
200-E-17 

 • Complete Remedial Action 

UPR-200-E-19 UPR-200-E-19, Contamination Release at 216-
A-6 Sampler, UN-200-E-19 

  • Complete Remedial Action 

UPR-200-E-2 UPR-200-E-2, UN-200-E-2, Spotty 
Contamination Around the B and T Plant Stacks

  • Complete Remedial Action 

UPR-200-E-20 UPR-200-E-20, Contaminated PUREX Railroad 
Spur, UN-200-E-20 

  • Complete Remedial Action 

UPR-200-E-21 UPR-200-E-21, 216-A-6 Overflow, UN-200-E-
21 

  • Complete Remedial Action 

UPR-200-E-26 UPR-200-E-26, 241-A-151 Release, UN-200-E-
26 

  • Complete Remedial Action 

UPR-200-E-28 UPR-200-E-28, Contamination Release Inside 
the PUREX Exclusion Area, UN-200-E-28 

  • Complete Remedial Action 

UPR-200-E-29 UPR-200-E-29, 216-A-6 Overflow, UN-200-E-
29 

  • Complete Remedial Action 

UPR-200-E-3 UPR-200-E-3, Line leak from 221-B to 241-
BX-154, UN-200-E-3 

  • Complete Remedial Action 

UPR-200-E-31 UPR-200-E-31, 241-A-151 Release, UN-200-E-
31 

  • Complete Remedial Action 

UPR-200-E-33 UPR-200-E-33, Contaminated PUREX Railroad 
tracks, UN-200-E-33 

  • Complete Remedial Action 

UPR-200-E-35 UPR-200-E-35, Buried Contaminated Pipe, UN-
218-E-1, 218-E-13 

  • Complete Remedial Action 

UPR-200-E-36 UPR-200-E-36, Road Contamination North of 
Semiworks, UN-200-E-36 

  • Complete Remedial Action 

UPR-200-E-37 UPR-200-E-37, Contamination East of Hot 
Semi-Works, UN-200-E-37, UN-216-E-37 

  • Complete Remedial Action 

UPR-200-E-39 UPR-200-E-39, Release from 216-A-36B Crib 
Sampler (295-A), UN-200-E-39 

  • Complete Remedial Action 

UPR-200-E-41 UPR-200-E-41, UN-200-E-41 Soil 
Contamination in the Vicinity of R-13 Stairwell 
(221-B), UPR-200-E-85 

  • Complete Remedial Action 

UPR-200-E-42 UPR-200-E-42, 241-AX-151 Release, UN-200-
E-42 

  • Complete Remedial Action 

UPR-200-E-43 UPR-200-E-43, Road Contamination near 241-
BY Tank Farm, UN-200-E-43 

  • Complete Remedial Action 

UPR-200-E-44 UPR-200-E-44, UN-200-E-44, BCS Waste Line 
Leak South of 221-B 

  • Complete Remedial Action 

UPR-200-E-45 UPR-200-E-45, UN-200-E-45, Contamination 
Spread from the 241-B-154 Diversion Box 

  • Complete Remedial Action 

UPR-200-E-50 UPR-200-E-50, Soil Contamination at the 
Overground Equipment Storage Yard, UN-200-
E-50 

  • Complete Remedial Action 
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UPR-200-E-52 UPR-200-E-52, UN-200-E-52, Contamination 
Spread Outside the North Side of 221-B 

  • Complete Remedial Action 

UPR-200-E-54 UPR-200-E-54, UN-200-E-54, Contamination 
Outside 225-B Doorway 

  • Complete Remedial Action 

UPR-200-E-55 UPR-200-E-55, UN-200-E-55, Contamination 
Spread South of B Plant 

  • Complete Remedial Action 

UPR-200-E-56 UPR-200-E-56, 216-A-24 Crib Excavation, 
Excavated Contamination Adjacent to 216-A-24 
Crib, UN-200-E-56, UN-216-E-33 

  • Complete Remedial Action 

UPR-200-E-62 UPR-200-E-62, Transportation spill near 200-E 
Burning Ground, UN-216-E-62, UN-200-E-62, 

  • Complete Remedial Action 

UPR-200-E-64 UPR-200-E-64, Radioactive Soil and Ant Hills, 
UN-200-E-64, UN-216-E-36 

  • Complete Remedial Action 

UPR-200-E-66 UPR-200-E-66, 216-A-42 Basin Contamination 
Release, UN-216-E-66, UN-200-E-66 

  • Complete Remedial Action 

UPR-200-E-69 UPR-200-E-69, UN-216-E-69, Railroad Car 
Flush Water Radioactive Spill, UN-200-E-69 

  • Complete Remedial Action 

UPR-200-E-7 UPR-200-E-7, UN-200-E-7, Cave-In Near 219-
B-9 (241-B-361 Crib) 

  • Complete Remedial Action 

UPR-200-E-77 UPR-200-E-77, UN-216-E-5, 241-B-154 
Diversion Box Ground Contamination, UN-200-
E-77 

  • Complete Remedial Action 

UPR-200-E-78 UPR-200-E-78, UN-216-E-6, 241-BX-155 
Diversion Box ground contamination, UN-200-
E-78 

  • Complete Remedial Action 

UPR-200-E-79 UPR-200-E-79, UN-216-E-7, 242-B to 207-B 
Line Break, UN-200-E-79 

 • Complete Remedial Action 

UPR-200-E-80 UPR-200-E-80, UN-216-E-8, 221-B R-3 Line 
Break, R-3 Radiation Zone, UN-200-E-80 

  • Complete Remedial Action 

UPR-200-E-83 UPR-200-E-83, UN-216-E-11, BC Cribs 
Controlled Area, BC Controlled Area, UN-200-
E-83 

  • Complete Remedial Action 

UPR-200-E-84 UPR-200-E-84,241-ER-151 Catch Tank Leak, 
UN-200-E-84, UN-216-E-12 

  • Complete Remedial Action 

UPR-200-E-85 UPR-200-E-85, Line Leak at 221-B Stairwell R-
13, UN-216-E-13, UPR-200-E-41, UN-200-E-
85, UN-200-E-41 

  • Complete Remedial Action 

UPR-200-E-87 UPR-200-E-87, UN-216-E-15, 224-B South 
Side Plutonium Ground Contamination, UN-
200-E-87, 216-E-15 

  • Complete Remedial Action 

UPR-200-E-88 UPR-200-E-88, TC-4 Spur Contaminated 
Railroad Track, UN-216-E-88, UN-216-E-16, 
UN-200-E-88. Ground Contamination Around 
the Western PUREX Railroad Spur 

  • Complete Remedial Action 

UPR-200-E-89 UPR-200-E-89, UN-216-E-17, UN-200-E-89, 
Contamination Migration to the North, East & 
West of BX-BY Tank Farms 

  • Complete Remedial Action 

UPR-200-E-9 UPR-200-E-9, Liquid Overflow at 216-BY-201, 
UN-200-E-9 

  • Complete Remedial Action 

UPR-200-E-95 UPR-200-E-95, UN-216-E-23, UN-200-E-95, 
Ground Contamination Around RR Spur 
Between 218-E-2A and 218-E-2 

  • Complete Remedial Action 

UPR-200-E-96 UPR-200-E-96, Ground Contamination SE of 
PUREX, UN-216-E-24, UN-200-E-96 

  • Complete Remedial Action 

UPR-200-E-98 UPR-200-E-98, UN-216-E-26, Ground 
Contamination East of C Plant, UN-200-E-98 

  • Complete Remedial Action 

UPR-200-W-101 UPR-200-W-101, UN-216-W-9, 221-U Acid 
Spill R-1 through R-9, UN-200-W-101 

  • Complete Remedial Action 

UPR-200-W-102 UPR-200-W-102, UN-216-W-12, UN-200-W-   • Complete Remedial Action 
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102, 224-T Underground Line Leak 
UPR-200-W-103 UPR-200-W-103, 216-Z-18 Line Break, UN-

216-W-13, UN-200-W-103, Pipe Line Leak 
  • Complete Remedial Action 

UPR-200-W-108 UPR-200-W-108, Line leak at 216-S-9 Crib, 
UN-216-W-18, UN-200-W-108 

  • Complete Remedial Action 

UPR-200-W-109 UPR-200-W-109, Waste Line Leak near 218-W-
9, UN-216-W-19, UN-200-W-109 

  • Complete Remedial Action 

UPR-200-W-110 UPR-200-W-110, Contaminated Soil from 216-
Z-1, UN-216-W-20 Spoil Trench 

  • Complete Remedial Action 

UPR-200-W-111 UPR-200-W-111, Sludge Trench at 207-U, UN-
216-W-21 

  • Complete Remedial Action 

UPR-200-W-112 UPR-200-W-112, Sludge Trench at 207-U, UN-
216-W-22 

  • Complete Remedial Action 

UPR-200-W-113 UPR-200-W-113, Soil Contamination East of 
241-TX, UN-216-W-23, Contamination Areas 
Around 241-TX-155 Diversion Box, UN-200-
W-113 

  • Complete Remedial Action 

UPR-200-W-114 UPR-200-W-114, UN-216-W-24, Ground 
Contamination East of 241-SX Tank Farm, UN-
200-W-114 

  • Complete Remedial Action 

UPR-200-W-116 UPR-200-W-116, UN-216-W-26, Ground 
Contamination North of 202-S, UN-200-W-116

  • Complete Remedial Action 

UPR-200-W-117 UPR-200-W-117, Railroad Track 
Contamination, 221-U Railroad Cut 
Contamination,  UN-216-W-27, UN-200-W-117

  • Complete Remedial Action 

UPR-200-W-118 UPR-200-W-118, Contamination at 211-U, UN-
216-W-28, UN-200-W-118 

  • Complete Remedial Action 

UPR-200-W-123 UPR-200-W-123, 204-S Unloading Facility 
Frozen Discharge Line, UN-200-W-123 

  • Complete Remedial Action 

UPR-200-W-124 UPR-200-W-124, Dike Break at the REDOX 
Pond, UN-200-W-124 

  • Complete Remedial Action 

UPR-200-W-130 UPR-200-W-130, Line Leak at 231-W-151 
Sump, UN-200-W-130 

  • Complete Remedial Action 

UPR-200-W-131 UPR-200-W-131, Release from 241-TX-155   • Complete Remedial Action 
UPR-200-W-135 UPR-200-W-135, Release from 241-TX-155, 

UN-200-W-135 
  • Complete Remedial Action 

UPR-200-W-138 UPR-200-W-138, 221-U Vessel Vent Blower 
Pit French Drain, UN-216-W-11, UN-200-W-
138, UN-200-W-22, UPR-200-W-22 

 • Complete Remedial Action 

UPR-200-W-14 UPR-200-W-14, Waste Line Leak at 242-T 
Evaporator, UN-200-W-14 

  • Complete Remedial Action 

UPR-200-W-161 UPR-200-W-161, UN-216-W-35, UN-200-W-
161 

  • Complete Remedial Action 

UPR-200-W-162 UPR-200-W-162, Contaminated Area on East 
Side of 221-U, UN-216-W-37 

  • Complete Remedial Action 

UPR-200-W-164 UPR-200-W-164, Overhead UNH Line Leak, 
UN-216-W-29 

  • Complete Remedial Action 

UPR-200-W-165 UPR-200-W-165, Contamination Area East of 
241-S, UN-216-W-30 

  • Complete Remedial Action 

UPR-200-W-166 UPR-200-W-166, Contamination Migration 
from 241-T Tank Farm, UN-216-W-31 

  • Complete Remedial Action 

UPR-200-W-167 UPR-200-W-167, Contamination Migration 
from 241-TY, UN-216-W-32 

  • Complete Remedial Action 

UPR-200-W-19 UPR-200-W-19, 241-U-361 Overflow, UN-200-
W-19  • Complete Remaining Remedial 

Actions 
UPR-200-W-2 UPR-200-W-2, UN-200-W-2, Underground 

Waste Line Leak 
  • Complete Remedial Action 

UPR-200-W-21 UPR-200-W-21, UN-200-W-21, UN-216-W-36,   • Complete Remedial Action 



Fluor Hanford, Inc. 
DE-AC06-96RL13200 

Modification M226 

Sec C M226 7-28-05 C-67 7/28/05  5:27 PM  

End State Definition 

Waste Site Number Waste Site Description Contract Period Scope Post-Contract Period 
Scope 

Process Line Cave-in at 241-TX-154 Diversion 
Box 

UPR-200-W-23 UPR-200-W-23, Waste Box Fire at 234-5Z, 
UN-200-W-23 

  • Complete Remedial Action 

UPR-200-W-28 UPR-200-W-28, Release from 241-TX-155 
Diversion Box, UN-200-W-28 

  • Complete Remedial Action 

UPR-200-W-29 UPR-200-W-29, Transfer Line Leak, UN-200-
W-29, UPR-200-W-27, UN-200-W-27, UN-
216-W-5, 23rd and Camden Line Break 

  • Complete Remedial Action 

UPR-200-W-3 UPR-200-W-3, Railroad Contamination, UN-
200-W-3 

  • Complete Remedial Action 

UPR-200-W-32 UPR-200-W-32, UNH Transfer Line Break, 
UN-200-W-32 

  • Complete Remedial Action 

UPR-200-W-33 UPR-200-W-33, Ground Contamination at 224-
U, UN-200-W-33  • Complete Remaining Remedial 

Actions 
UPR-200-W-35 UPR-200-W-35, Ground Contamination Near 

UNH Process Line, UN-200-W-35, REDOX to 
224-U UNH Line Leak 

  • Complete Remedial Action 

UPR-200-W-36 UPR-200-W-36, Groundwater Contamination at 
216-S-1 and 216-S-2 

  • Complete Remedial Action 

UPR-200-W-39 UPR-200-W-39, UN-200-W-39, 224-U Buried 
Contamination Trench  • Complete Remedial Action 

UPR-200-W-4 UPR-200-W-4, Railroad Contamination, UN-
200-W-4 

  • Complete Remedial Action 

UPR-200-W-41 UPR-200-W-41, Railroad Contamination, UN-
200-W-41, REDOX Railroad Cut 
Contamination 

  • Complete Remedial Action 

UPR-200-W-43 UPR-200-W-43, Contaminated Blacktop East of 
233-S, UN-200-W-43 

  • Complete Remedial Action 

UPR-200-W-44 UPR-200-W-44, Railroad Track Contamination, 
UN-200-W-44 

  • Complete Remedial Action 

UPR-200-W-46 UPR-200-W-46, Contaminated Railroad Track, 
H-2 Centriguge Burial, UN-200-W-46 

  • Complete Remedial Action 

UPR-200-W-48 UPR-200-W-48, Contaminated Railroad Track 
near 221-U, UN-200-W-48  • Complete Remaining Remedial 

Actions 
UPR-200-W-5 UPR-200-W-5, Overflow at 241-TX-155, UN-

200-W-5 
  • Complete Remedial Action 

UPR-200-W-51 UPR-200-W-51, Release from 241-S Diversion 
Box, UN-200-W-51, UPR-200-W-52 

  • Complete Remedial Action 

UPR-200-W-55 UPR-200-W-55, Uranium Powder Spill at 224-
U, UN-200-W-55 

  • Complete Remedial Action 

UPR-200-W-56 UPR-200-W-56, Contamination at the REDOX 
Column Carrier Trench, UN-200-W-56 

  • Complete Remedial Action 

UPR-200-W-57 UPR-200-W-57, UPR-200-E-120 
(misassignment of E-W area number), UN-200-
W-57 

  • Complete Remedial Action 

UPR-200-W-58 UPR-200-W-58, Railroad Track Contamination, 
UN-200-W-58 

  • Complete Remedial Action 

UPR-200-W-6 UPR-200-W-6, UN-200-W-6, Contamination 
Spread from 241-U-151 and 241-U-152 
Diversion Boxes 

  • Complete Remedial Action 

UPR-200-W-60 UPR-200-W-60, Railroad Contamination, UN-
200-W-60 

  • Complete Remedial Action 

UPR-200-W-61 UPR-200-W-61, REDOX Ground 
Contamination, UN-200-W-61 

  • Complete Remedial Action 

UPR-200-W-63 UPR-200-W-63, Road Contamination along the 
South Shoulder of 23rd Street, UN-200-W-63 

  • Complete Remedial Action 

UPR-200-W-64 UPR-200-W-64, Road Contamination at 23rd   • Complete Remedial Action 
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End State Definition 

Waste Site Number Waste Site Description Contract Period Scope Post-Contract Period 
Scope 

and Camden, UN-200-W-64 
UPR-200-W-65 UPR-200-W-65, Contamination in the T-Plant 

Railroad Cut, UN-200-W-65 
  • Complete Remedial Action 

UPR-200-W-67 UPR-200-W-67, Contamination near 2706-T, 
UN-200-W-67 

  • Complete Remedial Action 

UPR-200-W-69 UPR-200-W-69, Railroad Contamination, UN-
200-W-69 

  • Complete Remedial Action 

UPR-200-W-70 UPR-200-W-70, Contamination Found at the 
200 West Burning Ground 

  • Complete Remedial Action 

UPR-200-W-71 UPR-200-W-71, UN-200-W-71, Contamination 
Spread along 16th Street 

  • Complete Remedial Action 

UPR-200-W-73 UPR-200-W-73, Contaminated Railroad Track 
at 221-T, UN-200-W-73 

  • Complete Remedial Action 

UPR-200-W-78 UPR-200-W-78, UO3 Powder Spill at 224-U, 
UN-200-W-78 

  • Complete Remedial Action 

UPR-200-W-8 UPR-200-W-8, UN-200-W-8, 200-W-5, Old 
Burial/Burning Pit, U-Plant Burning Pit/Burial 
Ground 

 • Complete Remaining Remedial 
Actions 

UPR-200-W-91 UPR-200-W-91, Radioactive Contamination 
near 234-5Z Building, UN-216-W-91, UN-200-
W-91 

  • Complete Remedial Action 

UPR-200-W-96 UPR-200-W-96, UN-216-W-4, 233-S Floor 
Overflow, 233-SA Floor Overflow 

  • Complete Remedial Action 

UPR-200-W-97 UPR-200-W-97, Transfer Line Leak, UN-216-
W-5, UN-200-W-97 

  • Complete Remedial Action 

UPR-200-W-98 UPR-200-W-98, UN-216-W-6, 221-T Waste 
Line Break at R-19, UN-200-W-98 

  • Complete Remedial Action 

UPR-200-W-99 UPR-200-W-99, UN-216-W-7, 241-153-TX 
Diversion Box Contamination Spread, UN-200-
W-99 

  • Complete Remedial Action 

C.2.2.3 200 Area Surveillance and Maintenance 

C.2.2.3.1 Provide Surveillance and Maintenance on Surplus Canyon Facilities 
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 

CD0032 
Installed PUREX roof  
Due: 30 November 2002 

None Identified 

CD0033 
Installed B Plant Roof  
Due: 30 November 2002 

None Identified 

CD0034 
Authorization Agreement for 
PUREX  (review and update 
yearly) 

None Identified 

CD0036 
Authorization Agreement for 
B Plant (review and update 
yearly) 

None Identified 

CD0353 
Authorization Agreement for 
U Plant (review and update 
yearly) 

None Identified 

Maintain assigned waste sites, facilities, 
structures, operating systems and equipment, 
and monitoring systems within the 
authorization envelope until the facilities are 
dispositioned. Maintain radiological control 
and access control to the surplus canyon and 
ancillary facilities to ensure personnel safety. 

The Contractor shall perform surveillance 
and maintenance on the surplus canyon 
buildings and structures.  
 
The Contractor shall perform the following 
activities to support a determination of the 
Potential to Emit (PTE) of the 209-E 
Plutonium Criticality Laboratory: 
• Continuous sampling of the 296-P-31 

emission unit until it can be demonstrated 
that the emission unit is minor (potential to 
emit less than 0.1 mrem per year). 

• Conduct an inspection of the probe and 
obtain photos by January 31, 2005. 

• Submit an ALARACT Demonstration by 
February 15, 2005. 

• Complete a Deposition 4.0 Run “209-E 
Stack Sampling System Line Loss Study” 
that the probe can collect a representative 
sample by July 31, 2005. 

• Complete a destructive analysis of the 
HEPA filters and develop a Potential to 
Emit by July 31, 2005. 

 

CD0354 
Authorization Agreement for 
REDOX (review and update 
yearly) 

None Identified 
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
This work scope shall be done in 
compliance with:  
• HNF-11186, “B Plant Authorization 
Agreement” 
• HNF-11187, "Plutonium-Uranium 
Extraction Authorization Agreement" 
• HNF-19225, “U Plant Authorization 
Agreement” 
• HNF-20747, “REDOX Authorization 
Agreement” 

CD0413 
209-E Potential to Emit Basis 
Due: 31 July 2005 

None Identified 

 
C.2.2.3.2 Provide Surveillance and Maintenance on 200 Area Facilities after Shutdown 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Maintain assigned facilities, structures, 
operating systems and equipment, and 
monitoring systems in compliance with 
applicable directives and regulatory 
documents until the facilities are 
dispositioned. Maintain radiological control 
and access control to the surplus facilities to 
ensure personnel safety. Surveillance and 
maintenance will also be conducted on 200 
Area general purpose facilities. 

The Contractor shall perform surveillance 
and maintenance on the assigned 200 Area 
buildings and structures. 

None Identified None Identified 

 
C.2.2.3.3 Provide Surveillance and Maintenance of 200 Area Waste Sites 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Perform surveillance and maintenance on 
assigned waste sites. 

Provide Surveillance and Maintenance on 
200 Area Waste Sites after shutdown 

None Identified None Identified 

 

C.2.2.4 Central Plateau Planning 

C.2.2.4.1 Optimize Central Plateau Remediation /Closure – Plan Optimized Central Plateau 
Actions 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Develop a plan that utilized the Central 
Plateau zone closure strategy approach (as 
described in Draft A of the Optimization 
Strategy for Central Plateau Closure, dated 
9-30-03.  Develop a lifecycle cost estimate 
and schedule for closure of the Central 
Plateau zones. 
 

The contractor shall develop a Plan for 
Central Plateau Closure, in close 
coordination with RL  The plan shall include:
• Description of the zone closure 

strategy and regulatory approach 
• Listing and description of primary 

regulatory decisions needed for 
closure of geographic zones. 

• Strategy for transition from current 
operable unit planning to the zone 
closure approach 

• Listing of programmatic, regulatory 
and technical issues with a path 
forward and timeline for resolution. 

• Identification of key interfaces and 
support required from the groundwater 
management program, legacy 
management, Hanford Site 
Infrastructure, River Protection 
Project, and waste processing and 
disposal operations. 

• Description of zones, including 
accurate facilities and waste sites 
numbers, locations, and assignments 
in each zone; waste and material 
forecasts and mission objectives. 

CD0352 
Plan for Central Plateau Zone 
Closure 
Due: 30 September 2004 

None Identified 



Fluor Hanford, Inc. 
DE-AC06-96RL13200 

Modification M226 

Sec C M226 7-28-05 C-70 7/28/05  5:27 PM  

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
• Project level schedule including logic, 

duration,  key critical activities, 
milestones and potential Tri Party 
Agreement milestone impacts 

• Planning assumptions, the basis for 
the assumptions, description of key 
project risks and actions needed to 
mitigate risks and validate 
assumptions. 

• Lifecycle conceptual cost estimate, 
based on the revised technical 
approach and planning assumptions, 
that reflects the estimated cost for 
each zone and the estimated cost for 
the major process steps within each 
zone. 

• Previously unidentified workscope 
(e.g. waste sites, facilities, pipelines) 
that was not included in the existing 
baseline. 

 
The terms and conditions of this contract will 
dictate the extent to which the contractor 
shall manage resulting programmatic, 
regulatory, and technical issues and 
associated project risk mitigation.  

 

C.2.3 300 Area Cleanup Work 

This section represents scope that has been identified to be transitioned from the Contractor to 
the River Corridor Contractor.  The Contractor shall continue to perform this scope pending 
transition to the River Corridor Contractor.  

C.2.3.1 300 Area Facility Cleanup 

C.2.3.1.1 Disposition 300 Area Facilities 
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 

CD0357 
Buildings 303A, 303C, 303F, 
303G, 303M, 304, 306E, 313, 
313N, 314, 314B, 333, 334, 
334A, 377, MO052, and 311-
Tank Farm transferred to 
Bechtel Hanford, Inc. 
Due: 1 October 2004 

None Identified 

CD0359 
General Purpose Facilities 
305A, 3229, 3704, 3707E, 
MO103, MO557, MO558, 
and MO830 demolished. 
Due: 30 March 2005 

None Identified 

Complete demolition of facilities identified 
under “Requirement(s)”.  Deactivate facility 
operating and monitoring systems.  Identify, 
isolate, stabilize and remove facility hazards 
(i.e. chemicals, industrial hazards).  
Demolish surplus facilities. 

The Contractor shall demolish the following 
general purpose facilities: 305A, 3229, 3704, 
3707E, 3762, 3764, 3768, 3769, 3770, 
3506A, 3506B, 3701U, 3763, 3701D, 
MO103, MO105, MO337, MO557, MO558 
and MO830. 
 
The Contractor shall complete the River 
Corridor Closure Contract transition in 
accordance with the River Corridor Closure 
Contract Transition Plan, BHI-01751, Rev. 1, 
dated March 2005. 

CD0431 
FH transiton activities 
completed for the River 
Corridor Closure Contract 
transition. 
Due: 26 August 2005 

None Identified 
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
CD0415 
Dispositioned facilities as 
identified in the table below. 

None Identified 

 

End State Definition 

Building Number Building Description Contract Period Scope Post-Contract Period 
Scope 

303B Storage Building • Turned over to RCC for final 
disposition 

  

303E Storage Building • Turned over to RCC for final 
disposition 

  

303J Material Storage Building • Turned over to RCC for final 
disposition 

  

304A Uranium Concretion Facility Change Room • Turned over to RCC for final 
disposition 

  

305 Engineering Testing Facility • Turned over to RCC for final 
disposition 

  

305A Electrician & Pipefitter Shop • Demolished to Slab   
305-BA Boiler Annex • Turned over to RCC for final 

disposition 
  

307 300 Area Retention Process Sewer System • Turned over to RCC for final 
disposition 

  

309 Plutonium Recycle Test Reactor - Offices - 
Shop 

• Turned over to RCC for final 
disposition 

  

310 Treated Effluent Disposal Facility •Turned over to RCC for final 
disposition  

310S Drum Storage Area at 300 TEDF •Turned over to RCC for final 
disposition   

312 River Pump House •Turned over to RCC for final 
disposition   

314A Gas Bonding Autoclave Pit •Turned over to RCC for final 
disposition   

315 Filter Water Plant Building •Turned over to RCC for final 
disposition   

315A Backwash Disposal Pond •Turned over to RCC for final 
disposition   

315B Chlorine Storage Building • Turned over to RCC for final 
disposition 

  

315C Backwash Lift Station & Sedimentation Pond •Turned over to RCC for final 
disposition   

315D Backwash Recycle Pump Station •Turned over to RCC for final 
disposition   

321 Hydromechanical / Seismic Facility • Turned over to RCC for final 
disposition 

  

321B Hydromechanical / Seismic (Part of 321 
Bldg) 

• Turned over to RCC for final 
disposition 

  

321C Core Pump Shelter, Part of 321 Bldg • Turned over to RCC for final 
disposition 

  

321D Seismic Testing Facility • Turned over to RCC for final 
disposition 

  

3220 Telephone Exchange Building •Turned over to RCC for final 
disposition    

337 Technical Management Center  •Turned over to RCC for final 
disposition  
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Building Number Building Description Contract Period Scope Post-Contract Period 
Scope 

3225 Bottle Dock •Turned over to RCC for final 
disposition   

3229 Storage Building • Demolished to Slab   
3231 Electrician Shop •Turned over to RCC for final 

disposition   
3232 Storage Building •Turned over to RCC for final 

disposition   
324 Waste Technology Engineering Laboratory • Turned over to RCC for final 

disposition 
  

324A Chemical Engineering Bldg • Turned over to RCC for final 
disposition 

  

324B Chemical Engineering Lab Exhaust Stack • Turned over to RCC for final 
disposition 

  

324C Experimental Lithium Enclosure • Turned over to RCC for final 
disposition 

  

324D Exhaust Stack Sampling Building • Turned over to RCC for final 
disposition 

  

324S Concrete Basin • Turned over to RCC for final 
disposition 

  

327 Post-irradiation Testing Laboratory • Turned over to RCC for final 
disposition 

  

328 Engineering Services & Safety Building •Turned over to RCC for final 
disposition   

328A Sheet Metal Shop •Turned over to RCC for final 
disposition   

335 Sodium Test Facility • Turned over to RCC for final 
disposition 

  

337B 337 Bldg High-Bay & Service Wing • Turned over to RCC for final 
disposition  

339A Computer Facility •Turned over to RCC for final 
disposition    

340 Waste Neutralization Facility. • Turned over to RCC for final 
disposition  

340A Waste Retention Building • Turned over to RCC for final 
disposition  

340B Waste Loadout Building • Turned over to RCC for final 
disposition  

342 Waste Collection Sump 1 •Turned over to RCC for final 
disposition    

342A 300 TEDF Electrical / Instrumentation 
Building 

•Turned over to RCC for final 
disposition   

342B Transformer Pad / Vault - TEDF •Turned over to RCC for final 
disposition   

342C Generator Pad - TEDF Sump •Turned over to RCC for final 
disposition   

3503A Electrical Cable Pit No. 2 • Turned over to RCC for final 
disposition 

  

3503B Electrical Cable Pit No. 3 •Turned over to RCC for final 
disposition   

3506A Powerhouse Maintenance Shop • Demolish to Slab   
3506B Maintenance Shop • Demolish to Slab   
3506C Telecommunications Hub •Turned over to RCC for final 

disposition   
3507 Microwave Tower and Building •Turned over to RCC for final 

disposition   
351 Substation, 115kV •Turned over to RCC for final 

disposition   
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End State Definition 

Building Number Building Description Contract Period Scope Post-Contract Period 
Scope 

351A Meter and Testing Building •Turned over to RCC for final 
disposition   

351B Meter Testing and Switchgear Facility •Turned over to RCC for final 
disposition   

352E Switch Station East Side •Turned over to RCC for final 
disposition   

352F Electrical Substation 2.4kV •Turned over to RCC for final 
disposition   

3614A River Monitoring Station • Turned over to RCC for final 
disposition 

  

3614B Process Water Trenches •Turned over to RCC for final 
disposition   

3621BC Emergency Generator Building •Turned over to RCC for final 
disposition   

3621D Emergency Generator Building & Shop •Turned over to RCC for final 
disposition   

3701D Office Building • Demolish to Basement Level Slab    
3701U Office Building • Demolish to Slab    
3704 Insulators Storage • Demolished to Slab   

3705 Photography Building • Turned over to RCC for final 
disposition 

  

3706 Communication and Documentation Services 
Bldg 

• Turned over to RCC for final 
disposition 

  

3706A Ventilation Equipment Room for 3706 Bldg • Turned over to RCC for final 
disposition 

  

3707D Office Building • Turned over to RCC for final 
disposition 

  

3707E Construction Storage • Demolished to Slab   

3707F Radiation Monitoring Bldg • Turned over to RCC for final 
disposition 

  

3707H Change House •Turned over to RCC for final 
disposition  

 

3708 Radioanalytical Laboratory • Turned over to RCC for final 
disposition 

  

3709 Paint Shop •Turned over to RCC for final 
disposition  

 

3709A Fire Station •Turned over to RCC for final 
disposition   

3709B Fire Equipment Storage •Turned over to RCC for final 
disposition   

3711 Maintenance Storage Building • Turned over to RCC for final 
disposition 

  

3712 Storage Building • Turned over to RCC for final 
disposition 

  

3713 Carpenter Shop •Turned over to RCC for final 
disposition   

3714 Soil & Cement Laboratory • Turned over to RCC for final 
disposition 

  

3715 Storage Building • Turned over to RCC for final 
disposition 

  

3716 Storage Building • Turned over to RCC for final 
disposition 

  

3717 Spare Parts Warehouse • Turned over to RCC for final 
disposition 

  

3717B South Maintenance Facility •Turned over to RCC for final 
disposition   
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3717C Materials Archive Building • Turned over to RCC for final 
disposition 

  

3718 Office & Storage Building •Turned over to RCC for final 
disposition   

3718A Laboratory Equipment Central Pool Bldg • Turned over to RCC for final 
disposition 

  

3718B Laboratory Equipment Central Pool Bldg • Turned over to RCC for final 
disposition 

  

3718C Storage Building • Turned over to RCC for final 
disposition    

3718E Laboratory Equipment Central Pool Storage 
Bldg 

• Turned over to RCC for final 
disposition 

  

3718G Laboratory Equipment Central Pool Storage 
Bldg 

• Turned over to RCC for final 
disposition 

  

3718M Sodium Storage Facility • Turned over to RCC for final 
disposition  

3718N Insulation Shop •Turned over to RCC for final 
disposition   

3718S Storage Building •Turned over to RCC for final 
disposition  

3719 Computer Facility •Turned over to RCC for final 
disposition   

3721 Classified Shredder Facility •Turned over to RCC for final 
disposition   

3722 Construction Shop •Turned over to RCC for final 
disposition   

3723 Solvent / Acid Storage • Turned over to RCC for final 
disposition 

  

3727 Classified Vault •Turned over to RCC for final 
disposition   

3728 Geotechnical High Bay • Turned over to RCC for final 
disposition 

  

3731 Laboratory Equipment Central Pool • Turned over to RCC for final 
disposition 

  

3731A Graphite Machine Shop • Turned over to RCC for final 
disposition 

  

3745 Radiological Calibrations and Standards • Turned over to RCC for final 
disposition 

  

3745A Electron Accelerator Facility • Turned over to RCC for final 
disposition 

  

3745B Positive Ion Accelerator Facility • Turned over to RCC for final 
disposition 

  

3746 Irradiation Physics Building • Turned over to RCC for final 
disposition 

  

3746A Radiological Physics Lab • Turned over to RCC for final 
disposition 

  

3746D Technical Service Annex •Turned over to RCC for final 
disposition   

3762 Offices • Demolish to Slab   
3763 Office Building • Demolish to Slab  
3764 Offices •  Demolish to Slab   
3766 Office Building •Turned over to RCC for final 

disposition   
3768 Office Building • Demolished to Slab   
3769 Office Building • Demolished to Slab   
3770 Office Building • Demolished to Slab   
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Building Number Building Description Contract Period Scope Post-Contract Period 
Scope 

3790 Security Office Building •Turned over to RCC for final 
disposition   

3802A Steam PRV Station • Turned over to RCC for final 
disposition 

  

382 Pump House Building •Turned over to RCC for final 
disposition   

382B Fire Pump Station •Turned over to RCC for final 
disposition   

382-BA 382 Boiler Annex •Turned over to RCC for final 
disposition  

• Complete Transition  
• Complete Disposition 

384 Powerhouse Building • Turned over to RCC for final 
disposition 

  

3906 Sanitary & Process Lift Station •Turned over to RCC for final 
disposition    

3906A Sanitary Sewer Lift Station #1 • Turned over to RCC for final 
disposition 

 

3906B Process Lift Station •Turned over to RCC for final 
disposition   

3906C Sanitary Sewer Monitoring Station •Turned over to RCC for final 
disposition  

 

MO026 Mobile Office • Turned over to RCC for final 
disposition 

  

MO036 Mobile Office East of 3718 •Turned over to RCC for final 
disposition   

MO103 Mobile Office • Complete Disposition   
MO105 Mobile Office • Turned over to RCC for final 

disposition 
  

MO258 Mobile Office at FMIT Area •Turned over to RCC for final 
disposition   

MO262 Mobile Office at FMIT Area •Turned over to RCC for final 
disposition   

MO263 Mobile Office at FMIT Area •Turned over to RCC for final 
disposition   

MO265 Mobile Office at FMIT Area •Turned over to RCC for final 
disposition   

MO270 Mobile Office NE of 3764 • Turned over to RCC for final 
disposition 

  

MO271 Mobile Office NE of 3764 • Turned over to RCC for final 
disposition 

  

MO274 Mobile Office SE of 324 (324TRL1) • Turned over to RCC for final 
disposition 

  

MO275 Mobile Office NE of 324 (324TRL2) • Turned over to RCC for final 
disposition 

  

MO337 Mobile Office -Change Room • Complete Disposition  
MO443 Mobile Office •Turned over to RCC for final 

disposition    
MO557 Mobile Office -CF •  Complete Disposition  
MO558 Mobile Office -CM •  Complete Disposition  
MO717 Mobile Office -Lunchroom •Turned over to RCC for final 

disposition   
 

MO741 HPT Office by 3762 • Turned over to RCC for final 
disposition  

MO744 Mobile Office at 310 TEDF •Turned over to RCC for final 
disposition    
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End State Definition 

Building Number Building Description Contract Period Scope Post-Contract Period 
Scope 

MO745 Mobile Office •Turned over to RCC for final 
disposition    

MO830 Mobile Office -Lunchroom •  Complete Disposition   

C.2.3.2 300 Area Waste Site Cleanup 

C.2.3.2.1 Remediate 300 Area Waste Sites 
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 

CD0358 
Waste Sites 300-109, 300-
110, 300-218, 300-219, 300-
224, 300-24, 300-249, 300-
256, 300-258, 300-259, 300-
270, 300-32, 300-40, 300-41, 
300-43, 300-80, 303-M SA, 
303-M UOF, 313 ESSP, 333 
ESHWSA, 333 WSTF, 618-
1, UPR-300-17, UPR-300-38, 
UPR-300-39, UPR-300-40, 
UPR-300-45, and UPR-300-
46 transferred to Bechtel 
Hanford, Inc. 
Due: 31 October 2004  

None Identified Maintain the assigned waste sites within the 
authorization envelope until the waste sites 
are transferred to remediation activities.  

The Contractor shall disposition the assigned 
300 Area waste sites identified in the table 
below in compliance with regulator and DOE 
decisions.  

CD0416 
Dispositioned waste sites as 
identified in the table below. 

None Identified 

 

End State Definition 

Waste Site Number Waste Site Description Contract Period Scope Post-Contract Period 
Scope 

300-265 300-265, Pipe Trench Between 324 and 325 
Buildings 

• Turned over to RCC for final 
disposition 

 

600-117 600-117, 300 Area Treated Effluent Disposal 
Facility (TEDF), 310 Building 

• Turned over to RCC for final 
disposition  

300 RLWS 300 RLWS, 300 Area RLWS, 300 Area 
Radioactive Liquid Waste Sewer 

• Turned over to RCC for final 
disposition 

 

300 RRLWS 300 RRLWS, 300 Area Retired RLWS, 300 
Area Retired Radioactive Liquid Waste 
Sewer System, Crib Waste System, 
Contaminated Sewer, Intermediate Level 
Radioactive Liquid Waste System 

• Turned over to RCC for final 
disposition 

 

300-11 300-11, Pumphouse Underground Gasoline 
Tank, 382 Pumphouse UGT, 382-1 

• Turned over to RCC for final 
disposition 

 

300-121 300-121, 3621D Building Stormwater 
Runoff, Miscellaneous Stream #403, 
Injection Well #26 

• Turned over to RCC for final 
disposition 

 

300-123 300-123, 366 Building Fuel Oil Bunker 
Loading Station Steam Condensate, 
Miscellaneous Stream #342 

• Turned over to RCC for final 
disposition 

 

300-15 300-15, 300 Area Process Sewer System • Turned over to RCC for final 
disposition 

 

300-16 300-16, Solid Waste Near 314 Building, 
Contamination Found During Utility Pole 
Replacements 

• Turned over to RCC for final 
disposition 

 

300-175 300-175, 3714 Building Steam Condensate, 
Miscellaneous Stream #434 

• Turned over to RCC for final 
disposition 

 



Fluor Hanford, Inc. 
DE-AC06-96RL13200 

Modification M226 

Sec C M226 7-28-05 C-77 7/28/05  5:27 PM  

End State Definition 

Waste Site Number Waste Site Description Contract Period Scope Post-Contract Period 
Scope 

300-2 300-2, Contaminated Light Water Disposal • Turned over to RCC for final 
disposition 

 

300-214 300-214, 300 Area Retention Process Sewer • Turned over to RCC for final 
disposition 

 

300-22 300-22, 309 Building B-Cell Cleanout Leak • Turned over to RCC for final 
disposition 

 

300-223 300-223, 384 Powerhouse Fuel Oil Day 
Tanks #1 and #2 

• Turned over to RCC for final 
disposition 

 

300-25 300-25, 324 Building • Turned over to RCC for final 
disposition 

 

300-251 300-251, Unplanned Release Outside the 
303-K Building 

• Turned over to RCC for final 
disposition 

 

300-255 300-255, 309 Tank Farm Contaminated Soil • Turned over to RCC for final 
disposition 

 

300-257 300-257, 309 Process Sewer To River • Turned over to RCC for final 
disposition 

 

300-260 300-260, Contaminated Soil West of 313 
Building 

• Turned over to RCC for final 
disposition 

 

300-263 300-263, 324 Building Diversion Tank • Turned over to RCC for final 
disposition 

 

300-264 300-264, 327 Building, Postirradiation 
Testing Laboratory (PTL) 

• Turned over to RCC for final 
disposition 

 

300-28 300-28, Contamination Found Along Ginko 
Street, Solid Waste Site Near 303-G Building

• Turned over to RCC for final 
disposition 

 

300-34 300-34, 300 Area Process Sewer Leak (found 
during Project L-070 excavation at manhole 
PS-87) 

• Turned over to RCC for final 
disposition 

 

300-39 300-39, 309 Building Ex-vessel Irradiated 
Fuel Storage Basin, 309 Building Irradiated 
Fuel Storage Basin, 309 Fuel Storage Basin 

• Turned over to RCC for final 
disposition 

 

300-4 300-4, DOE 351 Substation Soil 
Contamination 

• Turned over to RCC for final 
disposition 

 

300-46 300-46, Soil contamination surrounding 3706 
Building 

• Turned over to RCC for final 
disposition 

 

300-48 300-48, Thorium Oxide and Fuel Fabrication 
Chemical Wastes Around 3732 Building 

• Turned over to RCC for final 
disposition 

 

300-5 300-5, 300 Area Fire Station Fuel Tanks, 
3709A Fire Station 

• Turned over to RCC for final 
disposition 

 

300-6 300-6, 366/366A Fuel Oil Bunkers • Turned over to RCC for final 
disposition 

 

303-K CWS 303-K CWS, 303-K Contaminated Waste 
Storage 

• Turned over to RCC for final 
disposition 

 

307 RB 307 RB, 307 Retention Basins • Turned over to RCC for final 
disposition 

 

309-TW-1 309-TW-1, 309-TW Tank #1, 309 Holdup 
Tanks 

• Turned over to RCC for final 
disposition 

 

309-TW-2 309-TW-2, 309-TW Tank #2, 309 Holdup 
Tanks 

• Turned over to RCC for final 
disposition 

 

309-TW-3 309-TW-3, 309-TW Tank #3, 309 Holdup 
Tank 

• Turned over to RCC for final 
disposition 

 

309-WS-1 309-WS-1, 309 Plutonium Recycle Test 
Reactor Ion Exchanger Vault, Reactor Ion 
Exchange Pit, PRTR Ion Exchange Vault 

• Turned over to RCC for final 
disposition 

 

309-WS-2 309-WS-2, Rupture Loop Ion Exchange Pit, 
Ion Exchange Vault, Rupture Loop Annex 
Ion Exchange Loop Vault, RLAIX, PRTR 
Rupture Loop 

• Turned over to RCC for final 
disposition 

 

309-WS-3 309-WS-3, 309 Brine Tank • Turned over to RCC for final  
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End State Definition 

Waste Site Number Waste Site Description Contract Period Scope Post-Contract Period 
Scope 

disposition 

316-3 316-3, 307 Disposal Trenches, Process Water 
Trenches 

• Turned over to RCC for final 
disposition 

 

340 COMPLEX 340 COMPLEX, 340 Radioactive Liquid 
Waste Handling Facility 

• Turned over to RCC for final 
disposition 

 

3712 USSA 3712 USSA, 3712 Uranium Scrap Storage 
Area, 3712 Building Uranium Scrap Storage 
Area, 3712 Fuels Warehouse 

• Turned over to RCC for final 
disposition 

 

UPR-300-1 UPR-300-1, 316-1A, 307-340 Waste Line 
Leak, UN-300-1 

• Turned over to RCC for final 
disposition 

 

UPR-300-11 UPR-300-11, Underground Radioactive 
Liquid Line Leak, UN-300-11 

• Turned over to RCC for final 
disposition 

 

UPR-300-2 UPR-300-2, Releases at the 340 Facility, 
UN-300-2, UN-316-2 

• Turned over to RCC for final 
disposition 

 

UPR-300-4 UPR-300-4, UN-300-4, Contaminated Soil 
Beneath the 321 Building 

• Turned over to RCC for final 
disposition 

 

UPR-300-42 UPR-300-42, 300 Area Powerhouse Fuel Oil 
Spill, UN-300-42 

• Turned over to RCC for final 
disposition 

 

UPR-300-5 UPR-300-5, UN-300-5, Spill at 309 Storage 
Basin 

• Turned over to RCC for final 
disposition 

 

C.2.3.3 300 Area Surveillance and Maintenance 

C.2.3.3.1 Provide Surveillance and Maintenance on 300 Area Facilities after Shutdown  
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 

CD0366 
Authorization Agreement 324 
(review and update yearly) 

None Identified 

CD0367 
665.3 MT of uranium metal 
fuel packaged, shipped and 
disposed from the 300 Area 
Due: 31 March 2006 

None Identified 

CD0368 
158.19 MT of uranium metal 
fuel packaged, shipped and 
disposed from the 300 Area 
Due: 31 March 2006 

None Identified 

Maintain the facilities and associated waste 
sites, structures, operating systems and 
equipment, and monitoring systems within 
the authorization envelope until the facilities 
are transferred to decommissioning activities. 
Prepare and package waste streams for 
disposition as required and dispose as 
appropriate. Maintain radiological control 
and access control to ensure personnel safety. 

The Contractor shall provide minimum safe 
surveillance and maintenance of the assigned 
300 Area facilities to reduce risks to workers, 
the public, and the environment pending 
eventual decontamination and 
decommissioning, and removal or closure.  
 
M-092-06-T02: Complete the disposal/or 
disposition of approximately 135 MT Of 
Unirradiated Contaminated Fuel located in 
the 300 Area and 5 MT of Miscellaneous 
Uranium Source Materials located in all 300 
And 200 Area Fuel Supply Shutdown 
Facilities, and complete disposal/disposition 
of approximately 825 MT Of Un-Irradiated 
Fuel Source Materials located in the 300 
Area Fuel Supply Shutdown Facilities. 
Due: 30 September 2006 
 
M-092-11-T01: Complete dispositions for all 
Hanford non-rad sodium by 30 September 
2004 
 
This work scope shall be done in 
compliance with:  
• HNF-5810, "324 Building Deactivation 
Project Authorization Agreement"  
• DOE/EA-0987, “Disposition of Alkali 
Metal Test Loops, Hanford Site, Richland, 
Washington”.  

CD0349 
Request for amendment to the 
SARP addressing the 1.25% 
enriched fuel and scrap and 
allowing shipments below 60 
degrees Fahrenheit 

GF0115 
Response to request for 
amendment to the SARP 
addressing the 1.25% 
enriched fuel and scrap and 
allowing shipments below 60 
degrees Fahrenheit within 90 
days of submittal 
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C.2.4 400 Area Cleanup Work 

C.2.4.1 Fast Flux Test Facility (FFTF) Cleanup 

C.2.4.1.1 Maintain Safe & Compliant FFTF Complex 
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 

CD0043 
FFTF Update to Final Safety 
Analysis Report (FSAR) 
(Including Hazard Analysis 
Data) (Annual)  

GF0051 
Review and approve annual 
updates to the FFTF FSAR. 
Anniversary date for 
submittals is August 31. 

CD0044 
Discharge Monitoring Report 
for State Waste Discharge 
Permit ST 4501 (Semi 
annually) 

None Identified 

Maintain assigned facilities, structures, 
operating systems and equipment, and 
monitoring systems in compliance with 
applicable directives and regulatory 
documents until the facilities are 
decommissioned. Prepare and package waste 
streams for disposition as required and 
dispose as appropriate. Maintain radiological 
control and access control to ensure 
personnel safety. 

  

CD0045 
Authorization Agreements for 
FFTF (review and update 
yearly) 

None Identified 

 
C.2.4.1.2 Transition FFTF Complex  

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
CD0047 
Secondary heat transport 
system loops drained of 
sodium  
Due: 31 May 2003 

None Identified 

CD0048 
81 fuel assemblies removed 
from FFTF   
Due: 22 January 2004 

None Identified 

CD0374 
Fuel assembly MFF-1 
disassembled and fuel pins 
loaded into Ident-69 pin 
containers or pin baskets, as 
appropriate  
Due: 31 July 2004 

None Identified 

CD0375 
Five additional interim 
storage casks (ISCs) loaded 
and transferred to 200 ISA  
Due: 31 August 2004 

None Identified 

CD0432 
Ten additional interim storage 
casks (ISCs) loaded and 
transferred to 200 ISA. 
Due: 31 March 2005 

None Identified 

CD0433 
The 10th interim storage cask 
(ISC) from deliverable 
CD0432 above loaded and 
stored in the 400 Area ISA, 
and six additional ISCs 
loaded with fuel and placed in 
the 400 Area ISA. 
Due:  30 November 2005 

None Identified 

Remove 376 irradiated and unirradiated fuel 
components from the FFTF Complex, 
package and ship to a secure storage area. 
Drain approximately 260,000 gallons of 
liquid metal (mostly sodium) from the reactor 
systems, the two fuel storage vessels, and 
their auxiliary systems and store in tanks 
located in the Sodium Storage Facility (SSF). 
Provide a protective blanket of inert gas over 
the approximately 3,600 gallons of residual 
sodium remaining temporarily in plant 
components until sodium is dispositioned. 
Drain and de-energize support systems as 
appropriate, in both the reactor and the 
support buildings in order to remove 
potential hazards.  

The Contractor shall transition the Fast Flux 
Test Facility to low-cost, stable, deactivated 
conditions (requiring minimal surveillance 
and maintenance) pending final disposition. 
 
The Contractor shall shut down the FFTF 
auxiliary systems not required to support 
immediate sodium residuals disposition and 
decommissioning.  
 
The Contractor shall upgrade the FFTF 
closed loop ex-vessel handling machine.  
 
The Contractor shall drain secondary heat 
transport sodium from the FFTF.  
 
The Contractor shall drain the sodium from 
the FFTF reactor vessel, heat transport loops, 
and the two fuel storage vessels.  
 
The Contractor shall complete repairs and 
upgrades to the FFTF Solid Waste Cask.  
 
The Contractor shall procure Interim Storage 
Casks.  
 
The Contractor shall wash the remaining fuel 
in FFTF and place it in Interim Storage Casks 
(ISCs).  
 
The Contractor shall disassemble fuel 
assembly MFF-1. 
 
The Contractor shall load and transfer ISCs 
to the 200 Area ISA.   
 
The Contractor shall flush and drain the two 
in-containment NaK cooling systems. 
 
The Contractor shall drain NaK in the Fuel 
Storage Facility cooling system. 
 
The Contractor shall lower the primary 

CD0376 
Sodium flush completed for 
the two in-containment 
sodium-potassium (NaK) 
alloy cooling systems 
Due: End of FFTF Contract 

None Identified 
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Transition 
CD0377 
NaK in the Fuel Storage 
Facility Cooling System 
drained 
Due: End of FFTF Contract 
Transition 

None Identified 

CD0378 
Primary sodium level in the 
reactor vessel lowered and the 
three primary loops drained 
Due: End of FFTF Contract 
Transition 

None Identified 

CD0434 
Fuel assemblies PO-4, SRF-3, 
and SRF-4 disassembled and 
fuel pins loaded into Ident-69 
pin containers or pin baskets, 
as appropriate. 
Due:  30 November 2005 

None Identified 

CD0435 
Fuel assembly ACN-1 
disassembled and fuel pins 
loaded into Ident-69 pin 
containers. 
Due: 31 March 2006 

None Identified 

CD0436 
Three additional Interim 
Storage Casks (ISCs) loaded 
with fuel and placed in the 
400 Area ISA. 
Due:  31 March 2006 

None Identified 

CD0437 
FFTF Reactor and FSF 
sodium drained to the 
maximum extent practical 
and sodium transferred to the 
Sodium Storage Facility.  
Due: 30 September 2005 

None Identified 

sodium level in the reactor vessel and drain 
the three primary loops. 
 
The Contractor shall transition FFTF work 
scope to the FFTF D&D Contractor upon 
award and direction from the RL Contracting 
Officer. 
 
Post Contract Period: 
The contractor shall transition facilities 
identified in the table below. 
 
This work scope shall be done in 
compliance with:  
• DOE/EA-0993, "Environmental 
Assessment, Shutdown of the Fast Flux Test 
Facility, Hanford Site, Richland, 
Washington"  
• DOE/RL-89-10, "Hanford Federal Facility 
Agreement and Consent Order (Tri-Party 
Agreement), Revision 6" 
• Authorization Agreement for Fast Flux Test 
Facility 

CD0438 
FFTF work scope transitioned 
to FFTF D&D Contractor. 

None Identified 

 
C.2.4.1.3 Disposition FFTF Sodium 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Operate the Sodium Storage Facility until 
sodium is dispositioned. Transport the bulk 
sodium by truck to Argonne National 
Laboratory - West (ANL-W) Sodium 
Processing Facility in Idaho, where it will be 
converted to sodium hydroxide. Return the 
sodium hydroxide to Hanford by truck where 
it will be used by the DOE Office of River 
Protection in the treatment of high-level tank 
waste at Hanford. Remove the residual 
sodium from the plant systems by a 
combination of in-situ cleaning and physical 
component removal for cleaning or storage.  
 
Post Contract Period:  
Remove the residual sodium from the plant 
systems. Ship sodium to the ANL-W Sodium 
Processing Facility for conversion to usable 
sodium hydroxide. 

Sodium residuals shall be accommodated to a 
stabilized condition such that long-term 
monitoring and surveillance of the FFTF 
could be conducted in a safe and 
environmentally sound manner.  
 
The retrieved sodium from FFTF shall be 
stored in the Sodium Storage Facility.  
 
This work scope shall be done in 
compliance with:  
• CRD O 460.2, Chg 1, "Departmental 
Materials Transportation & Packaging 
Management" 

None Identified None Identified 
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C.2.4.1.4 Decommission FFTF Complex  
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 

Upon direction, decommission the FFTF 
complex in accordance with approved 
Environmental documentation.   At the point 
where all systems and spaces at the facility 
achieve their respective end state condition, 
disposition is achieved and the DOE will 
verify the end state. 

 

Prepare analysis, including development of 
alternative descriptions and waste plans, as 
may be useful to prepare appropriate NEPA 
documentation for decommissioning the 
FFTF. 
 
Post Contract Period: 
The Contractor shall disposition the assigned 
FFTF buildings and structures identified in 
the table below in compliance with regulator 
and DOE decisions.  

CD0052 
Draft document to include 
environmental and cost 
analyses and alternative 
descriptions to be used in 
preparing appropriate NEPA 
documentation for 
decommissioning the FFTF. 
Due: 30 September 2003 

None Identified 

 

End State Definition 

Building Number Building Description Contract Period Scope Post-Contract Period 
Scope 

402 Sodium Storage Facility   • Complete Transition  
• Complete Disposition  

403 Fuel Storage Facility   • Complete Transition  
• Complete Disposition  

405 FFTF Reactor Containment Building   • Complete Transition  
• Complete Disposition  

408A Main Heat Dump, East   • Complete Transition  
• Complete Disposition  

408B Main Heat Dump, South   • Complete Transition  
• Complete Disposition  

408C Main Heat Dump, West   • Complete Transition  
• Complete Disposition  

409A Closed Loop Heat Dump, East #1   • Complete Transition  
• Complete Disposition  

409B Closed Loop Heat Dump, East #2   • Complete Transition  
• Complete Disposition  

432A ISA Covered Equipment Storage   • Complete Transition  
• Complete Disposition  

436 Training Facility   • Complete Transition  
• Complete Disposition  

437 Maintenance & Storage Facility (MASF)   • Complete Transition  
• Complete Disposition  

440 90-day Covered Storage Pad   • Complete Transition  
• Complete Disposition  

451A FFTF Substation, 115kV  • Complete Transition  
• Complete Disposition 

453A Transformer Station, East DHX A1 2.4kV   • Complete Transition  
• Complete Disposition  

453B Transformer Station, South DHX A2 2.4kV   • Complete Transition  
• Complete Disposition  

453C Transformer Station, West DHX A3 2.4kV   • Complete Transition  
• Complete Disposition  

4621E Auxiliary Equipment Building, East   • Complete Transition  
• Complete Disposition  

4621W Auxiliary Equipment Building, West   • Complete Transition  
• Complete Disposition  

4701A Former FFTF Guard Station   • Complete Transition  
• Complete Disposition  

4703 FFTF Control Building   • Complete Transition  
• Complete Disposition  

4710 FFTF Office Bldg   • Complete Transition  
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End State Definition 

Building Number Building Description Contract Period Scope Post-Contract Period 
Scope 

• Complete Disposition  
4713A Riggers & Drivers Operations Facility   • Complete Transition  

• Complete Disposition  
4713B FFTF Maintenance Shop   • Complete Transition  

• Complete Disposition  
4713C Contaminated Storage Warehouse   • Complete Transition  

• Complete Disposition  
4713D Interim Maintenance and Storage Facility   • Complete Transition  

• Complete Disposition  
4716 FFTF Rigging Loft   • Complete Transition  

• Complete Disposition  
4717 Reactor Service Building   • Complete Transition  

• Complete Disposition  
4718 400 Area Interim Storage Area Pad   • Complete Transition  

• Complete Disposition  
4721 FFTF Emergency Generator Building   • Complete Transition  

• Complete Disposition  
4734A FFTF Argon/Nitrogen DEWAR Pad   • Complete Transition  

• Complete Disposition  
480A Water Supply Well House (P-14)   • Complete Transition  

• Complete Disposition  
480B Water Supply Well House (P-15)   • Complete Transition  

• Complete Disposition  
480D Water Supply Well House (P-16)   • Complete Transition  

• Complete Disposition  
481 Water Pump House   • Complete Transition  

• Complete Disposition  
481A Water Pump House   • Complete Transition  

• Complete Disposition  
482A Water Storage Tank (T-58)   • Complete Transition  

• Complete Disposition  
482B Water Storage Tank (T-87)   • Complete Transition  

• Complete Disposition  
482C Water Storage Tank (T-330)   • Complete Transition  

• Complete Disposition  
483 Cooling Towers Chemical Addition Bldg   • Complete Transition  

• Complete Disposition  
484 FFTF In-Containment Chiller Water 

Equipment Bldg 
  • Complete Transition  

• Complete Disposition  
4842B Switchgear Bldg for Pump House  • Complete Transition  

• Complete Disposition 
491E HTS Service Building, East   • Complete Transition  

• Complete Disposition  
491S HTS Service Building, South   • Complete Transition  

• Complete Disposition  
491W HTS Service Building, West   • Complete Transition  

• Complete Disposition  

 

Waste Site Closures 
Site Number Site Description Associated Building Number 

400-31 400-31, Sodium Storage Facility, 402 Building 402 
437 MASF 437 MASF, 400 Area Maintenance and Storage Facility, 437 Maintenance 

and Storage Facility 
437 
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C.2.4.2 Balance of 400 Area Facilities Cleanup 

C.2.4.2.1 Disposition balance of 400 Area Facilities 
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 

Perform the facility assessment and submit 
for the lead regulating agency and DOE 
decision. Perform transition activities (e.g., 
Flush, isolate and blank process or sub-
process systems; remove radioactive and 
hazardous materials and mixed wastes; 
deactivate non-essential systems and utilities; 
remove excess materials and equipment). 
Achieve the final end state for the facility 
(e.g. entombment or dismantlement and site 
restoration) including closure of any TSDs. 
At the point where all systems and spaces at 
the facility achieve their respective end state 
condition, disposition is achieved and the 
DOE will verify the end state. 

The Contractor shall disposition the assigned 
400 Area buildings and structures in 
compliance with regulator and DOE 
decisions. 

CD0056 
Facilities transitioned and 
dispositioned as identified in 
table below. 

None Identified 

 

End State Definition 

Building Number Building Description Contract Period Scope Post-Contract Period 
Scope 

4220 Telephone Exchange Building  • Complete Transition  
• Complete Disposition 

4221 HLAN Fiber Hub  • Complete Transition  
• Complete Disposition 

427 Fuels and Materials Examination Facility 
(FMEF) 

  • Complete Transition  
• Complete Disposition  

427A Argon / Hydrogen Mixing Bldg   • Complete Transition  
• Complete Disposition  

451B Electrical Substation 115kV  • Complete Transition  
• Complete Disposition 

4607 Septic Tank   • Complete Disposition 
4608B Control Structure & Process Sewer Sampling 

Station 
  • Complete Transition  

• Complete Disposition  
4701B Former Guard Station  • Complete Transition  

• Complete Disposition 
4701C FMEF Gate Bldg   • Complete Transition  

• Complete Disposition 
4702 Office Building  • Complete Transition  

• Complete Disposition 
4704N Security Maintenance Shop   • Complete Transition  

• Complete Disposition  
4704S 400 Area Fire Station   • Complete Transition  

• Complete Disposition  
4706 Office Building   • Complete Transition  

• Complete Disposition  
4707 400 Area Site Support Office   • Complete Transition  

• Complete Disposition  
4719 Medical Aid Station  • Complete Transition  

• Complete Disposition 
4722B Carpenter Shop  • Complete Transition  

• Complete Disposition 
4722C Painters Shop   • Complete Transition  

• Complete Disposition  
4726 Carpenter Supply Storage Bldg   • Complete Transition  

• Complete Disposition  
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End State Definition 

Building Number Building Description Contract Period Scope Post-Contract Period 
Scope 

4727 Maintenance Flammable Storage Building   • Complete Transition  
• Complete Disposition  

4732A Warehouse   • Complete Transition  
• Complete Disposition  

4732B Warehouse   • Complete Transition  
• Complete Disposition  

4732C Warehouse   • Complete Transition  
• Complete Disposition  

4734B Site Service Maintenance Shop   • Complete Transition  
• Complete Disposition  

4734C Warehouse   • Complete Transition  
• Complete Disposition  

4734D Warehouse  • Complete Transition  
• Complete Disposition 

4760 Construction Shop   • Complete Transition  
• Complete Disposition  

4790 Patrol Headquarters Building   • Complete Transition  
• Complete Disposition  

4790A Microwave Tower Storage   • Complete Transition  
• Complete Disposition  

4791TC Warehouse (General Storage)   • Complete Transition  
• Complete Disposition  

4802 Office / Warehouse   • Complete Transition  
• Complete Disposition  

4814 Warehouse   • Complete Transition  
• Complete Disposition  

4831 Flammable Storage   • Complete Transition  
• Complete Disposition  

483A FMEF Cooling Tower   • Complete Transition  
• Complete Disposition  

483B FMEM Water Treatment Building   • Complete Transition  
• Complete Disposition  

4842A 451B Electrical Substation - Switchgear   • Complete Transition  
• Complete Disposition  

4843 Interim Solid Sanitary Waste Transfer 
Facility 

  • Complete Transition  
• Complete Disposition  

4862 FMEF Office Wing   • Complete Transition  
• Complete Disposition  

 

Waste Site Closures 
Site Number Site Description Associated Building Number 

400-36 400-36, 4843 Building Temporary Transfer Station, Sanitary Waste Check 
Station, 4843 Waste Inspection Facility 

4843 

C.2.4.3 400 Area Waste Site Cleanup 

C.2.4.3.1 Remediate 400 Area Waste Sites 
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 

Perform the waste site assessment and submit 
for the lead regulating agency and DOE 
decision. Remediate the waste sites in 
accordance with the approved record of 

The Contractor shall remediate the assigned 
400 Area waste sites in compliance with 
regulator and DOE decisions. 

CD0057 
Remediated waste sites as 
identified in the table below 

None Identified 
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
decision (ROD). Submit a cleanup 
verification package (CVP) for each waste 
site (or groups of waste sites) to the lead 
regulator and obtain regulator approval. 

 

End State Definition 

Waste Site Number Waste Site Description Contract Period Scope Post-Contract Period 
Scope 

400 PPSS 400 PPSS, 400 Area Process Pond and Sewer 
System, 4904 Process Sewer System, 4904 
Process Sewer Main, 4608 Percolation Pond, 
4608B Control Structure and Process Sewer 
Sampling Site 

  • Complete Remedial Action 

400-37 400-37, Fuel Oil Tank South of 4732-B  • Complete Remedial Action 
400-38 400-38, Fuel Oil Tank East of 4722-A  • Complete Remedial Action 

 

C.2.4.4 400 Area Surveillance and Maintenance 

C.2.4.4.1 Provide Surveillance and Maintenance on 400 Area Facilities after Shutdown 
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 

 Maintain assigned waste sites, facilities, 
structures, operating systems and equipment, 
and monitoring systems in compliance with 
applicable directives and regulatory 
documents until the facilities are 
dispositioned. Maintain radiological control 
and access control to the surplus facilities to 
ensure personnel safety. Surveillance and 
maintenance will also be conducted on 400 
Area general purpose facilities. 

The Contractor shall perform surveillance 
and maintenance on the assigned 400 Area 
buildings, structures, and waste sites. 

None Identified None Identified 

 
C.2.5 600 Area Cleanup Work 
C.2.5.1 600 Area Facility Cleanup 
C.2.5.1.1 Disposition 600 Area Facilities 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Perform the facility assessment and submit 
for the lead regulating agency and DOE 
decision. Perform transition activities (e.g., 
Flush, isolate and blank process or sub-
process systems; remove radioactive and 
hazardous materials and mixed wastes; 
deactivate non-essential systems and utilities; 
remove excess materials and equipment). 
Achieve the final end state for the facility 
(e.g. entombment or dismantlement and site 
restoration) including closure of any TSDs. 
At the point where all systems and spaces at 
the facility achieve their respective end state 
condition, disposition is achieved and the 
DOE will verify the end state. 

Post Contract Period: 
The Contractor shall disposition the assigned 
600 Area buildings and structures in 
compliance with regulator and DOE 
decisions. 

None Identified None Identified 
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End State Definition 
Building Number Building Description Contract Period Scope Post-Contract Period Scope 
1901Y Valve House   • Complete Transition  

• Complete Disposition  
212N Storage Building   • Complete Disposition 

212P Electrical Storage & Transformer Shop   • Complete Deactivation  
• Complete Disposition 

212R Storage Building   • Complete Disposition 
213J Storage Vault   • Complete Deactivation  

• Complete Disposition 
213K Sodium Storage Bldg   • Complete Transition  

• Complete Disposition  
216E28B Contingency Pond Bypass Control 

Structure 
 • Complete Transition  

• Complete Disposition 

216E28C PUREX Cooling Water Line Flow Meter   • Complete Disposition 
216E43A Pond A at 200 Area TEDF   • Complete Transition  

• Complete Disposition  
216E43B Pond B at 200 Area TEDF   • Complete Transition  

• Complete Disposition  
251W Primary 230kV Switching Station   • Complete Transition  

• Complete Disposition  
2901Y Valve House   • Complete Transition  

• Complete Disposition  

2905P Deep Well House  • Complete Transition  
• Complete Disposition  

2905R Deep Well House  • Complete Transition  
• Complete Disposition  

506B Telephone Storage Building   • Complete Transition  
• Complete Disposition  

506BA Telecommunications Facility North   • Complete Transition  
• Complete Disposition  

604A Yakima Barricade Patrol Sentry House   • Complete Transition  
• Complete Disposition  

604G WYE Barricade Patrol Utility Building   • Complete Disposition 
604H Patrol Utility Building   • Complete Transition  

• Complete Disposition  

607 Storage Shed  • Complete Disposition 

609 Central Fire Station - 100 Areas  • Complete Transition 
• Complete Disposition 

6091 HAMMER Administration Building  • Complete Disposition 
6092 HAMMER Training Support Building  • Complete Disposition 
6092A HAMMER Training Tower  • Complete Disposition 
6092B HAMMER Burn Structure  • Complete Disposition 
6092C HAZMAT Pad at HAMMER  • Complete Disposition 

6092D Above Ground Pipeline Pad at 
HAMMER 

 • Complete Disposition 

6092E 90 Day Storage Pad at HAMMER  • Complete Disposition 

6092F LPG Tank & Dumpster Burn Pad at 
HAMMER 

 • Complete Disposition 

6092G Flammable Liquids Burn Pad at 
HAMMER 

 • Complete Disposition 

6092H HAMMER Comfort Station  • Complete Disposition 
6092I HAMMER Pump House  • Complete Disposition 
6092J HAMMER Fall Protection Pad  • Complete Disposition 
6092K Waste Tank Prop at HAMMER  • Complete Disposition 

6092L Buried and Above Ground Tanks at 
HAMMER 

 • Complete Disposition 
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End State Definition 
Building Number Building Description Contract Period Scope Post-Contract Period Scope 
6092M Tipped and Upright Railroad Tank Cars 

at HAMMER 
 • Complete Disposition 

6092N LPG Storage Tank at HAMMER  • Complete Disposition 

6092O Railcar Leak/Fuel Truck Burn/Tanker 
Trailer Leak at HAMMER 

 • Complete Disposition 

6092P HAMMER SCBA Search & Rescue 
Training Pad 

 • Complete Disposition 

6092Q Trench and Utility Confined Space Prop 
at HAMMER 

 • Complete Disposition 

6092R HAMMER Crane & Rigging Training 
Pad 

 • Complete Disposition 

6092S Department of State port of entry training 
facility 

 • Complete Disposition 

6092T HAMMER Steel Building at EVOC  • Complete Disposition 

6092U Vehicle Burn Prop at HAMMER  • Complete Disposition 
6093 HAMMER Storage Building  • Complete Disposition 
6094 Training Support Building (TSB) Annex  • Complete Disposition 
609A Fire Station - 200 Areas   • Complete Transition  

• Complete Disposition  

609B Storage Building   • Complete Transition  
• Complete Disposition  

609D Fire Department Training Tower   • Complete Transition  
• Complete Disposition  

609E Fire Station Storage Facility   • Complete Transition  
• Complete Disposition  

609G Fire Alarm and Testing Office Facility   • Complete Transition  
• Complete Disposition  

609H Emergency Vehicle Storage    • Complete Transition  
• Complete Disposition  

610 Office And Chlorinator Storage Shelter, 
Near 609 Bldg 

  • Complete Transition  
• Complete Disposition  

613 Storage Shelter  • Complete Transition 
• Complete Disposition 

614 Monitor Station   • Complete Transition  
• Complete Disposition  

614A1 Water Sampling Station    • Complete Transition  
• Complete Disposition  

614B1 Water Sampling Station    • Complete Transition  
• Complete Disposition  

621A Yakima Barricade Emergency Generator 
Shelter 

  • Complete Transition  
• Complete Disposition  

621B Wye Barricade Emergency Generator 
Shelter 

  • Complete Transition  
• Complete Disposition  

622 Meteorology Tower    • Complete Transition  
• Complete Disposition  

6221NA 6221N Tower Building   • Complete Transition  
• Complete Disposition  

6223A 6223 Tower Building   • Complete Transition  
• Complete Disposition  

6224A 6224 Tower Building   • Complete Transition  
• Complete Disposition  

622A Elevator Control Building   • Complete Transition  
• Complete Disposition  

622B Pilot Balloon Release Building   • Complete Transition  
• Complete Disposition  

622C Environmental Support Storage Building   • Complete Transition  
• Complete Disposition  
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End State Definition 
Building Number Building Description Contract Period Scope Post-Contract Period Scope 
622D Environmental Support Storage Building   • Complete Disposition 
622F Environmental Support Field Office Bldg   • Complete Deactivation 

• Complete Disposition 

622G Atmosphere Science Annex   • Complete Disposition 

622R Meteorology Lab   • Complete Transition  
• Complete Disposition  

623 Seismic Relay Building   • Complete Transition  
• Complete Disposition  

623A Plant Radio Relay Building   • Complete Transition  
• Complete Disposition  

623B Backup Radio Repeater Bldg, Gable 
Mountain 

  • Complete Transition  
• Complete Disposition  

626 Scale House At ERDF    • Complete Transition  
• Complete Disposition  

6265 Utility Building WSCF   • Complete Transition  
• Complete Disposition  

6265A WSC Covered Solid Waste Storage Pad   • Complete Transition  
• Complete Disposition  

6266 Environmental Support Laboratory   • Complete Transition  
• Complete Disposition  

6266A Contaminated Liquid Waste Retention 
Vault 

  • Complete Transition  
• Complete Disposition  

6266B VAS Pump Bldg   • Complete Transition  
• Complete Disposition  

6267 WSCF Cold Sample Archiving Facility   • Complete Transition  
• Complete Disposition  

6268 WSCF Sample Equipment Cleaning 
Facility 

  • Complete Transition  
• Complete Disposition  

6269 WSCF Mobile Laboratory Storage 
Facility 

  • Complete Transition  
• Complete Disposition  

6270 Environmental Data Remedial Tracking 
System Facility 

  • Complete Transition  
• Complete Disposition  

6290 Rigging Services Facility   • Complete Transition  
• Complete Disposition  

6292 Rigging Loft Storage Building South of 
6290 

 • Complete Transition  
• Complete Disposition  

6293 Crane & Rigging Change Room & 
Meeting Bldg 

 • Complete Transition  
• Complete Disposition  

630 Plant Microwave Tower/Equipment 
Facility 

  • Complete Transition  
• Complete Disposition  

652 Sub-station / Riverland   • Complete Transition  
• Complete Disposition  

6618 Facility Environmental Restoration Disposal 
Facility 

  • Complete Transition  
• Complete Disposition  

661A Target Range Control Building   • Complete Transition  
• Complete Disposition  

662 Patrol Training Building   • Complete Transition  
• Complete Disposition  

662A Patrol Exercise & Training Facility   • Complete Transition  
• Complete Disposition  

6652C Space Science Laboratory   • Complete Transition  
• Complete Disposition  

6652CSHED Storage Building   • Complete Transition  
• Complete Disposition  

6652D Pump House   • Complete Transition  
• Complete Disposition  

6652DOME2 PNNL Atmospheric Facility   • Complete Transition  
• Complete Disposition  
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End State Definition 
Building Number Building Description Contract Period Scope Post-Contract Period Scope 
6652E PNNL Lysimeter Preparation Building   • Complete Transition  

• Complete Disposition  
6652G ALE Field Storage Building   • Complete Transition  

• Complete Disposition  
6652H ALE Laboratory 1   • Complete Transition  

• Complete Disposition  
6652I ALE Headquarters   • Complete Transition  

• Complete Disposition  
6652J ALE Laboratory II   • Complete Transition  

• Complete Disposition  
6652K Pump House   • Complete Transition  

• Complete Disposition  
6652L Missile Bunker   • Complete Transition  

• Complete Disposition  
6652M Fallout Laboratory   • Complete Transition  

• Complete Disposition  
6652O Storage Building   • Complete Transition  

• Complete Disposition  
6652PH Fire Protection Pump House   • Complete Transition  

• Complete Disposition  
6652R Acid Storage Shed - Inactive  • Complete Transition  

• Complete Disposition  
6652T Fire Protection Lower Pump House   • Complete Transition  

• Complete Disposition  
6652U Rattlesnake Mountain Upper Pump 

House  
  • Complete Transition  

• Complete Disposition  
6653 Sample & Monitoring Building   • Complete Transition  

• Complete Disposition  

6653A TEDF Pump Station #3   • Complete Transition  
• Complete Disposition  

6654 AT&T Wireless Services Equip Shelter    • Complete Transition  
• Complete Disposition  

668 Instrument Calibration Monitoring 
Station  

  • Complete Transition  
• Complete Disposition  

6701 WYE Barricade Guard House   • Complete Transition  
• Complete Disposition  

6701A Guardhouse WYE Barricade   • Complete Transition  
• Complete Disposition  

6701B Rattlesnake Barricade SR240/Beloit 
Access 

  • Complete Transition  
• Complete Disposition  

6701C Rattlesnake Barricade Off Of 240    • Complete Transition  
• Complete Disposition  

671 Central Landfill Disposal Storage    • Complete Transition  
• Complete Disposition  

676 Communications Support Building   • Complete Transition  
• Complete Disposition  

712 Records Center Printing and 
Reproduction Plant 

  • Complete Transition  
• Complete Disposition  

712B IRM Litigation Support Facility   • Complete Transition  
• Complete Disposition  

748 Radiosurgery Facility   • Complete Transition  
• Complete Disposition  

MO001 Mobile Office   • Complete Transition  
• Complete Disposition  

MO002 Mobile Office   • Complete Transition  
• Complete Disposition  

MO005 Mobile Office @ Hts Pipeyard    • Complete Transition  
• Complete Disposition  
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End State Definition 
Building Number Building Description Contract Period Scope Post-Contract Period Scope 
MO222 Mobile Office -Gun Cleaning   • Complete Transition  

• Complete Disposition  
MO259 Mobile Office Classroom at HAMMER  • Complete Disposition 

MO260 Mobile Office at HAMMER  • Complete Disposition 

MO261 Mobile Office at HAMMER  • Complete Disposition 
MO280 Mobile Office   • Complete Transition  

• Complete Disposition  
MO292 Mobile Office   • Complete Transition  

• Complete Disposition  

MO302 Mobile Office -Armorer Shop   • Complete Transition  
• Complete Disposition  

MO304 Mobile Office @ Hts Pipeyard    • Complete Transition  
• Complete Disposition  

MO315 Mobile Office -Storage   • Complete Transition  
• Complete Disposition  

MO441 Sanitary Waster Tank Shelter  • Complete Transition  
• Complete Disposition 

MO502 Mobil Office – Storage  • Complete Transition  
• Complete Disposition 

MO505 Mobile Office At Wye Barricade    • Complete Transition  
• Complete Disposition  

MO509 Mobile Office at 622F Weather Station  • Complete Transition  
• Complete Disposition 

MO702 Mobile Office @ Hts Pipeyard    • Complete Transition  
• Complete Disposition  

MO842 Mobile Office -Lunchroom  • Complete Transition  
• Complete Disposition  

MO998 Field Trailer Hts Yard    • Complete Transition  
• Complete Disposition  

T520-6 Navy Mars Radio Station    • Complete Transition  
• Complete Disposition  

TC66 242z Temporary Access    • Complete Transition  
• Complete Disposition  

X7 Railroad Tools Shed, Outside 200e 
(Inactive)  

  • Complete Transition  
• Complete Disposition  

 

Waste Site Closures 
Site Number Site Description Associated Building Number 

212-N 212-N, 212-N Building, Metal and Fuel Storage Basin Facility, 212-N 
Fissile Storage Facility 

212N 

212-P 212-P, 212-P Building PCB Storage Facility, 212-P Storage Facility 212P 

212-R 212-R, 212-R Storage Facility 212R 

C.2.5.2 600 Area Waste Site Cleanup 

C.2.5.2.1 Remediate 600 Area Waste Sites  
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 

Perform the waste site assessment and submit 
for the lead regulating agency and DOE 
decision. Remediate the waste sites in 

The Contractor shall complete assessments 
for the 618-10 and 618-11 burial grounds.  
 

CD0059 
Remediated waste sites as 
identified in the table below 

None Identified 
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
accordance with the approved record of 
decision (ROD). Submit a cleanup 
verification package (CVP) for each waste 
site (or groups of waste sites) to the lead 
regulator and obtain regulator approval. 

Post Contract Period:  
The Contractor shall complete remediation of 
the assigned 600 Area waste sites in 
compliance with regulator and DOE 
decisions. 
 
This work scope shall be done in 
compliance with: 
• 53 FR 12449, April 14, 1988, Vol. 53, pp. 
12449;  “Disposal of Hanford Defense High-
Level, Transuranic, and Tank Waste, 
Hanford Site, Washington; Record of 
Decision” 
• Interim Action ROD for the DOE Hanford 
300-FF-2 Operable Unit, April 2001 

CD0234 
M-16-66: Complete 
preliminary design and 
documented safety analysis 
for remedial actions at the 
618-10 and 618-11 burial 
grounds. 
Due: 30 September 2004 

None Identified 

 
 

End State Definition 

Waste Site Number Waste Site Description Contract Period Scope Post-Contract Period 
Scope 

200-A TEDF 200-A TEDF, 200 Area Treated Effluent 
Disposal Facility, TEDF, 600-145, 216-E-
43A and 216-E-43B 

 • Complete Remedial Action 

200-N-3 200-N-3, Ballast Pits  • Complete Remedial Action 

216-N-1 216-N-1, 212-N Swamp, 216-N-1 Swamp, 
216-N-1 Covered Pond 

 • Complete Remedial Action 

216-N-2 216-N-2, 212-N Storage Basin Crib #1, 212-
N #1 Trench, 216-N-1 Trench, 216-N-2 
Trench 

 • Complete Remedial Action 

216-N-3 216-N-3, 212-N Storage Basin Crib #2, 212-
N #2 Trench, 212-N #2 Grave, 212-N-2 
Trench, 212-N-3 Trench 

 • Complete Remedial Action 

216-N-4 216-N-4, 216-N-2, 216-N-4 Swamp, 212-P 
Swamp 

 • Complete Remedial Action 

216-N-5 216-N-5, 212-P Storage Basin Crib, 212-P 
Trench, 212-P Grave, 216-N-5 Trench 

 • Complete Remedial Action 

216-N-6 216-N-6, 212-R Swamp, 216-N-6 Swamp  • Complete Remedial Action 
216-N-7 216-N-7, 212-R Storage Basin Crib, 212-R 

Trench, 212-R Grave, 216-N-7 Trench 
 • Complete Remedial Action 

216-N-8 216-N-8, West Lake, West Pond, 216-N-8 
Pond, Honeyhill Pond, Seepage Pond 

 • Complete Remedial Action 

241-EW-151 241-EW-151, 241-EW-151 Vent Station 
Catch Tank, 241-EW-151 Vent Station, Vent 
Station, 200 Area East-West Vent Station 

 • Complete Remedial Action 

2607-FSM 2607-FSM, 609 Building Septic Tank 2607-
FSM, 100 Area Fire Station Septic Tank, 
1607-FSM, 6607-FSM 

  • Complete Remedial Action 

2607-FSN 2607-FSN, 609A Building Septic Tank 2607-
FSN 

  • Complete Remedial Action 

2607-N 2607-N, 212-N Septic Tank and Tile Field  • Complete Remedial Action 

2607-P 2607-P, 212-P Septic Tank and Tile Field  • Complete Remedial Action 

2607-R 2607-R, 212-R Septic Tank and Tile Field  • Complete Remedial Action 

600 CL 600 CL, 600 Area Central Landfill, Central 
Landfill, Central Waste Landfill, CWL, Solid 
Waste Landfill, SWL, 671 

  • Complete Remedial Action 

600 NRDWL 600 NRDWL, 600 Area Nonradioactive 
Dangerous Waste Landfill, NRDW Landfill, 
Nonradioactive Dangerous Waste Landfill 
(Central Landfill), NRDWL 

  • Complete Remedial Action 

600 OCL 600 OCL, 600 Area Original Central 
Landfill, Original CLF 

  • Complete Remedial Action 
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End State Definition 

Waste Site Number Waste Site Description Contract Period Scope Post-Contract Period 
Scope 

600-146 600-146, Steel Structure on Northwest Side 
of Gable Mountain 

  • Complete Remedial Action 

600-148 600-148, ERDF, Environmental Restoration 
Disposal Facility 

  • Complete Remedial Action 

600-151 600-151, Dumping Areas 50 yards and 200 
yards Downstream of River Mile 14, Military 
installation NW of 100H Area 

• Turned over to another contractor 
for final disposition 

 

600-152 600-152, Military Septic Tanks • Turned over to another contractor 
for final disposition 

 

600-156 600-156, Construction Debris Dump Site   • Complete Remedial Action 
600-187 600-187, West Lake Honey Dump Station   • Complete Remedial Action 
600-211 600-211, State Approved Land Disposal Site, 

SALDS, 616A, 616-A 
  • Complete Remedial Action 

600-212 600-212, Relocatable Latrine Facility 
Holding Tank System 

  • Complete Remedial Action 

600-214 600-214, 600 Area Purgewater Storage and 
Treatment Facility, MODU-Tanks, 600-
PSTF 

  • Complete Remedial Action 

600-217 600-217, H-61-H Anti-Aircraft Artillery Site 
Sewer System 

  • Complete Remedial Action 

600-218 600-218, H-61-H Anti-Aircraft Artillery Site 
Dumping Area 

  • Complete Remedial Action 

600-220 600-220, H-51 Anti-Aircraft Artillery Site 
Dumping Area 

 • Complete Remedial Action 

600-222 600-222, H-60 Gun Site  • Complete Remedial Action 

600-226 600-226, Gun Site H-42 Dumping Area   • Complete Remedial Action 
600-227 600-227, H-40 Gun Site Building 

Foundations 
 • Complete Remedial Action 

600-228 600-228, H-40 Gun Site Dumping Area   • Complete Remedial Action 
600-230 600-230, RCRA General Inspection 

200WFY97 Item #4 Historic Disposal Site 
• Turned over to another contractor 
for final disposition 

 

600-235 600-235, Lead Sheathed Telephone Cables  • Complete Remedial Action 

600-236 600-236, Soilcell 607 Site; Petroleum 
Contaminated Soil 

  • Complete Remedial Action 

600-243 600-243, Petroleum Contaminated Soil 
Bioremediation Pad, Bioremediation Pad 
inside Gravel Pit #6 

  • Complete Remedial Action 

600-261 600-261, Standard Gauge Railroad Track, 
601 Structures 

 • Complete Remedial Action 

600-262 600-262, West Lake Test Crib  • Complete Remedial Action 

600-272 600-272, Petroleum-Contaminated Borehole, 
Well 699-43-2 

 • Complete Remedial Action 

600-275 600-275, 218-W-14, Igloo Site, Army Ammo 
Site, Regulated Storage Area 

 • Complete Remedial Action 

600-36 600-36, Ethel Railroad Siding (Burn Pit)   • Complete Remedial Action 
600-37 600-37, Browns Wells, Johnson's Wells  • Complete Remedial Action 

600-38 600-38, Railroad Siding Susie, 600-25, Susie 
Junction 

  • Complete Remedial Action 

600-40 600-40, West of West Lake Dumping Area   • Complete Remedial Action 
600-51 600-51, Chemical Dump, Pile of White 

Powder 
  • Complete Remedial Action 

600-58 600-58, H.J. Ashe Substation Oil/Water 
Separator & Drywells, BPA SWMU #13 

 • Complete Remedial Action 

600-59 600-59, H.J. Ashe Substation Storage Area, 
BPA SWMU #12, Generator Storage Area 
Sump 

 • Complete Remedial Action 
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End State Definition 

Waste Site Number Waste Site Description Contract Period Scope Post-Contract Period 
Scope 

600-60 600-60, H.J. Ashe Substation Switchyard 
Facility 

 • Complete Remedial Action 

600-61 600-61, White Bluffs Substation  • Complete Remedial Action 

600-62 600-62, Benton Switch Substation Releases  • Complete Remedial Action 

600-63 600-63, 300-N Lysimeter Area, Recharge 
Study Site, Buried Waste Test Facility, 
Vadose Zone Field Study - 300 North, 
VZFS300N 

  • Complete Remedial Action 

600-65 600-65, 607 Batch Plant Drum Site  • Complete Remedial Action 

600-66 600-66, 607 Batch Plant Orphan Drums  • Complete Remedial Action 
600-70 600-70, Solid Waste Management Unit 

(SWMU) #2 - Miscellaneous Solid Waste 
  • Complete Remedial Action 

600-71 600-71, 607 Batch Plant Burn Pit  • Complete Remedial Action 

618-10 618-10, 300 North Solid Waste Burial 
Ground, 318-10 

  • Complete Remedial Action 

618-11 618-11, Y Burial Ground, 318-11, 300 Wye 
Burial Ground 

  • Complete Remedial Action 

622-R ST 622-R ST, 622-R Septic Tank, 622-R 
Atmospheric Physics Laboratory Septic Tank

  • Complete Remedial Action 

628-2 628-2, 100 Area Fire Station Burn Pit   • Complete Remedial Action 
6607-1 6607-1, H-40 Gun Site Septic Tank   • Complete Remedial Action 

6607-16 6607-16, Septic Tank, Project C-018H, ECN-
C018H-040 

  • Complete Remedial Action 

6607-2 6607-2, Gun Site H-42 Septic Tank   • Complete Remedial Action 
6607-3 6607-3, Anti-Aircraft Artillery Site H-51 

Septic Tank 
  • Complete Remedial Action 

6607-5 6607-5, 616 Building Septic System   • Complete Remedial Action 
6607-9 6607-9, Septic Tank 6607-9 Large On-Site 

Sewage System, Project W-011H 
  • Complete Remedial Action 

OCSA OCSA, Old Central Shop Area, Central Shop 
Area 

  • Complete Remedial Action 

UPR-200-N-1 UPR-200-N-1, Unplanned Release at the 
212-R railroad spur 

  • Complete Remedial Action 

UPR-200-N-2 UPR-200-N-2, 200-N-2, Unplanned Release 
near Well Pumphouse No. 2, Well 
Pumphouse East of 212-R 

  • Complete Remedial Action 

UPR-600-12 UPR-600-12, UN-600-12, UNH Spill to 
Route 4S 

  • Complete Remedial Action 

UPR-600-21 UPR-600-21, Contamination found Northeast 
of 200 East Area, UN-216-E-31 

  • Complete Remedial Action 

UPR-600-22 UPR-600-22, WPPSS Windrow Site, 600-21  • Complete Remedial Action 

 
C.2.5.3 600 Area Surveillance and Maintenance 
 
C.2.5.3.1 Provide Surveillance and Maintenance on 600 Area Facilities after Shutdown  

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Maintain assigned waste sites, facilities, 
structures, operating systems and equipment, 
and monitoring systems until the facilities are 
dispositioned. Maintain radiological control 
and access control to the surplus facilities to 
ensure personnel safety. 

The Contractor shall perform surveillance 
and maintenance on the assigned 600 Area 
buildings, structures, and waste sites. 

None Identified None Identified 
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C.2.6 Groundwater Protection 

C.2.6.1 Manage and Integrate Hanford Site Groundwater Protection 
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 

CD0060 
Complete Site-Wide Well 
Management Plan including 
assignment of all monitoring 
wells to the Contractor. 
Due: 30 September 2003 

None Identified 

CD0304 
Vadose Zone Monitoring 
Study. Interim Report  
Due: 5 June 2003 

None Identified 

Manage and integrate the Hanford 
Groundwater Protection efforts by all site 
contractors, including groundwater 
monitoring and investigations 
(characterization, assessment, and technology 
needs) geophysical logging support services 
to identify and implement groundwater 
remedial alternatives, protective measures, 
and closure. 

The Contractor shall manage and integrate 
site groundwater science and technology 
requirements, groundwater assessments, 
groundwater migration modeling, and annual 
review/summary of 200 Area Performance 
Assessments. Comply with the Disposal 
Authorization Statement.  
 
The Contractor shall manage and integrate 
human health and ecological assessments and 
other modeling studies to determine impacts 
to the regional ecology of Hanford's past and 
present operations as well as impacts of any 
specific groundwater cleanup, operational, or 
closure actions. 

CD0305 
Vadose Zone Monitoring 
Study, Final Report 
Due: 31 October 2003 

None Identified 

 
C.2.6.2 Prevent Further Degradation 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
CD0379 
3 Central Plateau water 
system renovations.  
Due: 31 March 2006 

None Identified  

CD0064 
70 high-risk, high priority 
Central Plateau wells 
decommissioned 
Due: 30 September 2005 

None Identified 

Limit and control the migration of 
contaminants already in the soil and 
groundwater by reducing natural and 
artificial recharge. 

The Contractor shall initiate actions to 
eliminate sources of water infiltration 
contributing to migration of contaminates in 
the Hanford Site Vadose zone.  
 
Post Contract Period:  
Remaining recharge conditions that 
contribute to migration of groundwater 
contamination shall be eliminated. 

CD0380 
185 high priority wells 
decommissioned, for a 
cumulative total of 255 high-
risk, high-priority Central 
Plateau wells 
decommissioned. 
Due: 30 September 2005 

None Identified 

 
C.2.6.3 Monitor Groundwater 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
CD0067 
M-24-00N:  Install RCRA 
groundwater monitoring 
wells at the rate of up to 50 
(if required). 
Due: 31 December 2002 

None Identified 

CD0068 
M-24-00O:  Install RCRA 
groundwater monitoring 
wells at the rate of up to 50 
(if required). 
Due: 31 December 2003 

None Identified 

Manage and integrate the site-wide 
groundwater monitoring program conducted 
by the groundwater monitoring contractor 
(PNNL). Prepare DQOs, sampling and 
analysis plans, waste management plans and 
other regulatory documentation as needed for 
existing groundwater operable units where 
active groundwater remediation is occurring. 
Perform activities required to maintain or 
refurbish the wells used to monitor the 
groundwater in the vicinity of facilities and 
contaminant sources that could potentially 
impact groundwater. 

The Contractor shall provide technical 
planning and reporting for groundwater long 
term monitoring and CERCLA monitoring, 
and purge water truck support.  
 
The Contractor shall operate the Modutanks 
for disposal of extracted groundwater from 
site well sampling and maintenance 
activities, and associated groundwater 
characterization and remediation tasks.  
 
The Contractor shall submit and obtain 
approval of regulatory documents to support 
Modutanks closure activities.  
 
The Contractor shall upgrade the Effluent 
Treatment Facilities to accept purge water. 
 
M-024-57D: Install a cumulative of 30 Wells  
by 31 December 2004 
 
M-024-57G: Install a cumulative of 45 Wells  

CD0239 
M-24-56: Two additional 
wells installed at SST waste 
management area TX-TY; 
location 1: well installed 
down gradient (perimeter) 
between well 299-W 14-6 
and 299-W 14-14; location 2: 
well installed approximately 

None Identified 
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
180 ft south of well W-15-22. 
Due: 31 December 2002 

by 31 December 2005 
 
Post Contract Period: 
M-024-57J:  Install a cumulative of 60 Wells 
by 31 December 2006 
 
M-024-57M:  Install a cumulative of 75 
Wells by 31 December 2007 

CD0355 
Integrated groundwater 
monitoring system 
(cumulative 60 wells as 
identified in TPA M-024-57) 
Due: 31  July 2006 

None Identified 

 
C.2.6.4 Remediate Hanford Site Groundwater 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
CD0071 
100 HR-3 H Area remedial 
action objectives attained. 
Due:  31 March 2006 

None Identified 

CD0072 
200-UP-1 remedial action 
objectives attained. 
Due: 31 March 2006  

None Identified 

CD0382 
100 HR-3 H Area extraction 
well power source removed. 
Due: 30 September 2006 

None Identified 

CD0383 
200-UP-1 extraction well 
power source removed. 
Due: 30 September 2006 

None Identified 

CD0073 
Complete baseline efforts for 
delineation of DNAPL 
sources associated with the 
Carbon Tetrachloride plume 
in 200 West (ZP-1). 
Due: 30 September 2004 

None Identified 

CD0074 
Prepare EPA CERCLA 5 
year review for all active and 
no action groundwater 
operable units. 
Due: 30 May 2005 

None Identified 

CD0232 
M-16-27C: Completed 100-
HR-3 PHASE III, ISRM 
barrier emplacement, 
planning, well installation, 
and barrier emplacement. 
Due: 30 June 2003 

None Identified 

CD0233 
M-16-28A: Connection well 
199-K-126 to the 100-KR-4 
pump and treat extraction 
system. 
Due: 15 January 2003 

None Identified 

CD0384 
100-NR-2 extraction well 
power source removed 
Due: 30 March  2006 

None Identified 

Implement groundwater remediation actions 
resulting from interim and final Records Of 
Decision and Action Memorandum. 
 
Remediate soil vapor at 200-ZP-2 (PW-1) 
Operable Unit to reduce carbon tetrachloride 
concentration in the vadose zone. 

The Contractor shall implement groundwater 
remedial actions in accordance with approved 
records of decision (e.g., pump and treat).  
 
The Contractor shall install and begin 
operation of temporary vapor extraction 
system in Trench T-04 in the 218-W-4C 
Burial Ground. 
 
The Contractor shall install and operate 
Temporary Vapor Extraction System at 218-
W-3A Burial Ground prior to TRU retrieval. 
 
The Contractor shall connect well 199-K-
114A to the current Pump-and-Treat 
Extraction System. 
 
The Contractor shall install and operate a 
Calcium Polysulfide treatability test at 100-
KR-4. 
 
This work scope shall be done in 
compliance with:  
• 200-ZP-1 Interim Action Declaration of the 
ROD  
• Action Memorandum: Expedited Response 
Proposal for 200 West Carbon Tetrachloride 
Plume (200-ZP-2 Action Memorandum) 
• Interim Action ROD for the 200-UP-1 
Operable Unit  
• Interim Action ROD for the DOE Hanford 
100-HR-3 and 100-KR-4 Operable Units  
• Interim Action ROD for the DOE Hanford 
100-NR-1 and 100-NR-2 Operable Units 
 
Post Contract Period:  
The Contractor shall complete the RI/FS 
proposed plans for 200-UP-1 by 30 
December 2008.  
 
M-015-48B  The contractor shall submit 
Draft A 200-ZP-1 CERCLA Feasibility 
Study/Proposed Plan to EPA by 31 May 
2007. 

CD0385 
100-NR-2 passive aquifer 
barrier installed 
Due: 30 September 2006 

None Identified 
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
CD0386 
100 HR-3D 100-D pump and 
treat system compliant with 
DOE approved capture zone 
analysis 
Due: 31 March 2006 

None Identified 

CD0387 
200-ZP-1 pump and treat 
system compliant with DOE 
approved capture zone 
analysis  
Due: 31 March 2006 

None Identified 

CD0316 
218-W-4C Burial Ground 
Trench T-4 Temporary vapor 
extraction system (M91-40P). 
Due: 15 November 2003 

None Identified 

CD0370 
Connect well 199-K-114A to 
the 100-KR-4 pump and treat 
extraction system. 
Due: 30 November 2004 

None Identified 

CD0371 
100KR-4 Calcium 
Polysulfide Treatability Test 
Plan. 
Due: 31 December 2004 

None Identified 

CD0372 
M-16-28B: In-field 
Treatability Test using 
Calcium Polysulfide at 100-
KR-4 initiated. 
Due: 1 July 2005 

None Identified 

CD0373 
100-KR-4 Calcium 
Polysulfide Treatability Test 
Evaluation Report 
Due:  30 September 2006 

None Identified 

CD0417 
M-015-48A:  200-ZP-1 
CERCLA Remedial 
Investigation Report, Draft A 
Due:  31 May 2006 

None Identified 

 

End State Definition 

Waste Site Number Waste Site Description Contract Period Scope Post-Contract Period 
Scope 

100-BC-5 100-BC-5 OU   • Complete Remedial Action 
100-FR-3 100-FR-3 OU   • Complete Remedial Action 
100-HR-3 100-HR-3 OU   • Complete Remedial Action 
100-KR-4 100-KR-4 OU   • Complete Remedial Action 
100-NR-2 100-NR-2 OU   • Complete Remedial Action 
200-BP-5 200-BP-5 OU   • Complete Remedial Action 
200-PO-1 200-PO-1 OU   • Complete Remedial Action 
200-UP-1 200-UP-1 OU   • Complete Remedial Action 
200-ZP-1 200-ZP-1 OU   • Complete Remedial Action 
300-FF-5 300-FF-5 OU   • Complete Remedial Action 
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C.3 Waste and SNF Management Operations 

C.3.1 Canister Storage Building (CSB) 

C.3.1.1 Consolidate Site-Wide Spent Nuclear Fuel for Interim Storage  
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 

Manage and coordinate the movement of all 
Hanford SNF for interim storage in the 200 
Area. 

The Contractor shall prepare all of the 
Hanford Site SNF, as defined in Hanford 
Spent Fuel Inventory Baseline, WHC-SD-
SNF-TI-001, (except irradiated fuel material 
classified otherwise by formal direction from 
RL) for interim onsite storage.  
 
Non-Defense Production Reactor Spent Fuel 
shall be consolidated and stored in the 
Central Plateau.  
 
The Contractor shall store non-defense 
production reactor spent fuels NRF TRIGA 
fuel from the 400 Area in the 200 Interim 
Storage Area.  
 
Non-defense production reactor spent fuels 
from FFTF shall be stored in the 200 Interim 
Storage Area.  
 
RINM removed from the 200 West Area 
Low-Level Burial Grounds shall be stored in 
the 200 Interim Storage Area.  
 
This work scope shall be done in 
compliance with:  
• CRD M 474.1-1B (Supp Rev 0), "Manual 
for Control and Accountability of Nuclear 
Materials"  
• CRD O 460.2, Chg 1, "Departmental 
Materials Transportation & Packaging 
Management"  
• SNF-4894, "Spent Nuclear Fuel Project 
Acceptance Criteria for LWR Spent Fuel 
Storage System"  
• WHC-SD-SNF-TI-001, "Hanford Spent 
Fuel Inventory Baseline" 

None Identified None Identified 

 
C.3.1.2 Maintain Safe & Compliant CSB Operations 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
CD0076 
Spent Nuclear Fuel Project 
Update to Final Safety 
Analysis Report (SAR) 
Including Hazard Analysis 
Data (Annual) 

None Identified Operate and maintain the Canister Storage 
Building within the authorization envelope. 
Sufficient technical and operational 
personnel shall be provided and trained to 
perform operational and maintenance 
activities and to maintain baseline 
documentation. Prepare and package waste 
streams for disposition as required and 
dispose as appropriate. Maintain radiological 
control and access control to ensure 
personnel safety. 

The Contractor shall facilitate safe and cost 
effective installation of facility modifications 
necessary for receipt and storage of HLW.  
 
Post-Contract Period: 
The CSB shall perform operational and 
maintenance activities required to support 
handling and storage of IHLW.  
 
The CSB shall perform operational activities 
required to support the preparation and 
packaging of the MCOs and HLW canisters 
for transportation to the Monitored Geologic 
Repository (MGR) for their ultimate 
disposition.  
 
This work scope shall be done in 
compliance with:  
• 61 FR 10736, March 15, 1996, Doc. 96-
6291  

CD0388 
Safeguards and Security 
waivers for the CSB 

GF0116 
Approved Safeguards and 
Security waivers for the CSB 
as follows:  1) protected area, 
2) secondary alarm station, 
and 3) material control and 
accountability associated with 
the storage of Category I 
special nuclear materials 
within 90 days of submittal. 
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
• CRD O 470.1, Chg 1 (Supp Rev 1), 
"Safeguards and Security Program 
Requirements"  
• DOE/EA-1185, "Management of Hanford 
Site Non-Defense Production Reactor Spent 
Fuel"  
• HNF-5356, "Spent Nuclear Fuel Project 
Authorization Agreement"  

 
C.3.1.3 Modify CSB to Receive IHLW for Storage 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Receive immobilized high-level waste 
(IHLW) from the Waste Treatment Plant for 
interim storage.  
 
Specifically Excluded Scope:  
Costs associated with the design, installation, 
acceptance, and project management of 
modifications to the CSB necessary for 
receipt of HLW are presently not included 
within the CSB operational baseline. 

The CSB shall be modified to receive, 
inspect, place into interim storage, and 
monitor IHLW. CSB staff shall ensure that 
all modifications are accomplished within 
DOE guidance and direction provided for 
operation of a Hazard Category 2 Nuclear 
Facility. 

None Identified None Identified 

 
C.3.1.4 Receive Shippingport SNF 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Receive Shippingport SNF transferred from 
storage at T-Plant. 

Shippingport Pressurized Water Reactor Core 
2 Spent Nuclear Fuel shall be consolidated 
and interim stored in the Central Plateau.  
 
This work scope shall be done in 
compliance with:  
• CRD O 460.2, Chg 1, "Departmental 
Materials Transportation & Packaging 
Management"  
• SNF-7199, "Shippingport PWR Core 2 
Blanket Fuel Assemblies Acceptance 
Criteria" 

CD0078 
Shippingport fuel stored in 
CSB  
(Due: TBD) 

None Identified 

 
C.3.1.5 Receive Defense Production Reactor Spent Nuclear Fuel 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Receive MCOs containing K Basin SNF. The CSB operations shall receive, inspect, 

weld, and place into storage multi-canister 
over packs (MCO) containing K Basin SNF.  
(Excluding the final welding of MCOs 
designated in the MCO Monitoring Plan, 
SNF-5536, for long-term monitoring).  
 
This work scope shall be done in 
compliance with:  
• CRD O 460.2, Chg 1, "Departmental 
Materials Transportation & Packaging 
Management"  
• HNF-5356, "Spent Nuclear Fuel Project 
Authorization Agreement"  
• HNF-SD-SNF-OCD-001, Rev. 6, "Spent 
Nuclear Fuel Project Product Specification" 

CD0079 
MCOs containing K Basin 
SNF and Shippingport Spent 
Fuel Containers stored in the 
CSB, welded, and in final 
configuration ready for 
transfer to the national 
geologic repository  

None Identified 

 
C.3.1.6 Store and Monitor SNF and IHLW 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Monitor and ensure safe interim storage of 
SNF and IHLW until all stored materials are 
appropriately dispositioned. 

  None Identified None Identified 
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C.3.1.7 Disposition IHLW 
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 

Prepare and load out stored IHLW for 
transport by others to the national repository 
for final disposition. 

Post Contract Period:  
The Contractor shall establish interface 
controls for transport of IHLW canisters to 
the repository. Retrieve IHLW canisters from 
the CSB storage tubes, package and load on 
transport vehicle, and transport waste 
package in accordance with established 
interface controls.  
 
This work scope shall be done in 
compliance with:  
• DOE/RW-0351 Rev 3, "Waste Acceptance 
System Requirements Document, 
E000000000-00811-1708-0001 REV 03" 

None Identified None Identified 

 
C.3.1.8 Disposition SNF Stored in the CSB 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Prepare and load out stored SNF for transport 
by others to the national repository for final 
disposition. 

Post Contract Period:  
The Contractor shall establish interface 
controls for transport of SNF canisters to the 
repository.  
 
This work scope shall be done in 
compliance with:  
• CRD O 460.2, Chg 1, "Departmental 
Materials Transportation & Packaging 
Management"  
• DOE/RW-0351 Rev 3, "Waste Acceptance 
System Requirements Document, 
E000000000-00811-1708-0001 REV 03" 

None Identified None Identified 

 
C.3.1.9 Maintain Safe & Compliant 200 Area ISA Facility Operations 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Operate and maintain the 200 Area ISA 
within the authorization envelope. Sufficient 
technical and operational personnel shall be 
provided and trained to perform operational 
and maintenance activities and to maintain 
baseline documentation. Prepare and package 
waste streams for disposition as required and 
dispose as appropriate. Maintain radiological 
control and access control to ensure 
personnel safety. 

This work scope shall be done in 
compliance with:  
• 61 FR 10736, March 15, 1996, Doc. 96-
6291  
• HNF-5356, "Spent Nuclear Fuel Project 
Authorization Agreement" 

None Identified None Identified 

 
C.3.1.10 Disposition SNF Stored in the 200 Area ISA 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Prepare, stage, load out, and transport site-
wide SNF stored at the 200 Area ISA to final 
disposition. 

Na bonded FFTF Spent Nuclear Fuel shall be 
shipped to Argonne West (Idaho). This fuel 
shall be removed from the 200 ISA, and 
moved into the CSB where it will be 
transferred into transportation casks prior to 
shipment to Idaho.  
 
Post Contract Period:  
Materials stored at the 200 ISA shall be 
either directly transferred to disposition or 
relocated to a temporary location for 
packaging prior to shipment for final 
disposition.  
 
This work scope shall be done in 
compliance with:  
• CRD O 460.2, Chg 1, "Departmental 

None Identified None Identified 
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Materials Transportation & Packaging 
Management" 

 
C.3.2 Central Waste Complex (CWC) 
 
C.3.2.1 Maintain Safe & Compliant Central Waste Complex Facility Operations 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Operate and maintain the Central Waste 
Complex structures, operating systems and 
equipment, and monitoring systems within 
the authorization envelope. Prepare and 
package waste streams for disposition as 
required and dispose as appropriate. Maintain 
radiological control and access control to 
ensure personnel safety. 

The Central Waste Complex shall remain a 
contamination free facility. 

CD0080 
Authorization Agreement for 
CWC and LLBG (review and 
update yearly) 

None Identified 

 
C.3.2.2 Receive and Store Radioactive Solid Wastes 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Store existing quantities of low-level waste, 
mixed low-level waste, and TRU waste, 
including retrieved suspect TRU waste. 
Receive and store newly generated waste 
from Hanford Site generators and from off 
site generators approved by RL. 

Low-level and mixed low-level waste that 
does not meet the Hanford Site Solid Waste 
Acceptance Criteria, HNF-EP-0063, for 
disposal shall be stored at the CWC.  
 
Newly generated waste shall be confirmed to 
be in compliance with the Hanford Site Solid 
Waste Acceptance Criteria, HNF-EP-0063.  
 
Mixed waste shall be treated each year to 
meet LDR criteria.  
 
Store newly generated transuranic waste after 
WIPP closes until a determination is made on 
disposition of transuranic waste after WIPP 
closure. 

None Identified None Identified 

C.3.3 Waste Receiving and Processing Facility (WRAP) 

C.3.3.1 Maintain Safe & Compliant WRAP Facility Operations 
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 

Operate and maintain the WRAP structures, 
operating systems and equipment, and 
monitoring systems within the authorization 
envelope. Prepare and package waste streams 
for disposition as required and dispose as 
appropriate. Maintain radiological control 
and access control to ensure personnel safety. 

This work scope shall be done in 
compliance with:  
• 03-ABD-0022, "The Waste Receiving and 
Processing (WRAP) Facility Authorization 
Agreement (AA)" 

CD0081 
Authorization Agreement for 
WRAP (review and update 
yearly) 

None Identified 

 
C.3.3.2 Perform WRAP TRU Processing 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Process CH TRU/TRUM waste received in 
drums and standard waste boxes for disposal 
at WIPP. Perform NDE/NDA and visual 
inspection. As necessary, repackage low-
level waste (LLW), mixed low-level waste 
(MLLW), transuranic waste (TRU), and TRU 
mixed waste (TRUM). Verify LLW and send 
to the burial grounds for disposal. Segregate 

Contact Handled TRU in drums shall be 
certified (and processed as needed) to meet 
WIPP requirements.  
 
Contact Handled TRU in standard waste 
boxes shall be certified (and processed as 
needed) to meet WIPP requirements.  
 

None Identified None Identified 
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
MLLW and send to storage, treatment, or 
disposal, as appropriate. Verify/certify TRU 
and TRUM waste for shipment to the Waste 
Isolation Pilot Project (WIPP). 

This work scope shall be done in 
compliance with:  
• DOE/WIPP-02-3122, Rev. 0.1, "Contact-
Handled Transuranic Waste Acceptance 
Criteria for the Waste Isolation Pilot Plant" 

 
C.3.3.3 Disposition Transuranic Waste from WRAP Processing to WIPP 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
CD0083 
256 cubic meters of TRU 
waste shipped to WIPP 

None Identified 

CD0390 
Shipment and/or certification 
of 2132 cubic meters 
(cumulative) of TRU waste. 
Due: 30 September 2006 

None Identified 

Load TRU waste packages into appropriate 
transport containers for shipment to WIPP. 

TRU waste that has been processed shall be 
shipped to WIPP.  
 
TRU shipments shall be complete upon 
departure of the TRUPACT's from the 
Hanford Site.  
 
TRU waste shall be transported to WIPP in 
containers certified by the Nuclear 
Regulatory Commission, as required by the 
WIPP Land Withdrawal Act. 
 
This work scope shall be done in 
compliance with:  
• DOE/WIPP-02-3122, Rev. 0.1, "Contact-
Handled Transuranic Waste Acceptance 
Criteria for the Waste Isolation Pilot Plant" 

None Identified GF0065 
TRUPACT shipping casks, 
trailers, drivers, TRUPACT 
spare parts to perform an 
average of 8 shipments per 
month in FY 2004 with a 
maximum of 16 and an 
average of 18 shipments per 
month in FY 2005 and FY 
2006 with a maximum of 24. 

C.3.4 T-Plant 

C.3.4.1 Operate and Maintain the T-Plant Facility 
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 

CD0084 
Authorization Agreement for 
T Plant (review and update 
yearly) 

None Identified Operate and maintain the T Plant structures, 
operating systems and equipment, and 
monitoring systems within the authorization 
envelope.  
 
Maintain T Plant Complex capabilities to 
support Hanford decontamination needs, 
waste storage, repackaging and verification, 
TRU characterization (headspace gas 
sampling), and waste treatment activities. 

Preparations to provide M-91 treatment 
capabilities at T Plant shall be initiated, 
including clearing stored equipment from the 
canyon deck.  
 
Oversized packages requiring special 
processing shall be processed.  
 
TRU waste processed at T Plant shall be 
shipped to WIPP.  
 
This work scope shall be done in 
compliance with:  
• DOE/WIPP-02-3122, Rev. 0.1, "Contact-
Handled Transuranic Waste Acceptance 
Criteria for the Waste Isolation Pilot Plant"  
•02-ABD-0139, "Approval of the T Plant 
Authorization Agreement (AA) Annual 
Update" 

CD0391 
M-016-093: Workplan for 
preparation of TRU/TRUM 
waste. 
Due: 30 September 2006 

None Identified 

 
C.3.4.2 Remove Shippingport Fuel from T Plant 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Retrieve, package, and ship Shippingport 
Reactor Fuel from T Plant to the Canister 
Storage Building. 

Pending transfer to the Canister Storage 
Building, Shippingport Pressurized Water 
Reactor Core 2 Spent Nuclear Fuel shall be 
stored at T Plant.  
 
Spent fuels from the T-Plant shall be 
consolidated in the 200 Area for interim 
storage pending national decisions on their 

None Identified None Identified 
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
ultimate disposition.  
 
The Contractor shall operate fuel removal 
systems to remove Shippingport Fuel from T-
Plant pool cell. 

 
C.3.4.3 Treat and/or Interim Store K Basins Sludge at T Plant 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
CD0323 
One cubic meter of sludge in 
a WIPP certifiable waste 
form. 

GF0119 
Offsite Disposal Waste 
Acceptance Criteria for 
disposal of RH-TRU at 
WIPP. 

Provide for treatment and interim storage of 
K Basin North Loadout Pit sludge at T Plant.  
Transport stabilized and packaged remaining 
K Basin sludge to T Plant and provide for 
interim storage. 

The characteristics of K Basin sludge and 
package shall meet the criteria for CH-TRU 
as identified in the present WIPP waste 
acceptance criteria and the criteria for RH-
TRU identified within the draft WIPP waste 
acceptance criteria. CD0439 

Accessible K-East Basin 
NLOP Sludge treated to a 
WIPP certifiable waste form. 

GF0119 
Offsite Disposal Waste 
Acceptance Criteria for 
disposal of RH-TRU at 
WIPP. 

C.3.5  Reserved 

C.3.6 Liquid Effluent Retention Facility (LERF) 

 C.3.6.1 Maintain Safe & Compliant Liquid Effluent Retention Facility Operations 
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 

Operate and maintain the Liquid Effluent 
Retention Facility (LERF) structures, 
operating systems and equipment, and 
monitoring systems in compliance with 
applicable directives and regulatory 
documents. Prepare and package waste 
streams for disposition as required and 
dispose as appropriate. Maintain radiological 
control and access control to ensure 
personnel safety. 

  None Identified None Identified 

 
C.3.6.2 Store Liquid Effluents in the LERF  

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Collect and store liquid effluents in the LERF 
for subsequent treatment in the ETF. 

  None Identified None Identified 

 

C.3.7 200 Area Effluent Treatment Facility (ETF) 

C.3.7.1 Maintain Safe & Compliant 200 Area Effluent Treatment Facility Operations 
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 

Operate and maintain the 200 Area Effluent 
Treatment Facility (ETF) structures, 
operating systems and equipment, and 
monitoring systems in compliance with 
applicable directives and regulatory 
documents. Prepare and package waste 
streams for disposition as required and 
dispose as appropriate. Maintain radiological 

The Contractor shall prepare for submittal to 
the US Environmental Protection Agency 
and the Washington Department of Ecology 
an evaluation of the development status of 
tritium treatment technology that would be 
pertinent to the cleanup and management of 
tritiated wastewater. 

CD0244 
M-26-07A : Evaluation of 
development status of tritium 
treatment technology that 
would be pertinent to the 
cleanup and management of 
tritiated waste water 
Due: 1 March 2004  

None Identified 
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
CD0421 
Tritium treatment technology 
status letter report (Annual) 

None Identified control and access control to ensure 
personnel safety. 

CD0315 
ST 4500 and ST 4502 
Discharge Monitoring 
Reports for the 200 Area 
Effluent Treatment and 
Treated Effluent Disposal 
Facilities (Quarterly) 

None Identified 

 
C.3.7.2 Treat Liquid Effluents in the ETF  

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Treat liquid effluents in the ETF by removing 
or destroying contaminants sufficient to meet 
discharge requirements. 

The Contractor shall operate the ETF to 
support groundwater pump and treat 
operations. 

None Identified None Identified 

 
C.3.7.3 Dispose of Liquid Effluents Treated by the ETF 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Dispose liquid effluents treated by the ETF 
that meet discharge requirements to the 200 
West Area SALDS. Provide holdup of 
treated effluent in storage tanks to allow 
verification that the effluent has been treated 
to acceptable levels prior to discharge. 

Constituents not identified in the permit are 
subject to the limits in WAC 173-200, Water 
Quality Standards for Ground Waters of the 
State of Washington, and 4 percent of the 
derived concentration guide values in DOE 
Order 5400.5, Radiation Protection of the 
Public and Environment, as applicable. 

None Identified None Identified 

 
C.3.8 200 Area Treated Effluent Disposal Facility (TEDF) 
 
C.3.8.1 Maintain Safe & Compliant 200 Area TEDF Operations 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Operate and maintain the 200 Area TEDF 
structures, operating systems and equipment, 
and monitoring systems in compliance with 
applicable directives and regulatory 
documents. Prepare and package waste 
streams for disposition as required and 
dispose as appropriate. Maintain radiological 
control and access control to ensure 
personnel safety. 

  None Identified None Identified 

 
C.3.8.2 Receive Liquid Effluents in the 200 Area TEDF 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Collect and dispose liquid effluents that meet 
discharge requirements for the 200 Area 
State Approved Land Disposal Site, from 
generators in the 200 Areas. 

The 200 TEDF shall be operated to meet 200 
Area radiological industrial wastewater 
disposal needs. 

None Identified None Identified 

C.3.9 300 Area Treated Effluent Disposal Facility (TEDF) 

C.3.9.1 Maintain Safe & Compliant 300 Area TEDF Operations  
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 

Operate and maintain the 300 Area TEDF, 
structures, operating systems and equipment, 

The 310 TEDF shall be maintained as a non-
radiological facility. 

CD0108 
Submittal of Department of 

None Identified 
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
and monitoring systems in compliance with 
applicable directives and regulatory 
documents. Prepare and package waste 
streams for disposition as required and 
dispose as appropriate. Maintain radiological 
control and access control to ensure 
personnel safety. 

Natural Resources Land 
Lease Monitoring Report  
(Monthly) 

 
C.3.9.2 Treat and Dispose Liquid Effluents in the 300 Area TEDF 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Treat liquid effluents in the 300 Area TEDF 
by removing or destroying contaminants 
sufficient to meet discharge requirements, 
and dispose treated waste water to the 
Columbia River. 

Liquid effluent from the 300 Area shall be 
collected, treated and disposed at the 300 
Area TEDF. 

None Identified None Identified 

C.3.10 Low-Level Waste Burial Grounds (LLBG) 

C.3.10.1 Maintain Safe & Compliant LLW Burial Ground Operations 
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 

Operate and maintain the LLW Burial 
Grounds within the authorization envelope. 

Reactor Irradiated Nuclear Material (RINM) 
in the 200 West Area Low-Level Burial 
Grounds (LLBG) shall be managed as 
transuranic waste.  
 
Post 1970 suspect TRU waste containers in 
the LLBG shall be managed in retrievable 
storage in the LLBG.  
 
This work scope shall be done in 
compliance with:  
• 02-ABD-0120, "Approval of the Central 
Waste Complex  (CWC) and Low Level 
Burial Ground (LLBG) Authorization 
Agreement Annual Updates" 

None Identified None Identified 

 
C.3.10.2 Remove RINM from LLBG  

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Procure, install, and operate systems and 
equipment to retrieve RINM from the LLBG 
to prepare for transfer to the 200 Area 
Interim Storage Area. 

Post Contract Period:  
Drums of suspect RINM shall be retrieved 
from the LLBG.  

None Identified None Identified 

 
C.3.10.3 Retrieve Suspect TRU from LLBG 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
CD0392 
160 cubic meters of suspect 
TRU retrieved  

None Identified 

CD0393 
3200 cubic meters 
(cumulative) of suspect TRU 
retrieved 
Due: 31 March 2006 

None Identified 

Retrieve suspect post 1970 TRU containers 
from retrievable storage in the LLBG. 

The Contractor shall retrieve buried suspect 
TRU starting no later than 15 November 
2003 in burial ground 218-W-4C.  “Retrieve” 
means removal from the LLBG or, for waste 
designated in accordance with WAC 173-
303-070 through 100 as non-mixed, placed in 
an appropriate storage or disposal facility 
(which could include not removing it, but 
disposing of it in the LLBG) 
M-91-40M shall designate all contact 
handled retrievably stored waste pursuant to 
WAC 173-303-070 through 100 within 90 
days of retrieval. 

CD0394 
4200 cubic meters 
(cumulative) of suspect TRU 
retrieved 
Due: 30 September 2006 

None Identified 
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
The Contractor shall start retrieval of burial 
ground 218-W-4C Trench 4 by 15 January 
2004. 
 
The Contractor shall start vapor extraction in 
218-W-4C Trench 4 by 15 November 2003. 
 
The Contractor shall prepare a Buried TRU 
Waste Disposition Plan following the 
"Hanford Federal Facility Agreement and 
Consent Order" (TPA) provisions for 
RCRA/CERCLA integration and 
coordination.  
 
M-91-40B:  Retrieve 1200 cubic meters of 
CH-RSW (cumulative) by 31 December 
2004. 
  
M-91-40C:  Retrieve 2700 cubic meters of 
CH-RSW (cumulative) by 31 December 
2005. 
  
Post Contract Period: 
M-91-40D:  Retrieve 4700 cubic meters of 
CH-RSW (cumulative) by 31 December 
2006. 
 
M-91-40R:  The Contractor shall complete 
Trench 4 retrieval by 31 December 2006. 

CD0089 
Buried TRU Waste 
Disposition Plan 
Due: 1 December 2003  

None Identified 

C.3.11 Mixed Waste Disposal Trenches (MWDT) 

C.3.11.1 Maintain Safe & Compliant Mixed Waste Disposal Trench Operations  
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 

CD0397 
2544 cubic meters of MLLW 
treated or disposed. 

None Identified 

CD0398 
4480 cubic meters 
(cumulative) of MLLW 
treated or disposed. 
Due: 31 March 2006 

None Identified 

CD0399 
5600 cubic meters 
(cumulative) of MLLW 
treated or disposed. 
Due: 30 September 2006 

None Identified 

Operate and maintain the mixed waste 
disposal trenches in compliance with 
applicable directives and regulatory 
documents. 

Baseline forecasted volume (SWIFT Report 
2002.1) of DOE titled low-level and mixed 
low-level waste shall be disposed.  
 
All newly generated mixed low-level waste 
shall be disposed within one year of 
treatment.  
 
M-91-42A:  Treat 1630 cubic meters of CH 
MLLW (cumulative) by 31 December 2004. 
  
M-91-42B:  Treat 3260 cubic meters of CH 
MLLW (cumulative) by 31 December 2005. 
  
M-91-42C:  Treat 4890 cubic meters of CH 
MLLW (cumulative) by 31 December 2006. 
M-091-45 Submit annual RH/CH and Large 
Container progress report to Ecology 
beginning 30 September 2004. 
 
M-91-12A:  Complete Thermal Treatment of 
at least 240 cubic meters of contact handled 
MLLW by 9/30/05. 
 
Disposal of Greater then Category 3 Low-
Level Waste shall be evaluated on a case-by-
case basis. 
 
Post Contract Period: 
M-91-12:  Complete Thermal Treatment of at 
least 600 cubic meters of contact handled 
MLLW by 11/16/07. 
 
This work scope shall be done in 

CD0400 
RH/CH and Large Container 
progress report (Annual) 

None Identified 
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
compliance with:  
• 61 FR 41956, August 9, 1996, Doc. 96-
20237 
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C.4 Infrastructure and Services 

C.4.1 Infrastructure Key Areas Beyond FY 2006 

C.4.1.1 Infrastructure Key Areas Beyond FY 2006 
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 

CD0094 
List of Contractor assigned 
assets valued at greater than 
$25,000 required in 2012 to 
support cleanup. 
Due: 30 March 2003 

None Identified The Contractor shall identify facilities, 
equipment, and systems currently evaluated 
by CAS and valued at greater than $25,000 
required for cleanup in 2012, and keep those 
assigned to the Contractor in a minimally 
acceptable condition at the end of fiscal year 
(FY) 2006. The Contractor shall institute a 
condition-based maintenance, major repair, 
and replacement program to achieve the 
minimum acceptable condition through FY 
2006. The scope is generally the facilities, 
equipment, and systems for the following key 
areas:  
 
Utilities 
· Electrical 
· Water 
· Sewer and Septic 
 
Roads & Grounds 
· Roads 
· Grounds 
 
Major Equipment  
· Cranes  
· Heavy Equipment  
 
The Contractor shall determine the current 
assigned Contractor assets valued at greater 
than $25,000 not needed to support cleanup 
in 2012 and decommission/abandon them 
and determine which assets can be removed 
from service as cleanup events are 
accomplished to reduce the active 
infrastructure and related costs. The 
Contractor shall institute a maintenance 
program that allows "run to failure" without 
compromising safety, health, environmental 
compliance, and cleanup milestones. 
 
The condition of nuclear facilities that 
provide site services such as waste 
management facilities will be maintained and 
assessed in accordance with the authorization 
basis process. 

The Contractor shall develop and maintain a 
list of Contractor assigned assets valued at 
greater than $25,000 required in 2012 to 
support cleanup.  
 
The Contractor shall use a Contractor-wide 
rating system to annually assess the condition 
of 25% of the facilities and personal property 
assets. This system shall contain these 
categories:  
· Excellent (1) - New or lightly used that can 
be used without repairs,  
· Usable (4) - Shows some wear, but can be 
used with normal maintenance,  
· Minor Repairs (5) - Facilities/Systems: Up 
to 25% of replacement value, Equipment: Up 
to 10% of replacement value. These repairs 
will normally be accomplished routinely,  
· Major Repairs (7) - Facilities/Systems: 26-
60% of replacement value, Equipment: 11-
40% of replacement value,  
· Replace (X) - Required for cleanup, but 
repair or rehabilitation is impractical and/or 
uneconomical, requiring replacement, and  
· Disposition (D) - Not required for cleanup. 
 
The Contractor shall use an evaluation 
system based on the Condition Assessment 
Survey (CAS) approach to determine asset 
condition, needed major repairs or 
replacement, and for follow-on assessments 
to determine change in condition. The CAS 
approach focused on assets needed for 
cleanup in 2012 and the definitions above 
shall be used to provide periodic evaluations 
of the condition of facilities, equipment, and 
systems. The following shall be used as 
criteria for the minimum acceptable asset 
condition for those assets at the end of FY 
2006: (A) Meets intended purposes, 
including safety, health, environmental 
compliance, and mission needs. (B) A 
majority of elements with evaluation ratings 
in Category (1) - Excellent, Category (4) - 
Usable, and Category (5) - Minor Repairs. 
(C) For elements rated Category (7) - Major 
Repairs and Category (X) - Replace, a 
planned repair/replacement cycle to meet 
intended purposes, over multiple fiscal years. 
(D) For elements rated Category (D) - 
Disposition, not required for cleanup. 

CD0095 
Infrastructure Ratings for Key 
Areas (Semi-Annual) 

None Identified 
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C.4.2 Infrastructure Services 

The Contractor shall provide the following services that may be used by all site contractors.  
Services used by others will be per documented agreements containing provisions requiring 90-
day notice of any change in the amount of services required of, or that can be provided by, the 
Contractor.  

The Contractor shall provide the requisite managerial ability and technical expertise to provide 
infrastructure services that support the site mission requirements.  

C.4.2.1 Analytical Sample Analysis 
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 

Provide a full range of organic, inorganic, 
and radiochemical analytical capabilities. 
Support site programs and projects at the 
Waste Sampling and Characterization 
Facility (WSCF) with the analysis of process 
control accredited environmental and 
accredited industrial hygiene, environmental, 
and industrial hygiene samples with low 
radioactivity levels.  Operate and maintain 
the WSCF in compliance with applicable 
directives and regulatory documents. 

The Contractor shall maintain laboratory 
accreditation for the WSCF Lab.  
 
The Contractor shall provide a full range of 
organic, inorganic, and low level 
radiochemical analytical capabilities. 

None Identified 
 

None Identified 

 
C.4.2.2 Asset Disposition (Investment Recovery Operations) 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Provide receipt and disposition services for 
personal property assets no longer required in 
support of the Hanford Site mission. Provide 
processes and support services for DOE 
mandated donations/transfers (i.e., School 
Gift Program, Energy Related Lab 
Equipment Program, Economic 
Development, etc.) 

The Contractor shall provide receipt and 
disposition services for personal property 
assets no longer required in support of the 
Hanford Site Mission.  
 
The Contractor shall support asset transfers 
from the Site to potential customers via the 
Tri-Cities Asset Reinvestment Company, 
LLC (TARC). 

CD0097 
Utilization and Disposal of 
Excess & Surplus Personal 
Property Report (Annual) 

None Identified 

 
C.4.2.3 Badging 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Process and account for permanent security 
badges and the Hanford Site temporary (self-
expiring) security badge program for 
employees, contractors, visitors, vendors and 
others for access to Site contractors and 
facilities. Issue badges for foreign nationals 
and verify security clearance levels for 
cleared visitors from other DOE sites. 
Manage the DOE and Hanford Site badging 
system - Personnel Security Clearance 
Reports Plus (PSCR+). 

The Contractor shall manage the DOE and 
Hanford Site badging system - PSCR+. 

None Identified None Identified 

 
C.4.2.4 Biological Control Program 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Provide a biological control program that is 
systematically integrated with environmental, 
safety, health and quality principles across 
the Contractor Projects, and with other 
Hanford Prime Contractors. This includes the 
control of noxious weeds, industrial weeds, 

The Contractor shall provide a biological 
control program to control noxious weeds, 
industrial weeds, other vegetation, and 
animal pests. 

None Identified None Identified 
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
other vegetation, and animal pests for the 
purposes of protecting employees, the public, 
and Site cultural and environmental 
(including biological) resources. 
 
C.4.2.5 Calibration Services 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Provide for the calibration of non-
radiological Measuring and Test Equipment 
(M&TE) that requires calibration to meet 
quality, safety or compliance requirements. 
Provide In Situ calibration services. Does not 
include the calibration of Radio Services' 
instruments that are used to "tune" radio 
controllers, and occupational radiation 
instruments and repair. 

The Contractor shall provide for the 
calibration of non-radiological Measuring 
and Test Equipment (M&TE).  

None Identified None Identified 

 
C.4.2.6 Centralized Consolidated Recycling Center (CCRC) 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Operate and maintain the CCRC. The 
following materials are aggregated for 
recycling at CCRC: aerosol products; 
mercury and mercury containing equipment; 
universal waste lamps and batteries; crushed 
fluorescent lamps; lead-acid batteries; 
electric ballasts or capacitors; used shop 
towels; used oil, and spent antifreeze.  
 
Minimize hazardous waste disposal through 
reuse of chemicals and/or recycling 
performed by off site vendors. 

  None Identified None Identified 

 
C.4.2.7 Classified Document Management 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Provide document control and management 
services for active and inactive classified 
material generated or received by DOE and 
Hanford contractors. Includes receiving 
classified matter, assigning control numbers, 
maintaining the classified document tracking 
system, copy distribution, record copy 
retention and retrieval, providing pickup and 
delivery service, destruction, and conducting 
inventories. 

The Contractor shall provide document 
control and management services for active 
and inactive classified material generated or 
received by DOE and Hanford contractors. 

None Identified None Identified 

 
C.4.2.8 Courier Services 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Provide support for priority/emergency 
documents and materials. Provide support to 
the medical aid stations in transporting serum 
blood samples, medical supplies and pickup 
and delivery of instruments being calibrated. 

The Contractor shall provide pickup and 
delivery support for priority/emergency 
documents and materials. 

None Identified None Identified 

 
C.4.2.9 Crane and Rigging 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Provide management, administrative, and 
planning and scheduling support for movable 
cranes and Crane and Rigging Services 
operations. Coordinate rental and movement 

The Contractor shall provide:  
·  Operations of movable cranes;  
·  Critical lift planning;  
·  Complex rigging, ironwork, and scaffold 

None Identified None Identified 
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
of cranes ranging from 9 to 250 ton capacity. 
Support preventive maintenance inspections 
and schedule necessary repairs. Provide 
technical support and guidance in the 
procurement of hoisting and rigging 
equipment.  Perform critical lift planning 
(develop alternative and innovative methods 
for lifting and scaffolding tasks).  Supervise 
crane crews, riggers (performing complex 
rigging, ironwork, and scaffold erection and 
dismantling), crane operators, and drivers 
(performing heavy hauling and forklift 
operations). 

erection and dismantling; and  
·  Heavy hauling and forklift operations. 

 
C.4.2.10 Desktop Services 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Provide a single point of contact for technical 
support for software and hardware via e-mail, 
web, or telephone. Provide dispatch for 
problems that cannot be resolved by help 
desk staff. Provide for computer 
maintenance, software, computer network, 
business machine repair, computer support, 
redeployment of computer hardware, 
integration, desk side software support, PC 
procurement support, PC and related 
peripheral maintenance, moves/adds/changes, 
installation of new standard and nationalized 
 
 PCs and related peripherals and related 
services. 

The Contractor shall provide technical 
support for PC software and hardware. 

None Identified None Identified 

 
C.4.2.11 Emergency Preparedness 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Support the Occurrence Reporting process.   CD0401 

Performance Analyses and 
Identification of Recurring 
Occurrences (Quarterly) 

None Identified 

 
C.4.2.12 Engineering Drawing Management 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Manage an engineering drawing repository 
and provide associated services to DOE and 
all Hanford contractors. Maintain the 
Hanford drawing accountability system, 
assignment of unique drawing identification 
numbers for new drawings, maintenance and 
storage services for original site drawings 
and drawing aperture cards for site 
distribution and record capture, and 
maintenance of custody control and drawing 
checkout to authorized personnel for 
revision. 

The Contractor shall manage an engineering 
drawing repository and provide associated 
services. 

None Identified None Identified 

 
C.4.2.13 Fabrication Services 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Provide fabricated parts, components, and 
equipment of a routine, prototypical, 
production or emergency nature meeting 
specified QA/QC standards. Provide welder 
qualification and weld procedure programs 
for HAMTC work; procurement, 

The Contractor shall provide fabricated parts, 
components, and equipment of a routine, 
prototypical, or production nature. 

None Identified None Identified 
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
maintenance, handling and disposal of 
hazardous materials used in support of 
fabrication services. Does not include the 
fabrication of incidental construction parts, 
equipment, and aids on a field level 
maintenance basis. 
 
C.4.2.13.a FIMS/CAS 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Provide administration of the Facility 
Information Management System (FIMS) 
and Condition Assessment Survey (CAS) 
Programs. 

The Contractor shall perform the established 
minimum requirements for compliance of the 
FIMS Program 
 
The Contractor shall perform condition 
assessment surveys on all agreed upon real 
property assets at least once in any 5-year 
period.   
 
The Contractor shall maintain FIMS data as 
throughout the life cycle of real property 
assets, including real property related to 
institutional controls. The Contractor shall 
ensure capital financial data is complete and 
current by reconciling FIMS with financial 
data residing in Property Accounting 
(SAMS) on a quarterly basis and 
documenting reconciliation in a file to be 
maintained by the Contractor’s FIMS 
Database Administrator.  
 
The Contractor shall perform an annual 
review of DOE-RL FIMS data and shall 
produce documentation, as directed by DOE, 
to demonstrate accuracy that is equal to, or 
greater than, 95% when compared to the 
Standard Accounting and Reporting System 
(STARS) data.   

CD0107 
Deferred and Actual 
Maintenance Cost Data 
(Annual) 

None Identified 

 
C.4.2.14 Fire Department 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Provide a full range of emergency services 
for DOE Assets. These services include 
incident management, fire suppression, fire 
systems testing, fire prevention, technical 
rescue, emergency medical service and 
patient transport, and hazardous materials 
and chemical/biological/radiological 
emergency response. Deal with and terminate 
emergency situations that could threaten the 
operations, employees, the general public, or 
interest of the U. S. Department of Energy-
operated Hanford Site. Respond to 
surrounding fire departments/districts under 
mutual aid and state mobilization agreements 
and fire fighting; hazardous materials. 
Provide site fire marshal overview authority, 
building tours and inspections, ignitable and 
reactive waste site inspections, pre-fire 
planning, hazardous chemical inventory 
updates, and employee fire prevention 
education.  
 
EXCLUSION: No liability will be accepted 
nor will any services be provided to 
BNI/WTP with the exception of those 
services covered under either: 1) an 
authorized RFS accepted by FH, or 2) an FH 

The Contractor shall provide emergency 
services including incident management, fire 
suppression, fire systems testing and 
maintenance, fire prevention, technical 
rescue, emergency medical service and 
patient transport, and hazardous materials 
and chemical/biological/radiological 
emergency response.  
 
The Contractor shall respond to surrounding 
fire departments/districts under mutual aid 
and state mobilization agreements.  
 
The Contractor shall provide Site fire 
marshal overview authority. 

CD0099 
Summary of Fire and Other 
Property Damage 
Experience/Report (Annual or 
as required)  

 

None Identified 
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
accepted task order from BNI or a contract 
release from CH2M Hill Hanford Group. 
 
C.4.2.15 Fire Systems Maintenance 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Provide corrective and preventive 
maintenance (includes 
deactivation/reactivation services) and 
functional tests on fire life safety protection 
systems, including all components of these 
systems, and maintain factory certification 
for all brands of systems. 

The Contractor shall provide corrective and 
preventive maintenance and functional tests 
on fire life safety protection systems. 

None Identified None Identified 

 
C.4.2.16 Fleet Maintenance 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
CD0101 
Federal Automotive 
Statistical Tool (FAST) 
Report (Annual) 

None Identified Provide management, maintenance, and 
repair of GSA vehicles/equipment and Fleet 
vehicles/equipment with property numbers 
beginning with the letters "HO". Provide 
engineering support, technical procedures, 
control of suspect/counterfeit fasteners, 
equipment modification control and facility 
safety (OSHA), fuel costing and invoicing, 
fuel delivery to areas not accessible to on-site 
fueling stations, and commercial equipment 
rental contracts. 

The Contractor shall provide maintenance 
and repair of GSA and HO coded 
vehicles/equipment.  
 
The Contractor shall provide fuel delivery 
services to areas not accessible to on-site 
fueling stations. CD0102 

OMB Circular A-11 Motor 
Vehicle Fleet Report 
(Annual) 

None Identified 

 
C.4.2.17 Forms Management 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Administer a forms management system and 
process, and design electronic forms for 
interactive use as well as conventional hard 
copy forms. Develop/design/revise electronic 
and hard copy forms, eliminate obsolete or 
duplicate forms, maintain forms historical 
records, and maintain a system for 
centralized configuration management of 
electronic and conventional hard copy forms. 

  None Identified None Identified 

 
C.4.2.18 Grounds Maintenance 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Provide maintenance of common grounds 
and grounds directly associated with Site 
Occupancy Pool facilities. Includes perimeter 
fence maintenance, lawn and landscape care, 
annual inspection of facilities, management 
and maintenance of gravel pits, parking lot 
and sidewalk cleanup, washing down 
facilities, signage, and general area cleanup. 
Provide surveillance and maintenance to 
ensure the safety and environmental integrity 
of the 200, 300 and 600 Landlord Areas. 
Provide radiological surveillance and 
monitoring of the road system, 600 Area 
cleanup sites and within the 200 and 300 
Landlord Areas; environmental inspections, 
monitoring and assistance; annual high and 
low-water riverbank inspection to ensure 
environmental integrity; and support to spill 
responses to assure environmental safety. 

The Contractor shall provide grounds 
maintenance for 712, north Federal Building 
parking lot and grass strips in parking area, 
section of lawn across from 703, and west 
Federal Building parking lot (shared with 
City of Richland). 
 
The Contractor shall provide grounds 
maintenance for the 400 Area outside the 
limited area. 
 
The Contractor shall provide grounds 
maintenance for M0 404 Radio Maintenance 
and 2355 parking lot. 

None Identified None Identified 

 



Fluor Hanford, Inc. 
DE-AC06-96RL13200 

Modification M226 

Sec C M226 7-28-05 C-113 7/28/05  5:27 PM  

C.4.2.19 Hanford Site Benefit Plans for Employees and Retirees 
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 

Provide administration for various medical, 
dental, disability, other insurances, pension 
and savings plans to the employees and 
retirees of several site contractors. 

  None Identified None Identified 

 
C.4.2.20 Hanford Environmental Information Databases 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Provide data management services for four 
environmental databases: the Hanford 
Environmental Information System, the 
Hanford Geographical Information System,  
the Hanford Well Information System, and 
the Waste Information Data System. 

 None Identified None Identified 

 
C.4.2.21 Hanford Local Area Network (HLAN) Operation, Maintenance and Integration 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Provide for the engineering, operation and 
maintenance of the Hanford Local Area 
Network (HLAN) infrastructure. Provide 
Network Administration, coordinate HLAN 
Intranet and Internet website configuration 
control and standards, Network Operations 
Center (NOC), UNIX/MS Windows 
SQL/WEB server administration, file server 
backup and recovery, E-Mail Administration 
and Support, Internet Support, dial-up and 
VPN Remote Access Services, Maintenance 
and Software Management, Technology 
Support for Hardware and Software, maintain 
virus protection software, electronic 
distribution and deployment of software 
applications running in the HLAN 
environment, and testing and evaluation of 
new computer and information technologies. 
HLAN network services include Network 
Management and Network Maintenance.  

  None Identified None Identified 

 
C.4.2.22 Hanford Patrol 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Provide security services to the Hanford Site 
(including those of PNNL, but excluding the 
WTP construction site. Once construction of 
the WTP is complete, Hanford Patrol will 
provide protective force service for the 
WTP), and respond to alarms and other 
emergencies/incidents 24 hours a day, seven 
days a week. Provide qualified Security 
Police Officers II and III for protection of 
Site targets, government assets, and access 
control at Site Barricades. Provide the 
certified explosive detection K-9 and Search 
Teams. Mutual aid of K-9 or law 
enforcement backup support units may be 
made available on a non-mission interference 
basis to local, regional, state, and federal 
police agencies and to school systems in 
response to threats of violence. Provide 911 
dispatch and emergency communications, 
and operate Washington State "ASSESS" law 
enforcement computer systems, and dispatch 
of the Benton County Sheriffs Office on the 
Hanford Site. Provide the mandated 
minimum number of responders as stipulated 

The Contractor shall provide security 
services to the Hanford Site.  
 
The Contractor shall provide qualified staff 
for protection of site targets, government 
assets and access control.  
 
The Contractor shall provide the certified 
explosive detection.  
 
The Contractor shall provide 911 dispatch 
and emergency communications.  
 
The Contractor shall implement the Site 
Safeguards and Security Plan (SSSP).  
 
The Contractor shall provide in-region 
tracking for radioactive shipments.  
 
The Contractor shall provide crash phone, 
siren, and traffic and crowd control.  
 
The Contractor shall provide access control. 

None Identified None Identified 
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
in the Site Safeguards and Security Plan 
(SSSP) to maintain protection for Site 
facilities. Provide alarm and duress 
monitoring for Hanford Site alarmed 
facilities as required. Provide in-region 
tracking for radioactive shipments and single 
point of contact for all outbound Hanford-
related radioactive/hazardous material 
shipments. Provide crash phone, siren, and 
traffic and crowd control during emergencies. 
Provide access control, conduct badge 
checks, issue temporary badges, and search 
for prohibited articles. These provided 
services must interface directly with DOE-
RL, and in the event of an emergency 
involving the Site Safeguards and Security 
forces, DOE-RL may assume command and 
control of the forces and the event, if the 
Emergency Operations Center is activated. 
 
C.4.2.23 Industrial Hygiene Laboratory 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Calibrate and repair various monitoring 
equipment used by safety and industrial 
hygiene for evaluating worker protection. 
Provide evaluations of equipment and 
technical assistance to support projects with 
specific sampling process needs. 

  None Identified None Identified 

 
C.4.2.24 Information Resource Management (IRM) 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Manage, operate and maintain site 
applications and services, without 
enhancements or upgrades, that support 
Hanford, including the following:  
 
· Hanford PeopleCore database--the central, 
integrated source of key Hanford site 
personnel and facility data for nearly 130 site 
applications.    
 
· Hanford Identification Number (HID) 
system--the central source for the generation 
of new HID numbers and for the 
maintenance of all HID numbers assigned  
 
· Hanford Information System Inventory 
(HISI)--the central repository for the 
registration of applications/systems.    
 
· Software configuration tools--A centralized 
repository for software and documentation 
used  
 
· Hanford PopFon--the site-wide telephone 
directory utility program, which provides 
users of the Hanford Local Area Network 
(HLAN) with the capability to look-up 
telephone and organizational information 
pertaining to active employees on the 
Hanford Site. 

The Contractor shall manage, operate and 
maintain existing Site applications and 
services. 

CD0106 
Cybersecurity Program Plan 
Update (Bi-Annual) 

None Identified 
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C.4.2.25 Infrastructure Reliability 
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 

Provide essential replacements, renovations, 
and upgrades to the water system, sewer 
system, electrical distribution system, 
transportation system, telecommunications 
system, emergency services system (Fire 
Department, and Emergency Operations 
Center), and General Purpose Facilities, 
including contracting and project 
management functions. Provide capital 
equipment replacements (e.g., emergency 
response vehicles, cranes, or other equipment 
that exceeds thresholds for expense funding, 
currently $25,000) for non-project specific, 
Contractor provided service and general 
infrastructure mission activities. 

  None Identified None Identified 

 
C.4.2.26 Land Management (day-to-day) 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Support RL for implementing the controls 
described in Chapter 6 of the "Final Hanford 
Comprehensive Land Use Plan 
Environmental Impact Statement".  
 
Support RL for use, outgrants (easements, 
licenses, permits, leases) and disposal of real 
property, conveyance documents, boundary 
determination, title searches, appraisals, 
NEPA reviews, characterization assessments, 
site selection and excavation permit reviews 
and approvals, and facility preparation. 

The Contractor shall assist RL with land use 
determinations. 

None Identified GF0088 
Transfer real property as 
identified - Due annually 
until final transfer or as 
needed 

 
C.4.2.27 Locksmith Services 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Provides locksmith support for the 
installation, replacement and maintenance of 
locks, keys and access control systems for the 
protection of SNM, nuclear materials, 
classified matter and government property. 

  None Identified None Identified 

 
C.4.2.28 Mail 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Provide delivery and pickup of interplant and 
U.S. Postal mail; maintenance of the mail 
stop identification number (MSIN); obtain 
and maintain receipts on accountable mail 
(registered, certified, priority and insured); 
and address services for mail distribution. 

  None Identified None Identified 

 
C.4.2.29 Mapping Services 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Provide general and business-specific 
Hanford Site maps. Specific data systems 
supported include Hanford Geographical 
Information System/WIDS, E911, Electrical 
Utilities, Environmental Permitting, 
Telecommunications mapping, and others. 
Provide and maintain geographically defined 
data sets of the Hanford Site. Provide copies 
of standard maps and the Hanford Site Data 
Sets on request. Provide custom maps. 

  None Identified None Identified 
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C.4.2.30 Reserved 

C.4.2.31 Occupancy Pool – Government Owned/Leased Facilities 
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 

Provide management, maintenance, and 
custodial services for government-owned 
(office space, mobile structures, and other 
general purpose facilities), commercial and 
GSA leases for general-purpose facilities 
(office, training spaces, etc.) that can be used 
to house programs/contractors. Occupancy 
Pool includes facilities as approved by DOE 
RL and ORP. 

  None Identified None Identified 

 
C.4.2.32 Paging Services 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Provide pager services including engineering, 
maintenance, operation radio spectrum 
licensing, and other related services for the 
on site, Government-owned Hanford Site 
pager infrastructure. Provide administration 
of the regional paging contract and the 
national paging contract. 

The Contractor shall provide pager services. None Identified None Identified 

 
C.4.2.33 Post-Closure Transition 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Support RL in preparing for post-closure 
transition. 

The Contractor shall provide up to one half 
FTE labor support and $150K in subcontract 
support for Post-Closure Transition. 

None Identified None Identified 

 
C.4.2.34 Property System Management 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
CD0113 
Activities Generating 
Precious Metals/Report 
(Annual) 

None Identified 

CD0402 
Precious Metals Forecast 
Report (annual) 

None Identified 

Provide for the maintenance and operations 
of the Site Property Management System 
(SAMS), and the integrated reporting of the 
DOE-owned property located on the Hanford 
Site.  Support to the Waste Treatment Plant 
Contractor and PNNL is not included.  

The Contractor shall provide for the 
maintenance and operations of the Site 
property management system. 
 
The Contractor shall collect the volumetric 
printing/duplicating information and load it 
into the electronic media for the annual JCP 
Report and the annual report on copying 
activities to OSTI. 

CD0111 
Physical Inventory Report 
(Annual) 
 

None Identified 

 
C.4.2.35 Radio Services 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Provide engineering, maintenance and 
operations for radio communication services 
including two-way, fire dispatch, safety and 
emergency preparedness, and security 
systems and infrastructure services including 
spectrum licensing and management and 
National Telecommunications and 
Information Administration (NTIA) 
registration of radio frequencies. 

The Contractor shall provide radio 
communications services. 

None Identified None Identified 
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C.4.2.36 Records Management 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Manage the vital records program, provide 
records restoration, and records/document 
management systems.   

The Contractor shall provide records 
management services for government 
records. 

None Identified None Identified 

 
C.4.2.37 Records Storage 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Provide long-term records storage services 
for government records generated by DOE 
and Hanford contractors. Includes receipt of 
boxed records for inactive retention, 
processing for storage, search and retrieval 
for use, and eventual disposition. Administer 
the local records holding area storage facility 
and associated systems, and maintenance of 
the interface with the Federal Records Center 
in Seattle for effective inventory 
management. 

The Contractor shall provide long-term 
records storage services for government 
records. 

None Identified None Identified 

 
C.4.2.38 Refrigerated Equipment Services (RES) 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Provide corrective and preventive 
maintenance of government owned 
refrigeration / heating equipment (including 
Refrigerant Gas removal from deactivated 
equipment). Maintain documentation as 
required by the EPA. Operate a repository for 
refrigerant gases. 

The Contractor shall provide corrective and 
preventive maintenance of government 
owned refrigeration / heating equipment.  
 
The Contractor shall maintain and operate a 
refrigerant gases repository. 

None Identified None Identified 

 
C.4.2.39 Respiratory Protection 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Provide factory certified maintenance, 
inspection, and testing for all self contained 
breathing apparatus, breathing air carts, and 
powered air-purifying respirators. 

  None Identified None Identified 

 
 
C.4.2.40 Road Services 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Provide accident and spill cleanup, grading 
and sweeping of roads and shoulders, 
removal of road debris, minor road 
maintenance including crack sealing, 
patching, minor paving of potholes, road 
striping, and snow removal from primary and 
secondary roads. Establish snow removal 
priorities each season. 

The Contractor shall maintain site roads with 
the exceptions of Route 2S from the Wye 
barricade to Route 11A and Route 11A from 
Route 2S to gate 810 until September 30, 
2007, when the roads will transfer from ORP 
back to RL. 

None Identified None Identified 

 
C.4.2.41 Safeguards & Security 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Provide for the protection of SAS interests 
involving the use, identification, processing, 
possession, receipt, shipment, storage and 
disposition of special nuclear material 

The Contractor shall initiate the development 
of the implementation of DOE Order 470.3, 
2004 Design Basis Threat (DBT) Policy.  

CD0114 
Nuclear Material 
Accountability Transaction 
Data Report (Monthly) 

None Identified 
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
CD0115 
Nuclear Material Balance 
Report (Monthly)  

None Identified 

CD0118 
Operations Security (OPSEC) 
Program Status Report 
(Annual)  

None Identified 

CD0121 
Patrol Contingency Plan 
(Annual) 

None Identified 

CD0122 
Protective Force Strength 
Report (Quarterly) 

None Identified 

CD0120 
Quarterly Category of Ending 
Inventory Report 

None Identified 

CD0119 
Quarterly Classification 
Officers Report  

None Identified 

CD0117 
Site Safeguards and Security 
Plan - (as required) 

None Identified 

CD0116 
Status Report on DOE 
Findings (Quarterly) 

None Identified 

(SNM), classified and sensitive matter, and 
protection of personnel and government 
property. Integrate security operations on the 
Hanford Site.  
 
Provide Program Planning and 
Administration: (e.g., Vulnerability 
Assessments, Safeguards and Security Plans, 
SAS Strategic Plans, technical 
analysis/security upgrade cost estimates, and 
special studies to ensure cost-effective SAS 
applications); Protection Program 
Management (Physical Security, Security 
Systems, Badging); Information Security 
(protect classified and unclassified sensitive 
information generated, processed, and stored 
on the Hanford Site from loss, damage, and 
unauthorized disclosure; provide operational 
and enhancement support of the Richland 
Clearance Information Management System 
(RCIMS); and integrate Operations Security, 
Classified Information Systems Security, 
Classified Matter Protection and Control, the 
Classification Office, Unclassified Cyber 
Security, Telecommunications Security, 
Technical Surveillance countermeasures, and 
the Foreign National Visits and Assignments 
Program); and Safeguards/Material Control 
and Accountability, Security Awareness, and 
Personnel Security.  
 
Provide technical expertise and emergency 
response personnel and equipment for the 
mitigation and joint Incident Command and 
control with site security forces for the 
control of any weapons of mass destruction 
(WMD) and chemical/biological weapons 
(CBW) incidents affecting the interest of the 
US Government. 

CD0440 
2004 Design Basis Threat 
Implementation Plan, 
Preliminary Project 
Execution Plan, and baseline 
range for Security 
Enhancement Project 

None Identified 

 
C.4.2.42 Sanitary Waste Disposal 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Provide for the collection and disposal of 
sanitary solid waste from the Hanford Site 
and for the disposal of non-radioactive non-
dangerous drummed waste, medical waste, 
and asbestos waste. Monitor and maintain the 
closed Hanford Solid Waste Landfill 
including periodic inspections, soil gas 
monitoring and leachate management and 
monitoring. Operate the inert landfill at Pit 9 
and administer contracts for disposal of solid 
waste, asbestos, medical waste, and drummed 
non-hazardous waste. 

The Contractor shall dispose of sanitary solid 
waste, non-radioactive, non-dangerous 
drummed waste, medical waste, and asbestos 
waste. 

CD0123 
Solid Waste Landfill 
Monitoring Report (Annual) 

None Identified 

 
C.4.2.43 Solid Waste Storage and Disposal 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Provide disposal of low-level waste 
(excludes operation of the Environmental 
Restoration Disposal Facility); designation 
and shipment of hazardous waste; manage 
the off site treatment, storage and disposal 
facility contracts; identity classified solid 

The Contractor shall dispose of baseline 
volumes of LLW and RMW (MLLW), as 
defined in the SWIFT 2002.1 Report, from 
DOE and DOD generators as approved by 
RL  
 

CD0124 
Waste Management Hanford 
Project Update to Final 
Safety Analysis Report 
(SAR) (Including Hazard 
Analysis Data)  

None Identified 
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
CD0240 
M-26-01M: Annual Hanford 
land disposal restrictions 
report to cover the period 
from 1-1 of the previous year 
through 12-31 of the 
reporting year. 
Due: 30 April 2003 

None Identified 

CD0241 
M-26-01N: Annual Hanford 
land disposal restrictions 
report to cover the period 
from 1-1 of the previous year 
through 12-31 of the 
reporting year. 
Due: 30 April 2004 

None Identified 

CD0242 
M-26-01O: Annual Hanford 
land disposal restrictions 
report to cover the period 
from 1-1 of the previous year 
through 12-31 of the 
reporting year. 
Due: 30 April 2005 

None Identified 

waste and properly segregate; provide 
product determinations; manage orphan 
wastes; store mixed and transuranic wastes. 
Segregated classified wastes should be put in 
an unclassified configuration prior to 
disposal off site. 

The Contractor shall support waste 
treatment/storage/disposal requests from 
generators approved by RL.  
 
The Contractor shall manage orphan wastes, 
and store mixed and transuranic wastes.  
 
The Contractor shall designate and ship 
hazardous waste. Hazardous waste leaving 
the Hanford Site for disposal must follow RL 
approved radiological moratorium limits.  
 
The Contractor shall maintain the Solid 
Waste and Liquid Waste Acceptance Criteria. 
Modifications of the Solid Waste Acceptance 
Criteria shall be concurred upon by RL.  
 
The Contractor shall maintain the Solid 
Waste Forecast. The Solid Waste Forecast 
shall be maintained in an internet accessible 
basis. 
 
Post Contract Period:  
Non-regulated LLW, stored in the CWC, that 
does not meet the Hanford Site Solid Waste 
Acceptance Criteria for disposal, shall be 
treated as capability becomes available. CD0243 

M-26-01P: Annual Hanford 
land disposal restrictions 
report to cover the period 
from 1-1 of the previous year 
through 12-31 of the 
reporting year. 
Due: 30 April 2006 

None Identified 

 
C.4.2.44 Telecommunication Services 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Provide engineering, operation and 
maintenance of the Hanford Site Telephone 
Exchange services (voice, data, special 
circuits, 911 support, FTS and commercial 
long-distance features, and attendant/operator 
services) including inside plant and outside 
plant wiring, transport (backbone) systems, 
switching equipment, infrastructure, and 
associated equipment. 

The Contractor shall provide engineering, 
operation and maintenance of the Hanford 
Site Telephone Exchange services. 

None Identified None Identified 

 
C.4.2.45 Tours 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Conduct road tours of the Hanford Site for 
large groups of internal and external 
stakeholders that require buses for 
transportation. 

The Contractor shall provide transportation 
for large tour groups. 

None Identified None Identified 

 
C.4.2.46 Traffic Engineering 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Provide technical direction for traffic control 
related issues as they apply to the Hanford 
roads. 

The Contractor shall provide technical 
direction for traffic control as they apply to 
the Hanford roads. 

None Identified None Identified 
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C.4.2.47 Traffic Manager 
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 

- Serve as the Site Traffic Manager by 
coordinating on site and off site shipments, 
including hazardous materials.  
- Serve as the agent for the Government as 
designated shipper for the site.  
- Manage overnight small package delivery.  
- Manage export/ import/ services with U.S. 
Customs and freight rate negotiations with 
carriers.  
- Relocate household goods for personnel 
related to the work performed by the 
Contractor and subcontractors under this 
contract. 
- Manage inbound and outbound freight 
including, but not limited to, LTL, TL, and 
Air. 

The Contractor shall:  
 
· Serve as the Site Traffic Manager by 
coordinating on site and off site shipments, 
including hazardous materials. 
· Serve as the agent for the Government as 
designated shipper for the site.  
· Manage overnight small package delivery. 
· Manage export/ import/ services with U.S. 
Customs and freight rate negotiations with 
carriers.  
· Relocate household goods for personnel 
related to the work performed by the 
Contractor and subcontractors under this 
contract. 
- Manage inbound and outbound freight 
including, but not limited to, LTL, TL, and 
Air. 

None Identified None Identified 

 
C.4.2.48 Transportation and Packaging 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Provide technical support for the Hanford 
Site for on site and off site transportation and 
packaging of hazardous materials and 
hazardous wastes, including those that are 
classified as radioactive. 

The contractor shall maintain DOE/RL-2001-
0036, Hanford Sitewide Transportation 
Safety Document. 
 
This work scope shall be done in 
compliance with: 
· DOE/RL-2001-0036, REV. 0-A, “Hanford 
Sitewide Transportation Safety Document.” 

None Identified None Identified 

 
C.4.2.49 Tri-Party Agreement/Site Administrative Record/Public Information Repositories 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Receive and manage the documents 
generated as a result of permitting or closure 
of Hanford treatment, storage, or disposal 
units (TSD) or Operable Units or expedited 
response action (ERA) that are required by 
the Tri-Party Agreement (TPA) and other 
legal requirements, such as RCRA and 
CERCLA, to be maintained in the Hanford 
Site Administrative Record (AR) File and 
Public Information Repositories (PIR). 
Support review process for determining 
documents to be included in the AR, manage 
files, retrieve records, and make records 
available to the public, including maintaining 
the four Public Information Repositories 
(PIRs) in the Pacific Northwest. 

The Contractor shall manage documents that 
are required by the Tri-Party Agreement 
(TPA) and other legal requirements. 

None Identified None Identified 

 
C.4.2.50 Utilities Operations and Maintenance – Electrical Utilities 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Provide for the safe and reliable operation of 
the Hanford Site electrical transmission and 
distribution (T&D) system in the 100, 200, 
300, and 600 Areas. Interface with the 
Bonneville Power Administration (BPA) to 
ensure that electrical power and transmission 
related needs are met. Use meter reading and 
BPA cost allocation to determine customer 
billing. 

The Contractor shall operate the Hanford Site 
electrical transmission and distribution 
(T&D) system. 
 
The Contractor shall collect the necessary 
electrical load forecast information from all 
Hanford Site contractors. 
 
The Contractor shall provide Load Shift 
Reports to BPA and RL as required. 
 
The Contractor shall provide RL with the 

CD0125 
Hanford Site 10-Year Load 
Forecast (Annual) 

None Identified 
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
monthly breakdown (by contractor) of the 
BPA power and transmission billing. 

 
C.4.2.51 Utilities Operations and Maintenance – Sewer Utilities 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
CD0126 
Inspection Record Reports 
(Sewer System O&M 
Activities to DOH) (Annual)  

None Identified 

CD0128 
Quarterly Discharge 
Monitoring Reports (Lagoon 
Activities/Discharges) 

None Identified 

Provide for the safe and reliable operation of 
assigned sanitary sewer systems including 
Subsurface Absorption Systems (SSAS), 
temporary holding tanks, distribution piping 
and a lagoon treatment plant. 

The Contractor shall operate assigned 
sanitary sewer systems. 
 
The Contractor shall provide RL with the 300 
Area sanitary sewer radiological analysis 
results on a monthly basis. 

CD0127 
Review/Review of Lagoon 
Operations & Maintenance 
Manual U1-0-16.01 (Annual) 

None Identified 

 
C.4.2.52 Utilities Operations and Maintenance – Water Compliance and Sampling 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
CD0286 
Lead and Copper Monitoring 
Report (Tri-Yearly) 

None Identified 

CD0129 
Quarterly Cross-Connection 
Control Master Deficiency 
List/Report 

None Identified 

Maintain a drinking water program that 
includes source, production, distribution, 
monitoring, and cross-connection control 
programs in accordance with federal drinking 
water laws and the Site applicable 
Washington Administrative Code (WAC). 

The Contractor shall maintain a drinking 
water program for the Hanford Site. 

CD0300 
200E, 200W, 300, 400 Area 
Drinking Water Report 
(Monthly) 

None Identified 

 
C.4.2.53 Utilities Operations and Maintenance – Water Utilities 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Provide for the safe and reliable operation 
and maintenance of the 100, 200, 300, and 
600 Area water treatment and distribution 
systems and facilities on the Hanford site. 

The Contractor shall operate and maintain 
water treatment and distribution systems and 
facilities on the Hanford site. 

CD0130 
Water Facility Inventory 
Report Forms (Annual) 

None Identified 
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C.5 Other Work Scope 
This Contract contains other work scope not solely associated with site cleanup, waste and SNF 
management operations, or site services. Work scope described in this section is necessary for 
the successful accomplishment of the Contract. It includes ESH&Q support and Emergency 
Management and Preparedness for Contract activities and assigned facilities. It includes 
Contractor Project Management activities and products. It also includes support provided directly 
to RL and request-for-service activities.  

C.5.1 Environment, Safety, Health and Quality Assurance (ESH&Q) 

C.5.1.1 Environmental Protection 
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 

CD0155 
Annual BCAA Asbestos 
Notification of Intent 

None Identified 

CD0139 
Annual Environmental Release 
Report 

None Identified 

CD0153 
Annual Noncompliance Report 

None Identified 

CD0150 
Annual Nonradioactive 
Airborne Emissions Reports 

None Identified 

CD0164 
Annual Radionuclide Air 
Emissions Report 

None Identified 

CD0142 
AOP Annual Compliance 
Certification Report 

None Identified 

CD0159 
Class V Underground Injection 
Control Well Registration (As 
required) 

None Identified 

CD0145 
Closure/Post-Closure Cost 
Estimate (Annual)  

None Identified 

CD0160 
Environmental Monitoring Plan 
(EMP) to PNNL (every three 
years) 

None Identified 

CD0146 
EPCRA Section 312 Tier Two 
Emergency and Hazardous 
Chemical Inventory Report 
(Annual) 

None Identified 

CD0158 
EPCRA Section 313 TRI Report  
(Annual) 

None Identified 

CD0151 
Hanford AOP Semi-Annual 
Report 

None Identified 

CD0157 
Hanford Site Annual Dangerous 
Waste Reports 

None Identified 

Provide an environmental compliance 
program that includes 
preparation/coordination of regulatory 
required site-wide environmental reports, 
permits, permit applications; 
addressing/tracking of regulator issues; 
performance of near-field monitoring; and 
providing technical support for TPA 
compliance and regulatory analysis. Ensure 
compliance with applicable environmental 
laws and regulations.  

The Contractor shall manage assigned 
facilities and operable units to assure 
compliance with environmental permits, 
requirements, and agreements.  
 
The Contractor shall provide legally and 
regulatory required environmental 
monitoring of near facility, air, and liquid 
effluents.  
 
The Contractor shall collect, compile, and 
integrate environmental monitoring data 
from operations and activities under its 
control and from other Hanford Site 
Contractors. This data will be used in 
preparation of mandatory state and federal 
environmental reports for the Hanford Site. 
 
The Contractor shall provide technical 
support to manage the Tri-Party Agreement. 
 
The Contractor shall evaluate the impacts of 
new environmental laws and regulations and 
provide an assessment of the cost of 
implementation. 
 
The Contractor shall compare the monitoring 
data with regulatory and/or permit standards 
and provide reports to the other contractors 
for their use in assessing compliance with the 
standards.  The data shall also be compiled, 
collated, and/or consolidated, as necessary, 
into the mandatory State and Federal 
environmental reports for the Hanford Site. 
 
The Contractor shall provide appropriate 
environmental data for its facilities and 
operable units to support Hanford Site 
assessments and preparation for the Hanford 
Site Environmental Report. 
 
The Contractor shall prepare, maintain and 
comply with Hanford site-wide 
environmental requirements and permits, as 
directed by RL.  This includes required site-
wide regulatory analysis associated with the 
Hanford environmental program. 
 
The Contractor shall provide technical 
support to manage the Hanford site-wide 
permits and assist in resolving regulatory 

CD0141 
Hanford Site Annual PCB 
Document Log 

None Identified 
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
CD0163 
Hanford Site Annual PCB 
Report 

None Identified 

CD0236 
M-20-00A: Part B Permit 
applications or closure/post 
closure plans for all RCRA TSD 
Units except 216-A-10, 216-A-
36B, 216-A-37-1, 207-A South 
Retention Basin, 216-S-10 
Pond, 216-S-10 Ditch, 241-CX-
70, 241-CX-71, 241-CX-72, 
303-M Oxide Facility and 1706-
KE Waste Treatment System. 
Due: 28 February 2004 

None Identified 

CD0288 
National Pollutant Discharge 
Elimination System Discharge 
Monitoring Report (Monthly) 

None Identified 

CD0154 
Quarterly RCRA Permit Class I 
Modification Notification 

None Identified 

CD0148 
RCRA Pipe Mapping and 
Marking Report  

None Identified 

CD0143 
RCRA Section 3016 Report 
(Biennial)  

None Identified 

CD0152 
PTRAEU &  HVU Annual 
Report  

None Identified 

CD0147 
Quarterly NESHAP Status 
Report 

None Identified 

agency enforcement actions. 

CD0161 
Underground Storage Tank 
Master License Renewal 
Application (Annual) 

None Identified 

 
C.5.1.2 Integrated Safety Management System 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Maintain a single project wide ISM system.   CD0132 

Annual Performance 
Objectives, Measures, and 
Commitments Report 

GF0089 
Approve updates to the 
Annual Performance 
Objectives, Measures, and 
Commitments Report 
within 30 days of submittal

 
C.5.1.3 Nuclear Safety 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
CD0137 
Project Hanford - FY200X 
Criticality Safety Self 
Assessment Report (Annual) 

None Identified 

CD0293 
Quarterly Update of the Startup 
Notification Report for Fluor 
Hanford Managed Facilities 

GF0117 
Approve quarterly updates 
of the Startup Notification 
Report within 30 days of 
submittal 

Maintain a Nuclear Safety Program that 
includes criticality safety and nuclear facility 
safety. 

Readiness determinations for restart of 
nuclear activities and for start-up of new 
nuclear activities shall be performed to 
demonstrate readiness to safely start the 
activity. 

CD0182 
Unreviewed Safety Question 
Summary Report for each FH 

None Identified 
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
managed category 1,2, and 3 
nuclear facilities (Annual) 

 
C.5.1.4 Occupational Safety & Health 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Maintain an Occupational Safety and Health 
Program. 

The Contractor shall meet applicable 
occupational safety and health requirements 
(including but not limited to industrial safety, 
fire protection, construction safety, firearms 
safety, explosive safety, industrial hygiene, 
pressure safety and motor vehicle safety) for 
site-related operations and conditions.  
 
The Contractor shall provide management of 
chemicals in accordance with DOE orders 
and directives. 
 
The Contractor shall provide Material Safety 
Data Sheet management services for the 
PHMC, CHG, RL, and AMH.  
 
The Contractor shall provide technical 
interface with the Site Occupational Medical 
Contractor for occupational health services. 
 
The Contractor shall ensure reports are 
completed as required on Form DOE F 
5484.3 and Form DOE F 5484.4 in 
compliance with: 
 
- CRD M 231.1-1A, Chg. 1, “Environment, 
Safety and Health Reporting Manual”.  

None Identified None Identified 

 
 
C.5.1.5 Quality Assurance 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Maintain a Quality Assurance Program.   CD0136 

Update to the approved Quality 
Assurance Program Description 
(QAPD) (Annual) 

GF0090 
Approve updates to the 
Quality Assurance Program 
Description within 30 days 
of submittal 

 
C.5.1.6 Radiation Protection 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Maintain an environmental and occupational 
radiation protection program. 

  CD0138 
Radiation Protection Program 
Plan (Tri-Annual review and 
update) 

None Identified  

C.5.2 Emergency Management/Preparedness 

C.5.2.1 Emergency Management/Preparedness 
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 

Provide an emergency response capability for 
assigned facilities that implements the 
Hanford Emergency Management Plan, 
DOE/RL-94-02. 

 None Identified None Identified 
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C.5.3 Management Products and Controls 

This section describes the management products and controls required during the Contract 
period.  

C.5.3.1 Accounting System 
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 

CD0267 
Annual Estimated Property 
Valuation 

None Identified 

CD0270 
Conference Management 
Report (Quarterly) 

None Identified 

CD0405 
Planned Conference Activity 
January – March  
(Annual) 

None Identified 

CD0179 
Contract Funds Status Report 
(Monthly) 
 

None Identified 

CD0177 
U.S. Department of Labor 
Form 5500 – Annual Return 
of Fiduciary of Employer 
Benefit Trust (Annual) 

None Identified 

CD0271 
Depreciation Charges 
(Monthly) 

None Identified 

CD0181 
Disclosure Statement (As 
required) 

None Identified 

CD0273 
Erroneous Payment Report 
(Quarterly) 

None Identified 

CD0171 
August Update to FY 200X 
Contractor Post Retirement 
Benefits Other Than Pension 
(PRB) for DOE Financial 
Statement Disclosures (FAS 
106)  (Annual) 

None Identified 

CD0172 
August Update to Fiscal Year 
200X Contractor Pension 
Data for DOE Financial 
Statement Disclosures (FAS 
87)  (Annual) 

None Identified 

CD0173 
Financial Information System 
(FIS) Management & 
Reporting System (MARS) 
(Month-End Deadlines) 

None Identified 

CD0275 
Fiscal Year 200X Contractor 
Post Retirement Benefits 
Other Than Pension (PRB) 
for DOE Financial Statement 
Disclosures (FAS 106) 
(Annual) 

None Identified 

Maintain a contractor accounting system. The Contractor’s accounting system must 
have the electronic capability to generate and 
transmit by acceptable mode, the periodic 
detailed accounting information, at a 
minimum monthly and at year-end, to the 
DOE’s Primary Accounting System for 
reporting financial activity under this 
contract in accordance with DOE 
requirements and the DOE Accounting 
Handbook except for Chapters 3, 5, 8, 14, 16, 
18, 19, and 20. 
 
NOTE:  RL has modified, with HQ 
knowledge and approval, the instructions in 
Accounting Handbook Chapter 21, 
“Financial Closeout”.  These guidelines are 
followed, except that the final audit is not 
completed by DOE; rather it is completed by 
the Defense Contract Audit Agency.  
Consistent with FAR and DEAR 
requirements, the final audit and contractor 
certifications are received and the 
Contracting Officer prepares a final contract 
modification and closing documentation.  RL 
Finance retires records according to RL PRO 
guidelines for that contract. 
 
The Contractor shall maintain and administer 
a financial management system as described 
in the Contractor Management Plan that (1) 
is suitable to provide proper accounting in 
accordance with Generally Accepted 
Accounting Principles, and Cost Accounting 
Standards, except as modified by DOE 
requirements; (2)  supports financial 
planning and budget formulation, validation, 
execution, and the recasting or changing of 
DOE funding or task codes such as Budget 
and Reporting Numbers (B&R), activity data 
sheet numbers (ADS), and local 
projects/tasks; (3) maintains proper funding 
authorization including submittal of a 
Funding Change Proposal when Approved 
Funding Program changes between PBS’s or 
changes between Operating, Capital 
Equipment, or General Plant Projects within 
a PBS are required; (4) integrates and reports 
the financial information for subcontractors; 
and (5) provides all other necessary financial 
reports, which shall include accumulating 
and reporting indirect and support costs by 
function.  
 
The Contractor shall continue to operate the 
classified Departmental Inventory 
Management System (DIMS), which reports 
the financial aspects of special nuclear 
material inventory changes and status. 
 
The Contractor shall report cost information 
for all contract funds, including work for 
others. (FY03 to FY06) 

CD0276 
Fiscal Year 200X  Contractor 
Pension Data for DOE 
Financial Statement 

None Identified 
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Disclosures (FAS 87) 
(Annual) 

CD0278 
Fiscal Year 200X Workman’s 
Compensation with Rate of 
2% (As required) 

None Identified 

CD0279 
Fiscal Year 200X Year-End 
Requirements and FY200X 
Planning Requirements 
(Annual) 

None Identified 

CD0277 
Fiscal Year 200X Travel 
Target Report (Quarterly) 
[include FY200X Travel 
Target for following year in 
4th Quarter Report]  

None Identified 

CD0281 
Fluor Hanford, Inc., Cost 
Submittal FHXXXX 
(Monthly) 

None Identified 

CD0282 
Functional Support Cost 
Reporting (FSCR) for 
FY200X (Annual) 

None Identified 

CD0292 
Reconciliation of Transfers 
Between FH and Other 
Hanford Contractors  
(Transfers To and Transfers 
From) (Quarterly) 

None Identified 

CD0294 
Reconciliation of Activities 
Charged to Suspense Debits 
and Budget and Reporting 
(B&R) Number (Monthly) 

None Identified 

CD0406 
Multi Employer Pension Plan 
Actuarial Valuation Report 
(Annual) 

None Identified 

 
The financial management systems of Major 
Subcontractors shall have the same level of 
detail required of the Contractor and be 
consistent with the requirements of this 
clause. 
 
The use of overtime is authorized under this 
contract if the overtime premium cost does 
not exceed 12% of total payroll. 
 

CD0414 
Supplemental Compensation 
Report (Annual) 

None Identified 

 
C.5.3.2 Baseline 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
CD0284 
GFS/GFI Report (Quarterly)  

None Identified 

None Identified GF0093 
Formal direction to update 
the life cycle baseline 60 days 
prior to need 

CD0166 
Interim Reporting Baseline 
Due: 30 January 2003 

None Identified 

Maintain an integrated, traceable scope, 
schedule, and cost life-cycle baseline as 
described in the Management Plan.  

The Contractor shall implement an interim 
reporting baseline for FY 2003 and revise the 
life-cycle baseline.  
 
The Contractor shall provide a high-level 
crosswalk from the FY 2003 baseline to the 
revised baseline at the PBS level.  
 
The Contractor shall maintain the life-cycle 
baseline consistent with the most current 
modification to the PHMC Contract 
(available on the FH Prime Contract 
Management web page). 
 
The Contractor shall provide a high-level 
crosswalk at the PBS level from the 
December 4, 2003 life-cycle baseline to the 

CD0260 
Letter to RL with notification 
of baseline availability on 
HANDI and a crosswalk from 
BCR FH-2003-001 to new 
baseline 
Due: 30 June 2003 

None Identified 
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
CD0167 
Revised Life-Cycle Baseline 
Due: 30 June 2003 
 

None Identified 

CD0407 
Adjusted Life-Cycle Baseline 
Due: 15 July 2004 

GF0118 
Budget Update Guidance 
(BUG) to update the PHMC 
life-cycle  
Due:  June 2004 

July  2004 adjusted baseline.   
 
The Contractor shall not be required to 
update the life-cycle baseline more than once 
per year.  
 
The life-cycle baseline shall contain scope, 
schedule, and cost information to support 
development and maintenance of an 
integrated DOE/RL baseline and support the 
Federal annual budget, planning, and 
execution processes. 
 
The Contractor shall maintain vertical and 
horizontal traceability between technical, 
schedule and cost at all levels of the WBS 
structure. 
The life-cycle baseline shall contain the 
following elements: 
1. General 
  a. An electronic baseline available in 
HANDI 
2. Technical Baseline 
  a. WBS Hierarchy 
  b. PBS Mission Objectives 
  c. WBS Dictionaries 
  d. Waste and Material Forecasts 
  e. Functions and Requirements by PBS 
  f. Gold Metrics by PBS 
  g. RAM Tables for Waste Sites and 
Facilities 
3. Schedule Baseline 
  a. Critical Path Schedules 
  b. Milestone Listing 
4. Cost Baseline 
  a. Life-Cycle Cost Profiles by PBS 
 
Contract period (FY03 to FY06) planning 
shall be based on the scope requirements, 
interfaces, endpoints, performance 
objectives, and funding provided in this 
Contract.  
 
Contract period (FY03 to FY06) planning 
shall be maintained through rigorous change 
control, life cycle impacts shall be reflected 
through the annual update.  
 
Integral to lifecycle planning, the Contractor 
shall identify, evaluate, and manage 
programmatic risks associated with the 
Contract workscope and establish priorities 
based on life-cycle considerations.  
 
The Contractor shall maintain a single 
baseline for all EM-funded work covered by 
this contract. The baseline products will be 
consistent across all EM-funded PBS's and 
will be developed in accordance with 
Contractor-established guidance, processes, 
and procedures.  
 
The Contractor shall maintain the Hanford 
Site Technical baseline data (now in the 
Hanford Site Technical Database) for all 
Hanford site cleanup work. 
 
The Contractor shall incorporate all GFS/I 
that is critical path to achieving performance 
incentives into baseline schedules. 
 
The Contractor shall provide support to RL 

CD0420 
High-level crosswalk at the 
PBS level from the December 
4, 2003 life-cycle baseline to 
the July 2004 adjusted 
baseline and available in 
HANDI. 
Due: 15 July 2004 

None Identified 
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
for the occasional budgetary ("what if") 
exercises. $100K will be allocated for this 
support each fiscal year.  Budgetary exercises 
include:  
- PBS changes and scope transfers  
- Funding level changes  
- Mission objective changes  
- Schedule changes  
Budgetary exercises that require support 
beyond the $100K allocation will be 
managed and funded through an RL Request 
for Service. The Contractor shall also provide 
up to 1800 hours per year from its central 
budget integration function to support other 
RL special initiatives or exercises.  
 
The Contractor shall support DOE Unicall 
request at a level consistent with the FY 2004 
budget submittal. 

 
 
C.5.3.3 Change Control 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
CD0168 
Baseline Change Requests 

None Identified Maintain disciplined change control 
according to the methods described in the 
Contractor Management Plan. 

The Contractor shall maintain the Contract 
Baseline through the Contract period (FY03 
to FY06)  
 
Baseline changes that result in one or more of 
the following must be submitted to the Joint 
RL/Contractor Change Board for disposition:
1) changes to the contract statement of work; 
2) changes to performance incentive 
objectives, definitions, or completion criteria; 
3) changes to end state definitions; 
4) changes to contract funding levels;  
5) changes to annual gold metrics;  
6) changes which result in impacts to other 
site contractors;  
7) changes that increase the execution year 
PBS value by 15% and $5 million; and  
8) changes to any PBS total life-cycle cost of 
more than 2%.  

None Identified GF0095 
Formal direction for any 
change to contract statement 
of work; performance 
incentive objectives, 
definitions, or completion 
criteria; end state definitions; 
contract funding levels; or 
gold chart metrics. 

 
C.5.3.4 Contract Reporting 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
CD0268 
Wage Increase Expenditure 
Report, DOE-F-3220.8 and 
Recruitment and Retention 
Report (Annual) 

None Identified 

CD0309 
Annual Report on Contractor 
Workforce Restructuring 

None Identified 

None Identified GF0096 
Formal direction for any 
change to IPABS-IS or PARS 
format or content 60 days 
prior to need 

Report performance for the technical work 
scope, schedule, and cost profile defined in 
the Contract Baseline. Provide contract 
reports to RL, as listed in deliverables for 
Sections C.2 through C.5. 

Each month, the Contractor shall prepare and 
transmit to DOE the Project Hanford 
Management Contract Performance Report at 
the PBS level or higher.  This report shall 
include the FH information to support the 
DOE Environmental Management 
Performance Report. 
 
The Contractor shall conduct contract status 
meetings the 1st and 2nd month of each 
quarter to include the Gold Metrics, issues, 
and overall cost and schedule performance at 
the PBS level or higher. 
 
The Contractor shall submit to DOE the 
accident reports provided for by RCW Title 
51, Section 51.28.010 (as required)  
 
Conduct a review, at least yearly, of all 
supervisors adherence to and performance 

None Identified GF0097 
Formal direction and 
guidance for reporting of EM 
Corporate Performance 
Measures by 31 January 
2003. 
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
CD0290 
Procurement Balanced 
Scorecard (Annual) 

None Identified 

CD0187 
Compensation Increase Plan 
(Annual) 

None Identified 

CD0183 
Diversity Plan Update 
(Annual update) 

None Identified 

CD0272 
EEO-1 Report - Required by 
and sent to the U.S. 
Department of Labor 
(Annual) 

None Identified 

CD0283 
FY200X Annual Audit 
Activities Report 
Due: every January 

None Identified 

CD0310 
FY 200X Internal Audit 
Annual Plan 
Due: June 200X 

None Identified 

CD0311 
Internal Audit Reports for 
Audits Defined in the Internal 
Audit Annual Plan 

None Identified 

CD0285 
Internal Audit Quarterly 
Status Report  

None Identified 

CD0189 
Make-or-Buy Plan (Annual 
update) 

None Identified 

CD0184 
Minority and Female 
Personnel Inventory and 
Evaluation for Promotional 
Opportunities Report 
(Annual) 

None Identified 

CD0188 
Recruitment and Retention 
Pool Amount Update 
(Annual) 

None Identified 

CD0295 
Report of Compensation 
(Forms DOE-F-3230.6a and 
DOE-F-3230.6b) (Annual) 

None Identified 

CD0193 
Small Business 
Subcontracting Plan (Annual) 

None Identified 

CD0169 
Project Hanford Management 
Contract Performance Report 
(Monthly) 

None Identified 

CD0178 
Fiscal Year (FY)200X 
Contractor Assurance on the 
Adequacy of the Internal 
Management Control 
Program (Annual) 
Due: every August 

None Identified 

CD0186 
Salary Guidelines (Annual) 

None Identified 

under the Contractor's equal employment 
policy and affirmative action obligations. 
 
The Contractor shall support and attend 
periodic RL/Contractor Performance 
Management Meetings. 
 
The Contractor shall provide Standard Form 
294, Subcontracting Report for Individual 
Contracts into the DOE database, (Semi-
annually) 

CD0409 
Benefit Value Study CY2004 

None Identified 
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
CD0410 
Annual Experience Report of 
Claims for Automobile and 
Commercial General Liability 

None Identified 

CD0298 
VETS-100 Report - Required 
by and sent to the U.S. 
Department of Labor 
(Annual) 

None Identified 

 
C.5.3.5 Contractor Management Plan 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Maintain a management plan describing the 
approach for managing and controlling the 
project. 

The management plan shall describe the 
approach (e.g., summary roles and 
responsibilities, organizational structure) the 
contractor will use to accomplish the contract 
work scope.  
 
The management plan shall utilize systems 
engineering techniques that assure the 
Contractor's work scope is integrated 
internally, with the other Hanford Prime 
Contractors, and the EM Complex as 
applicable.  
 
The management plan shall describe the 
contractor's requirements management 
system.  

CD0165 
Fluor Hanford Project 
Execution Plan (HNF-MP-
19361) (review and update 
yearly) 

None Identified 

 
C.5.3.6 Interface Management 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Work with DOE-RL, DOE-ORP and other 
site contractors to establish and maintain 
interface documentation that defines the 
various interfaces and associated agreements. 

Interface control documentation shall clearly 
define the roles and responsibilities of the 
various parties (DOE and Contractor) with 
respect to the interface.  
 
The Contractor shall comply with established 
interface agreements and manage changes to 
interface documents using an approved 
change control process. 

None Identified None Identified 

 
C.5.3.7 Project Controls and Estimating Systems (PCES)  

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Implement, maintain and use project controls 
systems and work processes that support 
successful execution and completion of the 
contract work scope. 

The PCES shall follow the guidelines of 
ANSI EIA-748-1998, Earned Value 
Management Systems and this contract. 

None Identified None Identified 

C.5.4 Legal Services and Litigation Management 

C.5.4.1 Legal Services and Litigation Management 
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 

Provide legal services to Contractor staff and 
managers; control the risk of litigation in 
operation of this contract; and administer the 
Contractor Legal and Ethical Conduct 
Program. 

Legal Services shall be provided to staff and 
managers to enable them to make informed 
decisions and to operate within the applicable 
laws and regulations.  
 

CD0194 
Legal Resources Management 
Plan 
 

GF0098 
Identify deficiencies in the 
Legal Resources Management 
Plan within 30 days of 
submittal. 
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SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Litigation Services for the Contractor shall be 
provided in cases of actual or threatened 
litigation, regulatory matters, or third-party 
claims in accordance with the Legal 
Resources Management Plan. 
 
The Contractor shall submit the Legal 
Resources Management Plan updates and an 
Annual Lessons Learned Report to DOE for 
review, as necessary. 
 
The Contractor shall manage litigation 
actions, and provide RL Law Report updates 
and an annual budget submission in 
accordance with the Legal Resources 
Management Plan. 
 
The Contractor shall submit Subject 
Inventions/Patents Reports as necessary. 

GF0099 
State objections to staffing 
and resource plan within 30 
days of submittal. 

C.5.5 Science and Technology Planning and Integration Management 

C.5.5.1 Science and Technology  
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 

Plan and integrate the application of science 
and technology (S&T) directly into projects 
and services to reduce schedule, cost and 
risk. 

The Contractor shall track demonstrations 
and deployments of new or innovative 
technologies. 
 
The Contractor shall communicate and 
cooperate with DOE National Office of 
Science and Technology Program (e.g., RL, 
HQ, Hanford Site Contractors, National 
Laboratories) and build partnership with the 
science and technology community. 

None Identified None Identified 

C.5.6 Training 

C.5.6.1 Training Program  
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 

Develop, implement and manage a training 
program that maintains a qualified workforce 
in sufficient numbers and skill levels to meet 
the Hanford Site requirements. 

  None Identified None Identified 

C.5.7 HAMMER (Hazardous Materials Management and Emergency Response) 

C.5.7.1 HAMMER 
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 

Manage, operate and maintain the Volpentest 
HAMMER Training and Education Center to 
provide training and education programs for 
hazardous material, waste management, and 
emergency response to Hanford workers as a 
first priority but also for workers nationwide. 
Continue partnerships with HAMMER 
stakeholders. 

The Contractor shall manage, operate and 
maintain the Law Enforcement and Security 
Training Center (LESTC) (as an integral part 
of HAMMER) in such a manner that the 
Hanford Site's protective force, Hanford 
Patrol, has first priority in the use of the 
facilities/ranges to meet mandated training.  
 
The Contractor shall coordinate and schedule 
off site law enforcement and private security 
entities to utilize excess capacity of the 
LESTC. 

None Identified None Identified 
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C.5.8 Architect Engineer/Construction Management 

C.5.8.1 Architect Engineering and Construction Services  
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 

Provide Architect Engineering and 
Construction Management services necessary 
to accomplish the contract scope of work. 

  None Identified None Identified 

C.5.9 Direct Support to DOE/RL (Department of Energy, Richland Office) 

C.5.9.1 Communications and Media Support 
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 

Provide a wide range of communications 
support to include, but not be limited to, 
media relations, printed materials, electronic 
products (including audio, video and CD 
productions), the Hanford website, Tribal 
Government participation, public 
participation and outreach, tours, employee 
communications, and emergency 
preparedness planning and execution. 

Press releases and media briefings shall be 
coordinated with RL and be factual, 
proactive, and incorporate the Hanford key 
messages and cleanup outcomes.  
 
Publications and websites shall be developed 
in consultation with RL and shall include the 
Hanford brand.  
 
All communications activities shall comply 
with the DOE Openness Policy, DOE 
American Indian and Alaska Native Tribal 
Government Policy, and the Hanford Site Tri 
Party Agreement Public Involvement 
Community Relations Plan.  
 
The Contractor shall ensure that interactions 
with Tribal Nations are consistent with the 
principles of the DOE American Indian and 
Alaska Native Tribal Government Policy and 
are open, up-front, and coordinated with the 
RL Indian Nations Program manager.  
 
The Contractor shall coordinate 
communications with the Communications 
Manager on interactions with Congressional, 
state, local government, and elected officials 
regarding its contract scope.  
 
The Contractor shall provide a timely, 
accurate, thorough and detailed response to 
information requested by DOE to comply 
with Freedom of Information Act and 
Privacy Act requirements.  
 
The Contractor shall provide support for 
emergency communications activities, 
including ensuring well-trained staff is 
available for all pertinent positions in the JIC 
or EOC for an extended emergency.  
 
The Contractor shall support tours of the site, 
including transportation, food/beverages, tour 
guides, etc. as requested by DOE. 
 
The Contractor shall assist RL in 
preparations for the Congressional Cleanup 
Caucus. 
 
The Contractor shall provide strategic 
communication products, as requested, up to 
one half FTE annually. 

None Identified None Identified 
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C.5.9.2 Direct RL Support 
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 

The contractor shall provide support to RL 
on specific activities. 

Litigation Services support to RL shall be 
provided in cases of actual or threatened 
litigation, regulatory matters, or third-party 
claims in accordance with the Department of 
Energy Office of General Counsel, Legal 
Services and Litigation Management Policies 
and Procedures, as requested by the 
Contracting Officer.  
 
Assist RL in preparing Regulatory 
documents to meet state and federal 
regulations. 

 None Identified None Identified  

 
C.5.9.3 Emergency Preparedness 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Provide support to RL on specific activities. 
Provide operational, technical and 
administrative emergency management 
services. Coordinate with DOE EP and DOE 
Office of Communications (includes ORP) 
staff in supporting the Hanford Emergency 
Operations Center (EOC); maintain and 
operate the Joint Information Center (JIC) 
and Occurrence Notification Center (ONC); 
and manage the Transportation and 
Radiological Emergency Preparedness 
Programs. In support of the DOE EP 
Program, integrate Hanford's Site-wide EP 
Program, including maintenance of the 
Hanford Emergency Management Plan and 
implementing procedures, managing the 
Hanford Site Emergency Exercise Program, 
maintaining the Site Emergency response 
organization and facilities, maintaining the 
Hanford Site Emergency Alerting System, 
training site emergency response members, 
assisting RL in program management, 
assisting in the off site interface program, and 
provide support in managing the emergency 
public information program. 

The Contractor shall assist DOE with EP 
program management.  
 
The Contractor shall assist DOE with 
integration of Hanford's Sitewide EP 
Program.  
 
The Contractor shall maintain Hanford's 
Emergency Management Plan and 
implementing procedures.  
 
The Contractor shall assist DOE in managing 
Hanford's Site Emergency Exercise Program. 
 
The Contractor shall maintain the Hanford 
Emergency Operations Center, Joint 
Information Center, and Occurrence 
Notification Center.  
 
The Contractor shall maintain the Hanford 
Site Emergency Alerting System.  
 
The Contractor shall train the Site emergency 
response members.  
 
The Contractor shall assist DOE in managing 
the off site interface program.  
 
The Contractor shall assist DOE in managing 
emergency public information.  
 
The Contractor shall assist DOE in managing 
the Transportation Emergency Preparedness 
Program. 
 
The Contractor shall provide required 
information for the DOE Emergency 
Readiness Assurance Plan/Report (ERAP) 
 
The Contractor shall support DOE 
preparation of the Annual Field Emergency 
Preparedness Exercise Evaluation Reports 
 
The Contractor shall support DOE 
preparation of the Quarterly Limited 
Emergency Preparedness Exercise 
Evaluation Reports 
 
The Contractor shall provide Quarterly FH 
Emergency Management Metrics Data 

None Identified None Identified 
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C.5.9.4 Energy Management 
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 

CD0211 
Energy Conservation 
Analysis Report for New 
Building or Building 
Addition Projects (as 
required)  

None Identified Manage the Contractor’s facilities and 
activities in an energy efficient manner and 
in accordance with the Contractor’s Energy 
Management Plan, and support RL in 
gathering Hanford Site energy resource cost 
and consumption data. 

The Contractor shall complete an annual 
Energy Management Report (consistent with 
guidance from the DOE Federal Energy 
Management Program) and submit the 
Report to RL. 
 
The Contractor shall collect the required 
energy resource (e.g. electrical, natural gas, 
fuel oil, etc.) cost and consumption data and 
input the data no later than 40 days after the 
end of each fiscal year quarter into the DOE 
Federal Energy Management Program 
(FEMP) Energy Management System (EMS) 
database (i.e. Quarterly Energy Conservation 
Performance Report); notify RL Energy 
Manager upon completion of each quarter 
data entry. The data shall also be included in 
the Annual Energy Management Report.  
 
The Contractor shall collect the required 
water usage data for the FH and include the 
information in the Annual Energy 
Management Report. 

CD0210 
FH Annual Energy 
Management Report 

None Identified 

 
C.5.9.5 Geospatial Information Management 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Support RL in disseminating Hanford 
geographical data. 

The Contractor shall operate and maintain a 
Hanford geospatial clearinghouse web site.  
 
The Contractor shall support the Site Spatial 
Data Council.  
 
The Contractor shall be RL's point-of-contact 
and provide geospatial information for off 
site requests. 

None Identified None Identified 

 
C.5.9.6 Site-Wide RL Support 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Provide support to RL for site-wide activities 
-- traffic management, operation of the 
Sample Management Office, and emergency 
preparedness. (Emergency Preparedness is 
described above.) 

Act as the Site Traffic Manager by 
coordinating on site and off site shipments 
and serve as the designated shipping agent 
for DOE.  
 
The Contractor shall operate the Sample 
Management Office for DOE-RL. 

None Identified None Identified  

 
C.5.9.7 TPA Support 

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
Support RL in the management of the Tri-
Party Agreement. 

Support DOE and Hanford Site Contractor 
Project staff in Tri-Party Agreement 
negotiations.  
 
Develop strategy, process, and procedures for 
Tri-Party Agreement change packages. Assist 
the responsible project in the development of 
the change packages and discussions with the 
lead regulatory agency.  
 
Support the TPA dispute resolution process. 
Develop strategy, process and procedures for 
the Tri-Party Agreement Dispute Resolution 
Process. Assist RL and the responsible 
Hanford Site Contractor Project Offices in 

CD0208 
Resolution of Disputes (As 
required) 

None Identified 



Fluor Hanford, Inc. 
DE-AC06-96RL13200 

Modification M226 

Sec C M226 7-28-05 C-135 7/28/05  5:27 PM  

SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 
the development of the Statement of Dispute 
to ensure Tri-Party Agreement and other 
regulatory requirements are not impacted by 
the proposed resolution contained in the 
Statement of Dispute.  

C.5.10 Request For Services Support 

C.5.10.1 Request for Services Support 
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 

Manage and administer the Request for 
Services (RFS) and work for others program. 

Develop a Statement of Work with an 
associated cost estimate, when requested by 
RL.  
 
Review request for resource availability and 
impact to on-going work and transmit 
package to RL for approval. 

CD0214 
RL approval request and RFS 
package 

None Identified 

C.5.11 Mutual Aid Agreements  

The contractor will make certain personnel available on a non-mission interference basis in 
response to requests for aid and assistance from those entities outside of the Hanford site with 
which DOE has signed Mutual Aid Agreements (MAAs). Services for aid and assistance include, 
but are not limited to, fire protection/suppression, emergency medical services, and police 
assistance. Contract Section J, Appendix C contains the current list of MAAs.  
 
When such request for aid and assistance impact the Contractor's ability to perform work in 
support of required deliverables or performance incentives, they may be considered a "change" 
and handled in accordance with the clause entitled, "Changes -- Cost Reimbursement" of the 
contract.  

C.5.12 Contract Transition 

C.5.12.1 Contract Transition 
SCOPE REQUIREMENT(S) DELIVERABLES GFS/GFI 

The DOE and Contractor recognize that prior 
to the end of the Contractor's performance 
period, a transition period will be necessary 
to allow a transition to a new Contractor. The 
Contractor agrees to work with the DOE to 
establish an acceptable transition plan that 
supports the new Contractor in assuming 
their Contract responsibilities. The DOE 
agrees that any requirements placed upon the 
incumbent Contractor to perform any 
transition activities should not impact 
funding or the Contractor's ability to earn fee. 

  CD0215 
Transition Plan 

None Identified 
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C.6 Other Contractors 
The Contractor may, from time to time, provide services to and receive services from other 
Prime Contractors by Memoranda of Agreement (MOA). An MOA is used to establish a solid 
framework for providing work between Prime Contractors, to clarify the responsibilities and 
processes, and to create consistency among the Parties. The MOA will include standard 
definitions, work request elements, generalized decision analysis, and a rigorous dispute 
resolution process. The use of an MOA, and/or the use of any term contained within, does not 
create a subcontractor or supplier relationship.  
 
Those services, equipment or supplies that the Prime Contractor chooses to use or those DOE 
directs the Prime Contractor to use, shall be  costed and reimbursed under the terms of this 
Contract.  
 
 
When services between Prime Contractors are offered and accepted, DOE does not expect the 
requesting Prime Contractor to review or otherwise validate top-level crosscutting quality 
control, health, safety and/or environmental protection requirements mandated by the performing 
Contractor’s prime contract.  The requesting prime contractor may assume that such contract 
requirements, e.g., Integrated Safety Management System, Quality Program/Plan are acceptable 
to DOE. 
 
The Prime Contractor requesting services, however, is responsible for oversight of requirements 
related to the specific work task(s) to ensure that the performing Prime Contractor delivers a 
product or service that will meet the requirements of the requesting Prime Contractor.  When 
ordering products or services from a Prime Contractor source, the requesting Prime Contractor 
can use and rely on existing information from DOE or the performing Prime Contractor to 
develop and implement oversight protocols, using a graded approach, that are appropriate to the 
relevant task.  The performing Prime Contractor will be expected by DOE and the requesting 
Prime Contractor to provide products or services in a manner that is consistent with the 
requirements of the performing Prime Contractor’s prime contract, including quality assurance, 
health and safety and environmental compliance requirements, and the task instructions provided 
by the requesting Prime Contractor.  Potential conflicts, questions, and/or issues that may be 
unclear or otherwise confusing should be discussed and resolved by both parties in advance. 
 
The requesting Prime Contractor is obligated to provide sufficient specifications, requirements, 
hazard information and unique quality, technical, safety and environmental requirements for the 
work to be performed.  The performing Prime Contractor is expected to seek clarification of 
requirements that conflict with, or are greater than, its own baseline requirements. 
 
The requesting Prime Contractor will notify the performing Prime Contractor of issues regarding 
the services provided by the performing Prime Contractor, including issues relative to delivery of 
specific services or the quality of the specific services provided.  The Prime Contractors should 
work together to resolve these issues promptly.  DOE should be promptly notified if the issue 
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remains unresolved.  For outstanding issue resolution, DOE senior management should involve 
the contractor principals, or designees, to quickly provide resolution. 
 
The performing Prime Contractor should operate in accordance with the requirements of its 
prime contract, including but not limited to, requirements associated with environmental 
compliance, safety, health, and quality, in executing the specific activities identified by the 
requesting Prime Contractor as well as meeting any specific requirements identified and required 
by the requesting Prime Contractor.  If meeting the requested requirements would be inconsistent 
with the performing Prime Contractor’s prime contact with DOE, then the conflict should be 
brought to the attention of DOE and resolution developed prior to performance of the work.  
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C.6.1 Battelle Memorial Institute (BMI) 

Battelle Memorial Institute (BMI), under a separate prime contract, operates the Pacific 
Northwest National Laboratory (PNNL). PNNL is one of five Office of Science multi-program 
laboratories that conduct research and development activities under prime contracts to DOE. 
Some of the programs conducted in the Laboratory are part of the Office of Science laboratory 
system and require no integration with Hanford's Environmental Management (EM) programs; 
however, many of the research and technology development programs have direct relevance to 
the Hanford cleanup mission. As applicable, the Contractor is encouraged to utilize the scientific 
and technical capabilities available from PNNL and shall work directly with PNNL to maximize 
the benefit to Hanford from the National research and development program.  
 
PNNL monitors the Hanford environment to protect the public safety and the Hanford Site 
ecological and cultural resources. This includes providing real time localized weather 
information for routine safety operations and emergency response, performing Hanford Site and 
off site environmental monitoring, as well as determining radiological exposure to the public and 
the environment.  
 
Battelle provides the following services:  
• Calibration of hand held and small portable radiological instruments,  

• Coordination and control of all aviation activities on the Hanford Site. Assists in validation 
of Site compliance with FAA rules for hazards to aviation,  

• Detection and increased employee awareness of potential site-specific intelligence threats 
directed against Site employees, information, facilities, and technologies, conducts pre and post 
visit briefings with employees who visit sensitive countries, trains employees who will host or 
escort foreign national visitors from sensitive countries, and interviews Site employees who 
report any contact with individuals from sensitive countries or any contact with individuals 
seeking unauthorized access to classified matter or special nuclear materials,  

• Meteorological data and forecasting information,  

• Public reading room of DOE literature,  

• Services related to the monitoring and assessment of employee exposure to radiation at the 
Site, and  

• Technical Library located at the Richland WSU Campus.  

 
C.6.2 Bechtel Hanford Incorporated (BHI) 

Bechtel Hanford Incorporated (BHI), under a separate prime contract, is the Environmental 
Restoration Contractor at the Hanford Site. BHI plans, manages, executes, and integrates a full 
range of activities for the cleanup of contaminated soils, and inactive nuclear facilities under 
DOE's Environmental Restoration Program. These activities include decontamination and 
decommissioning (D&D) of old production facilities; managing remedial action projects; 
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developing an Environmental Restoration Disposal Facility (ERDF); and providing technology 
demonstration projects.  

C.6.3 Bechtel National, Inc. (BNI) 

Bechtel National, Inc. (BNI), under a separate prime contract to DOE as managed by the Office 
of River Protection, is responsible for designing, constructing, commissioning, and supporting 
the transition of the Waste Treatment and Immobilization Plant (WTP). The WTP will treat the 
wastes being managed by CHG.  

C.6.4 CH2M HILL Hanford Group, Inc. (CH2M HILL) 

CH2M HILL Hanford Group (CH2M HILL), under a separate prime contract to DOE as 
managed by the Office of River Protection, is responsible for managing the River Protection 
Project. CH2M HILL is responsible for safely managing and retrieving for disposal the 
radioactive waste stored in 177 underground tanks and related facilities.  

CH2M HILL provides analysis of highly radioactive samples in support of PHMC Projects. 
 
CH2M HILL also provides, as a variable service, testing of ventilation and filters, and ventilation 
balance to maintain established flows and pressures on systems. Specifics include Ventilation 
Stack Flow testing, Fume Hood Flow testing, HEPA Vacuum testing/Certification and HEPA 
Filter Efficiency testing.  

C.6.5 AdvanceMed Hanford (AMH) 

The AdvanceMed Hanford (AMH), under a separate prime contract, manages the Site 
Occupational Medical Contract to provide occupational health services through health risk 
management and occupational health services to personnel at Hanford. Through these services, 
AMH strives to maximize the health and safety of Hanford personnel while minimizing personal 
and occupational health risks. AMH has the lead to coordinate Health Risk Management 
program teams with the site in identifying and analyzing the hazards that Hanford personnel face 
in the work environment and brings an awareness of health and safety issues to DOE, DOE’s 
Site contractors, and others as designated, from time-to-time, in writing by the Contracting 
Officer or designee.  AMH provides the following, but is not limited to these types of services: 

• Medical Monitoring and Qualification Examinations, including the Controlled 
substances/alcohol testing program (mandatory use).  

• Diagnosis and Treatment of Occupational Injury or Illness  
• Monitored Care  
• Legacy Health Issues  
• Employee Counseling and Health Promotion . 
• Occupational Health Process Improvement 
• Human Reliability Testing 
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• Records Management  
• Emergency and Disaster Preparedness  
• Health Care Cost Management  
• Field/Facility Visits  
• Case Management  
• Records and Data Extraction  
• Other Occupational Medical Services 
• Reporting  
• Supporting transition   

  

C.6.6 Johnson Controls Incorporated (JCI) 

Johnson Controls Incorporated (JCI), under a separate prime contract, is responsible for the 
Energy Savings Performance Contract, which currently includes steam service to support heating 
and other operations at the Site and air compressors for twenty 300 Area facilities. JCI can also 
propose additional energy conservation measures. These may include but are not limited to 
lighting system upgrades; pumping system upgrades; automation; heating, ventilation, and air 
conditioning upgrade; and addition of utility monitoring and control systems. 

C.6.7 S.M. Stoller Corporation (Stoller) 

S. M. Stoller Corporation (Stoller), under a separate prime contract with the DOE-Grand 
Junction Office, is responsible for providing geophysical logging services to DOE-RL and the 
DOE Office of River Protection.  Stoller is responsible for managing and performing the 
collection of surface and subsurface geophysical data associated with mapping, characterization, 
and monitoring required to support the Hanford Site Groundwater/Vadose Zone Integration 
Project. 

C.6.8 Vista Engineering Technologies, LLC (Vista Engineering) 

Vista Engineering Technologies, LLC, under a separate prime contract with DOE-RL, is 
responsible for Carbon Tetrachloride Source Term Location in the 200 West Area of the Hanford 
Site.  Vista Engineering will select and deploy innovative, yet reliable, technologies for 
characterizing and quantifying the remaining carbon tetrachloride as dense nonaqueous phase 
liquid (DNAPL) in the subsurface.  The data obtained from this work will be a major element in 
the decision matrix for selecting the final remedial solution for carbon tetrachloride 
contamination at Hanford. 

C.6.9 Confederated Tribes of the Umatilla Indian Reservation (CTUIR) 

Confederated Tribes of the Umatilla Indian Reservation (CTUIR), under a separate Cooperative 
Agreement with DOE-RL, and their subcontractor WillowStick, performs geophysical data 
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collection.  The primary objective of the work, WillowStick’s AquaTrack Groundwater Mapping 
investigation, is to identify the preferential groundwater flow paths beneath the 100-N Areas of 
the Hanford Site.  The final product deliverable will be a plan-view conceptual model of the 
groundwater preferential flow paths. 
 

C.6.10 Advanced Technologies and Laboratories International, Inc. (ATL) 

Advanced Technologies and Laboratories International, Inc. (ATL), under a separate prime 
contract to DOE as managed by the Office of River Protection, is responsible for providing 
analysis of highly radioactive samples in support of PHMC Projects. These services will be 
performed in the 222-S Complex located in the 200 area of Hanford.  
 
ATL performs the following scope of work: 
 

• Receive samples which are potentially highly radioactive. 
 

• Prepare samples which are potentially highly radioactive for analysis. 
 

• Record and track all samples and related waste materials. 
 

• Perform chemical and radionuclide analyses using necessary quality control and quality 
assurance. 

 
• Report the results and archive sample remainders as required by the customer. 

 
• Provide Standards Laboratory services for the Hanford Site. 
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C.7 Acronyms 

300 ACP 300 Area Accelerated Closure Project 
ALE (Fitzner Eberhardt) Arid Lands Ecology (Reserve) 
BMI Battelle Memorial Institute 
AMH AdvanceMed Hanford 
BHI Bechtel Hanford, Inc. 
BNI Bechtel National, Inc. 
BIO Basis for Interim Operations 
CBW chemical/biological weapons 
CCRC Centralized Consolidated Recycling Center 
CERCLA Comprehensive Environmental Response, Compensation, and Liability Act 

of 1980 
CFR Code of Federal Regulations 
CH2M HILL CH2M HILL Hanford Group, Inc. 
CSB Canister Storage Building 
CVDF Cold Vacuum Drying Facility 
CVP Cleanup Verification Package 
CWC Central Waste Complex 
D4 Deactivation, Decontamination, Decommissioning, and Demolishing 
D&D Decontamination and Decommissioning 
DNFSB Defense Nuclear Facilities Safety Board 
DOD Department of Defense 
DOE Department of Energy 
DSA Documented Safety Analysis 
EE/CA Engineering Evaluation/Cost Analysis 
EM Environmental Management 
ERDF Environmental Restoration Disposal Facility 
ESH&Q Environment, Safety, Health & Quality Assurance 
ETF Effluent Treatment Facility 
FAA Federal Aviation Administration 
FFTF Fast Flux Test Facility 
GSA General Services Administration 
HAMMER Hazardous Materials Management and Emergency Response Training and 

Education Center 
HAMTC Hanford Atomic Metal Trades Council 
HLAN Hanford Local Area Network 
HLV High-Level Vault 
HLW High-Level Waste 
IAEA International Atomic Energy Agency 
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ISC Interim Storage Cask 
ISM Integrated Safety Management 
JCI Johnson Controls, Inc. 
KE 100 K East 
KW 100 K West 
LERF Liquid Effluent Retention Facility 
LESTC Law Enforcement and Security Training Center 
LLBG Low-Level Burial Grounds 
LLNL Lawrence Livermore National Laboratory 
LLV Low Level Vault 
LWR Light-Water Reactor 
MAA Material Access Area 
MBA Material Balance Area 
MGR Monitored Geologic Repository 
MOA Memorandum of Agreement 
MOU Memorandum of Understanding 
MWDT Mixed Waste Disposal Trenches 
NEPA National Environmental Policy Act of 1969 
NF Nuclear Fuel 
NHPA National Historic Preservation Act of 1966 
NM Nuclear material 
NOC Network Operations Center 
NOC Notice of Construction 
NTIA National Telecommunications and Information Administration 
OCRWM Office of Civilian Radioactive Waste Management (DOE) 
ORP Office of River Protection 
ORR Operational Readiness Review 
PAAA Price Anderson Amendments Act 
PARS Project Assessment & Reporting System 
PBS Project Baseline Summary 
PC Personal Computer 
PUREX Plutonium-Uranium Extraction Facility 
PFP Plutonium Finishing Plant 
PHMC Project Hanford Management Contract 
PSAP Personnel Security Assurance Program 
QA/QC Quality Assurance/Quality Control 
RCRA Resource Conservation and Recovery Act of 1976 
REC Radiochemical Engineering Cells 
RINM Reactor Irradiated Nuclear Material 
RL U.S. Department of Energy Richland Operations Office 
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ROD Record of Decision 
RPP River Protection Project 
S&T Science and Technology 
S&M Surveillance and Maintenance 
SAFKEG Safekeg; radioactive materials packaging 
SAMS Sunflower Asset Management System 
SARP Safety Analysis Report for Packaging 
SEPA State Environmental Policy Act 
SNF Spent Nuclear Fuel 
SNM Special Nuclear Material 
SRS Savannah River Site 
SSAS Subsurface Absorption Systems 
SSF Sodium Storage Facility  
SSSP Site Safeguards and Security Plan 
SST Single Shell Tank 
SWITS Solid Waste Information Tracking System 
TEDF Treated Effluent Disposal Facility 
TID Tamper Indicating Devices 
TPA Tri-Party Agreement 
TRIGA Training, Research, Isotopes, General Atomics 
TRU Transuranic 
TSD Treatment, Storage, and Disposal 
WAC Washington Administrative Code 
WESF Waste Encapsulation and Storage Facility 
WIPP Waste Isolation Pilot Plant 
WRAP Waste Receiving and Processing Facility 
WTP Waste Treatment Plant 
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